
 

 

 

 

 

 

 

 

MEMORANDUM 

 

TO:    FILE FILE FILE  

Milwaukee County Automated Mapping and Land Information System 

2711 W. Wells St. 

City Campus ‐ Rm 426 

Milwaukee, WI. 53208 

 

FROM:   William C. Shaw, MCAMLIS Project Manager 

 

DATE:   June 28, 2013 

 

SUBJECT:  MCAMLIS 92nd Steering Committee Meeting Materials  

Enclosed please find a set of materials that the steering committee will take up at 

its scheduled July 9th Meeting.  

I. Meeting Agenda 

II. Meeting Minutes of the 91st Steering Committee meeting held March 26th, 2013 

III. Reports 

A. Maintain Core Foundational Elements  

1. Report materials related to the status of the 2013 

Orthophotography/Oblique Imagery Program 

2. Report materials related to the status of the Planimetric Map 

Replacement Program 

B. Promote the Integration of Parcel Based Land Information 

1. Report materials related to the status of MCAMLIS street address and 

Cadastral map maintenance operations.  

C. Educational Outreach 

1. Report materials related to the status of work performed on behalf of 

MCAMLIS in support of local community GIS efforts 

2. Report materials regarding current progress and status of the 

Milwaukee County Business Needs Assessment (BNA) Project. 

D. Countywide Initiatives  

1. Report materials related to the status of work performed regarding 

Countywide Program Initiatives 

DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF ECONOMIC DEVELOPMENT 
MILWAUKEE COUNTY LAND INFORMATION OFFICE 

2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 
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2. Report materials related to 2012 MCAMLIS Accomplishments (to be 

delivered at the meeting) 

E. Fiscal  

1. Report materials related to the MCAMLIS Program Fiscal status  

2. Register of Deeds YTD Document Counts 

3. DOA‐ 2012 Co Grants Fees Form.pdf  

IV. Old Business 

A. Report materials related to the review of actions underway by the State of 

Wisconsin legislature 

V. New Business 

A. NA 

VII. Correspondence 

A. NA  

*  *  *  *  * 



MILWAUKEE COUNTY AUTOMATED MAPPING 
AND LAND INFORMATION SYSTEM 

Ninety‐Second Steering Committee Meeting 

 

AGENDA 

Date:  July 9th, 2013 

Time:  9:00 a.m. 

Place:  Milwaukee Metropolitan Sewerage District 

  MMSD Hdqtrs, Room 401  

260 W Seeboth St. 

          Milwaukee, WI. 53204 

I. Roll Call 

II. Meeting Minutes 

Consideration of the minutes of the 91st Steering Committee meeting held 

March 26th, 2013 

III. Reports  

A. Maintain Core Foundational Elements 

1. Report by MCAMLIS staff on the status of the 2013 

Orthophotography/Oblique Imagery Program. 

2. Report by MCAMLIS staff on the status of the 2010 

Planimetric Update Program  

B. Promote the Integration of Parcel Based Land Information 

1. Report by Milwaukee County Register of Deeds staff on 

MCAMLIS street address and cadastral map maintenance 

operations; and 

2. Report by City of Milwaukee staff on MCAMLIS street 

address and cadastral map maintenance operations. 

C. Educational Outreach 

1. Report by MCAMLIS Staff on the status of work performance 

on behalf of MCAMLIS in support of local community GIS 

efforts. 

2. Report by MCAMLIS Staff regarding current progress and 

status of the Milwaukee County Business Needs Assessment 

(BNA) Project. 

D. Countywide Initiatives  

1. Report by MCAMLIS Staff regarding 2013 Countywide 

Initiatives and program activity status. 

2. Report by MCAMLIS Staff regarding 2012 Accomplishments. 
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E. Financial  

Report by Milwaukee County DAS staff on MCAMLIS Fiscal 

status 

IV. Old Business 

A. MCAMLIS Staff summary regarding items currently under 

consideration by the Wisconsin Legislature. 

V. New Business 

A. NA. 

VI. Correspondence 

VII. Date, time, and place of next meeting 

VIII. Adjournment 



MINUTES OF THE 91st MEETING 

MILWAUKEE COUNTY AUTOMATED MAPPING AND LAND INFORMATION SYSTEM 

STEERING COMMITTEE 

 

Date:  March 26th 2013 

Time:  9:00 a.m. 

Place:  Milwaukee Metropolitan Sewerage District 

  MMSD Hdqtrs, Room 401  

260 W Seeboth St. 

          Milwaukee, WI. 53204 

Members Present 

Kurt W. Bauer       Milwaukee County Surveyor 

Emily Champagne  GIS Analyst, MMSD representing Donald R. Nehmer, 

MCAMLIS Chairman, Capital Program Business Manager, 

Milwaukee Metropolitan Sewerage District 

Greg High  Director, Architecture, Engineering and Environmental 

Services Division, representing Jim Burton, Director, 

Milwaukee County Department of Administrative Services 

Facilities Management 

Timothy Marquardt  Manager ‐ EDAM Support, We Energies 

Vince Masterson  Fiscal Mgt Analyst, representing `Don Tyler, Director of 

Milwaukee County Department of Administrative Services 

Nancy A. Olson, Vice Chair Chief Information Officer, City of Milwaukee 
Kathleen Bach  GIS Tech representing John La Fave, LIO, Milwaukee 

County Register of Deeds 

John M. Bennett  City Engineer, City of Franklin, representing the 

Intergovernmental Coordinating Council of Milwaukee 

County 

Members Absent 

 

 

Guest and Staff Present 

Pamela Booth  GIS Developer ‐ Project Leader, City of Milwaukee, ITMD  

Tammy Bronson  GIS Analyst, City of Milwaukee, ITMD 

William C. Shaw  MCAMLIS Project Manager, Milwaukee County 

DAS/ECD‐MCAMLIS 

Hardy Meihsner  Consultant, Spatial Data Solutions 

Marsha Cornnell  Civil Engineer ‐ Senior, City of Milwaukee, DPW 

Tom Ries  Consultant, GEODECISIONS 

Mike Hahn  Chief Environmental Engineer, SEWRPC 

Dan Laurila  Budget Analyst, Milwaukee County DAS 
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I. ROLL CALL 

Vice‐Chair Olson, called the Ninety‐First meeting of the Milwaukee County Automated 

Mapping and Land Information System (MCAMLIS) Steering Committee to order at 

9:00a.m. Roll Call was taken by circulating an attendance signature sheet and a quorum 

was declared present. 

II. SPECIAL ORDER OF BUSINESS  

Olson: directed the Committee to Mr. John Bennett, chair and Mr. Greg High, member of 

the MCAMLIS Election Nominating Committee  

Bennett: stated that he and Mr. High had met and were hereby recommending that the 

current MCAMLIS Steering Committee officers – Don Nehmer, Chair and Nancy Olson, 

Vice Chair be nominated for the new term. Further stating that Milwaukee County 

continues in the un‐elected capacity of Secretary  

Motion: Bauer moved approval of the Nomination Committee recommendation to 

nominate Don Nehmer, Chair and Nancy Olson Vice Chair  

Second: Marquardt, motion carried unanimously  

III. MEETING MINUTES 

CONSIDERATION OF THE MINUTES OF THE 90TH STEERING COMMITTEE 

MEETING HELD DECEMBER 4TH, 2012 

Olson: stated that a copy of the minutes was provided with the meeting materials and 

asked if any corrections are required. 

Bauer: noted 2 corrections to pg.1 – (correction bolded) 

Members Absent 

Nancy A. Olson, Vice Chair  Chief Information Officer, City of Milwaukee 

Guest and Staff Present  

Kathleen Bach  GIS Tech, Milwaukee County Register of Deeds Office 

Milwaukee County Register of Deeds 

  Motion: Bauer moved approval of the minutes as corrected 

  Second: Masterson, motion carried unanimously 

IV. REPORTS 

Olson: directed the Committee to item IV. D. 2. Report by SEWRPC Staff regarding the 

‘Milwaukee County Floodplain Mapping Program’ stating that this item would be 

taken out of order.  

A. MAINTAIN CORE FOUNDATIONAL ELEMENTS 

1. REPORT BY MCAMLIS STAFF ON THE STATUS OF THE 2013 
ORTHOPHOTOGRAPHY/OBLIQUE IMAGERY PROGRAM 
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Shaw: directed the Committee to the report included with the meeting materials. Noting 

for the Committee that the Milwaukee County Board had approved the project funding 

on 3/15/12 but due to schedule commitments and logistical problems brought on by the 

unseasonably warm spring weather.  Subsequently a decision was made to postpone the 

2012 to be completed in 2013. 

Shaw: stated that the resolution of the new flight would be improved at no cost from the 

original flight specification of 6” GSD (ground sample distance) to now be performed at 

4” GSD.  Further stating that expected that the flight would be scheduled as soon as 

conditions allows. 

Secretary’s note: Milwaukee County was flown the week of 4/15  

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file 

2. REPORT BY MCAMLIS STAFF ON THE STATUS OF THE 2010 PLANIMETRIC UPDATE 
PROGRAM 

Shaw: directed the Committee to the report included with the meeting materials. Noting 

that the Committee had earlier approved a replacement mapping project and that staff 

had drafted an RFP for this work to be completed.  GRW Inc. was selected to perform 

the work and a contract was recently executed.  A project kick‐off meeting was held in 

late February and GRW is preparing to conduct a pilot that will last through April.  

Followed by production through the summer into fall.   

Bauer: inquired as to how quality control would be handled?  Noting that the Regional 

Planning Commission had performed this service in the past. 

Shaw: replied that quality control would be completed by the contractor in cooperation 

with MCAMLIS staff. 

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file 

B. PROMOTE THE INTEGRATION OF PARCEL BASED LAND INFORMATION 

1. REPORT BY MILWAUKEE COUNTY REGISTER OF DEEDS STAFF ON 
MCAMLIS STREET ADDRESS AND CADASTRAL MAP MAINTENANCE 

OPERATIONS 

Bach: directed the Committee to the report included with the meeting materials. 

Bauer: commended Ms. Bach for her efforts.  

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

2. REPORT BY CITY OF MILWAUKEE STAFF ON MCAMLIS STREET 
ADDRESS AND CADASTRAL MAP MAINTENANCE OPERATIONS 

Bronson: directed the Committee to the report included with the meeting materials.  
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Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

C. EDUCATIONAL OUTREACH 

1. REPORT BY MCAMLIS STAFF ON THE STATUS OF WORK 
PERFORMANCE ON BEHALF OF MCAMLIS IN SUPPORT OF LOCAL 

COMMUNITY GIS EFFORTS. 

Shaw: directed the Committee to the report included with the meeting materials. Noting 

staff had recently facilitated the 5th meeting of the Milwaukee Municipal GIS Users 

Group (MMGUG) that was held on 3/12/13 at the GMIA. Forty‐Five people attended the 

meeting and that the next meeting would be held at the City of Franklin on a date to be 

determined. 

Shaw: continued with an explanation of the MCLIO website Dashboard Exhibit noting 

that there have been over 1 million operations logged on the website since the beginning 

of the year.  He also described progress toward being able to provide SSL certification 

capability on the website.  This is necessary to comply with security features requested 

by local communities making use of services provided through the website. 

Shaw: noted that staff had compiled and posted sheriff sale foreclosures information 

through the 4th quarter of 2012 along with local zoning data from Glendale and water, 

electric and sign data from the City of Cudahy. 

Bauer: observed that the in his view the work efforts being conducted as part of the 

MCAMLIS program were in keeping with the original vision of the program and 

commended staff for their efforts. 

Shaw: noted that he had presented the MCAMLIS website utility features at the annual 

CMOM workshop held 3/7 in Wauwatosa.  

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

2. REPORT BY MCAMIS STAFF REGARDING CURRENT PROGRESS AND 
STATUS OF THE MILWAUKEE COUNTY BUSINESS NEEDS ASSESSMENT 

(BNA) PROJECT 

Shaw: Directed the Committee to the report materials that were provide at the meeting.  

Introducing Tom Ries – GEODECISIONS to the Committee and briefly noting the status 

of the BNA project including mention of a pre‐project meeting that he attended along 

with Emily Champagne and Don Nehmer on 2/21, a BNA Sub‐Committee kick‐off 

meeting held on 3/8 followed by a BNA update at the 3/12 MMGUG meeting. 

Shaw: continued with a discussion of the BNA Champion interviews and the need to 

engage leaders among the MCAMLIS partner agencies to help promote the project and 

maintain enthusiasm going forward.  He also mentioned that due to delays in starting 

the project that a meeting planned to be held on 4/12 would likely be postponed into 

late April or beginning May. 
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Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

D. COUNTYWIDE INITIATIVES 

1. REPORT BY MCAMLIS STAFF REGARDING 2013 COUNTYWIDE 

INITIATIVES AND PROGRAM ACTIVITY STATUS 

Shaw:  directed the Committee to the report included with the meeting materials. 

Noting the growing importance of address information and related accomplishments 

e.g., Historical Aerial photo, street centerline, plat of survey and Community Basemap 

Projects among others. 

Shaw: announced that the 1951 Historical Aerial photo series has been completed and 

that staff are now compiling a series of 1958 aerial images located in the City of 

Greenfield.  Further emphasizing that staff continues to look for aerial photo 

compilations and to encourage those communities that may have holdings to come 

forward and allow these to be added to the MCAMLIS photo library.   

Shaw: continued to relay progress on non‐project related efforts e.g., websites 

enhancements and migration to new technologies, most notably HTML5, Silverlight and 

Pictometry Connect. 

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

3. REPORT BY SEWRPC STAFF REGARDING THE MILWAUKEE COUNTY 
FLOODPLAIN MAPPING PROGRAM 

Hahn: thanked the Committee for the opportunity to provide an update regarding the 

Floodplain Mapping Program for the period including May 31, 2011 through March 12, 

2013.  He then directed the Committee to a report included with the materials and 

proceeded to highlight features of the report that would be of interest including the use 

of MCAMLIS LiDAR data usage as part of the various modeling activities involved with 

the project. 

Hahn: stated that major work on the project is transitioning from areas including the 

Menomonee, Little Menomonee and Fish Creek Watersheds to begin concentration on 

the Root River Watershed.  Mentioning in more detail FEMA LOMR and CLOMR efforts 

that was completed or is to be completed throughout these watersheds.  Concluding that 

much valuable work has been completed and has benefited numerous community 

projects but these have also had an adverse effect on the overall schedule of the 

floodplain mapping project whereby he reported that the previous completion schedule 

of EOY 2013 will need to be adjusted to now include a projected completion EOY 2015. 

Bennett: expressed appreciation for the work that SEWRPC has completed although he 

was terribly disappointed in progress in the Root River watershed wherein completion 

dates have been delayed numerous times.  Further stated that the data in this watershed 



 6

was not very good and City of Franklin is forced into undertaking the costly process of 

producing LOMAs on behalf of its property owners. 

Hahn: accepted that delays are frustrating but that the focus was now on the Root with 

the majority of staff being assigned to this area. 

Olson: shared a comment from the chair Don Nehmer.  Adding that Don supports the 

extension as ‘he is aware’ that MMSD continues to draw limited resources from 

SEWRPC for floodplain mapping projects.  That both the short‐term mapping and long‐

term study are vital to the residents of Milwaukee County in terms of flood insurance 

needs of its residents. Concluding that ‘this effort’ improves efficiencies and 

effectiveness of flood management projects protecting homes and businesses from 

flooding. 

High: referenced pg. 6 of the status report asking if the Menomonee River North 

Riverbank Restoration Project was in actuality the Milwaukee River? 

Hahn: stated that the Menomonee does indeed extend to 35th street as included in the 

report. 

High: inquired if the 10, 50, 100 & 500 year floodplain was expanding due to the 

additional quantity and quality of data? 

Hahn: noted that this was happening but not in all areas i.e., that floodplain expansion is 

especially evident on the Kinnicinnic main stem and tributaries. 

Shaw: asked whether the project would ever be done given the time that has been spent 

and the changes that occur? 

Hahn: confirmed that there will be a point that SEWRPC will declare the project is 

complete but that having said that a new project could be initiated the very next day.  

Further adding that the LOMR process is intended to account for changes in the 

floodplain and that if DNR & FEMA adhere to this process the floodplain model will 

perpetuate itself and be adopted as a unified basis for the whole county. 

Shaw: asked if the LOMR process would be included in future projects that will impact 

the floodplain or will it be necessary for MCAMLIS to consider ongoing costs of some 

level yet to be determined? 

Hahn: yes, there is a cost but that perhaps policy regarding the relationship between 

MMSD and local municipalities may be changing such that MMSD would include some 

of this cost in their projects where in the past it fell on the local municipality. 

Bauer: stated that in his view the current project would be completed for the original 

contracted amount regardless of extra costs that may arise. 

Shaw: clarified his intention was not to expand the cost of the work that has been 

committed to but that he wanted to know if future costs need to be anticipated once the 

original project was completed. 
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Bauer: suggested that perhaps this would be something that the MMSD, the 

Commission and MCAMLIS should consider once the current project has been 

completed.  

Olson:  stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

4. REPORT BY THE MILWAUKEE COUNTY SURVEYOR ON THE STATUS OF 
2012 SURVEYOR ACTIVITIES 

Bauer: directed the Committee to the report included with the meeting materials.  Briefly 

noting the various elements of the report and confirmed the use of certified DBE 

professional services exceeding the goal of 17% to perform 21% of the contract. 

Bauer noted that the report that was delivered without the attached materials specified 

that 50 survey corners were completed wherein 51 corners is the correct number and 

that the full report and attachments include the correct number of sheets and references 

on the map exhibit.  Further noting that there were no changes to Stateplane coordinates 

and that some elevations where changed. 

Olson:  stated for the minutes that the report was accepted by consensus and is to be 

placed on file 

5. REPORT BY MCAMLIS STAFF REGARDING 2012 ACCOMPLISHMENTS 

Olson: notified the Committee that this report was not available and that it would be 

provided at the next scheduled meeting of the MCAMLIS Steering Committee. 

E. REPORT BY MILWAUKEE COUNTY DAS STAFF ON MCAMLIS FISCAL 

STATUS 

Masterson: directed the Committee to the fiscal report included with the meeting 

materials.  He stated that the fiscal reports had been reformatted and that figures contain 

in the report reflect the financial position as of the end of year 2012.  He proceeded to 

explain the contents of each page of the report and confirmed various balances as they 

appeared. 

Committee members discussed various aspects of the report asking Mr. Masterson to 

clarify and elaborate on the report content. 

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file. 

V. OLD BUSINESS 

A. MCAMLIS STAFF SUMMARY REGARDING ITEMS CURRENTLY 
UNDER CONSIDERATION BY THE WISCONSIN LEGISLATURE 

Shaw:  directed the Committee to the correspondence included with the meeting 

materials regarding budget legislation currently under consideration by the Wisconsin 

Legislature.  Highlighting the intent of the proposed budget to repurpose a $5 fee 

associated with redaction of personal identification to be designated for the purpose of 
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statewide GIS implementation.  This legislation would be effective the beginning of 

2015. 

Bauer: voiced a concern regarding the possible duplication of effort by the state and 

whether the funds would be better spent locally. 

Shaw: further noted that the state program is not well defined and that as yet the state 

has not made effective use of the current $2 fee and that the new state program would 

now be funded a total of $7 for each recorded document.  Questioning whether the 

County Board or Executive should be approached to be made aware of the large amount 

of funding that would be leaving Milwaukee County to fund the new state GIS program. 

Olson: requested clarification of the current redaction fee distribution? 

Shaw: confirmed that the $5 redaction fee was collected by the ROD Office and would 

continue to be collected through 2014. 

Olson: questioned whether the ROD should accompany the Chair and staff when 

approaching the county lobbyist? 

Bauer: added that the ROD was designated as the Land Information Officer and should 

likely assist.  Noting that the County Board and the Executive were at odds on a number 

of issues and that there would need to be thought put into the approach taken given the 

politics that could be involved. 

Masterson: strongly advised that the Executive needed to be onboard before seeking 

lobby assistance from the County Board. 

Motion: Bennett moved that the Committee Chair and staff approach the County 

regarding the proposed budget for state GIS efforts and that the MCAMLIS 

Steering Committee was opposed to the proposed use of Milwaukee County 

collected fees being used toward the state program. 

Olson: Second, motion carried, 6 aye, 1 no – Champagne 

Bauer: requested for the minutes that Ms. Champagne state why she was opposed to the 

motion. 

Champagne: respectfully opposed the motion reasoning that supporting statewide GIS 

initiatives for this type of parcel mapping is important and believed that the sharing of 

data and information would continue to become of greater importance in the future and 

that this was something that MCAMLIS should consider. 

Olson: stated for the minutes that the report was accepted by consensus and is to be 

placed on file.   

VI. NEW BUSINESS 

A. MCAMLIS Steering Committee consideration of a MCAMLIS Staff Report 
regarding the ‘MCAMLIS PROGRAM STRATEGIC ASSESSMENT FOR 2013‐

2016’ 

Shaw:  directed the Committee to the report included with the meeting materials. 

Adding that this updated plan was provided annually at the request of the Steering 

Committee in order that they may better assess the overall direction of the program.  

Shaw: then continued to highlight features of the plan noting various elements 

throughout the document. 
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Bauer: requested clarification of the projected amount of funding available for projects 

specifically questioning the projection of $1 million available through each of the years 

2013 through 2016. 

Shaw: clarified that this figure was not additive but instead reflected the carryover trust 

account balance that would remain in each of the 4 years given that authorized plan 

elements would proceed and that no new project authorizations would be undertaken 

by the Committee. 

Bauer: continued that he understood this to mean that the Committee could then 

consider projects that would advance the program with this level of funding in mind. 

Shaw: concurred with Mr. Bauer further stating that it was his expectation that the BNA 

project, upon its conclusion would provide the Committee the guidance it needs to plan 

for future program expenditures utilizing the available funds. 

Bauer: inquired as to whether the $2 fee and the $6 fee were combined in this report and 

were represented in the figures shown 

Shaw: replied that the balance in the report combine those fees into a common balance 

noting that $40,000 of the $2 fee is set aside in each of the 4 years and designated as ROD 

Improvement Projects further adding that this ‘takeout’ is reflected in the overall 

balances. 

Motion: Bauer moved approval of the Strategic Plan 

  Bennett second, motion carried unanimously 

VII. CORRESPONDENCE 

NA 

VIII. DATE, TIME, AND PLACE OF NEXT MEETING 

June 25th, 2013 @ 9:00am, MMSD (next regular meeting) 

IX. ADJOURNMENT 

Motion: Bennett, moved to adjourn 

  Second: Bauer, motion carried unanimously 

                Respectfully submitted, 

                William Shaw 



 

 

 

 

 

 

 

MEMORANDUM 

 

TO:    MCAMLIS Steering Committee 

 

FROM:  William C. Shaw, MCAMLIS Project Manager 

 

DATE:   June 27, 2013 

 

SUBJECT:  2012‐2013 Milwaukee County Orthophotography Project  

 

BACKGROUND 

At its meeting held September 13th, 2011, the MCAMLIS Steering Committee approved a staff 

recommendation to proceed with the acquisition of Pictometry International Inc. AccuPLUS 

orthophotography.  Beginning with the 2005 Regional Orthophotography Project, Milwaukee 

County has acquired spring digital orthophotography every two or three years e.g., 2005, 2007, 

2010.  The spring of 2013 is the next scheduled acquisition of orthophotography covering 

Milwaukee County.  

PROJECT 

This project will complete the second flight of a three (3) flight six‐year license agreement with 

Pictometry International Inc.  The original contract entered into in spring of 2010 specified a six‐

year agreement for imagery to be acquired in years 2010, 2012 and 2014/15 assuming that funds 

are available and authorized for this purpose. 

The project includes acquisition of Pictometry International AccuPlus 4‐inch pixel, color, digital 

orthophotography and oblique image photography as a package costing a total of $134,495.  

Delivery of the data will be within 90 days of the flight, which is scheduled between mid‐

March, and mid‐April depending on conditions. 

ACTIVITIES THIS PERIOD:  3/13 – 6/13  

 Imagery flown the week of April 15th 2013 

 Image Warehouse delivered the week of May 28th 2013 

 Hosted services available of Pictometry Connect and MCLIO website the week of May 28th 

2013 (see enclosed Exhibit showing quality improvement between 2010 & 2013 flights)  

NEXT 

 AccuPlus Orthophotography delivery tbd July‐August timeframe 

 

*  *  *  *  * 

 

DEPARTMENT OF ADMINISTRATIVE SERVICES 

DIVISION OF ECONOMIC DEVELOPMENT 

MILWAUKEE COUNTY LAND INFORMATION OFFICE 

2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176
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MEMORANDUM 
 

TO:    MCAMLIS Steering Committee 

 

FROM:  William C. Shaw, MCAMLIS Project Manager 

 

DATE:   June 27, 2013 

 

SUBJECT:  REPLACEMENT PLANIMETRIC MAPPING 

 

BACKGROUND 

At its meeting held on September 13th, 2011, the MCAMLIS Steering Committee approved a 

MCAMLIS Staff recommendation allowing staff to proceed with the development of a 

Planimetric Map Replacement Program.  The Map Replacement program is regarded a priority 

in the MCAMLIS PROGRAM STRATEGIC ASSESSMENT FOR 2010‐2013 and the project is scoped to 

meet requirements for updating the 2004 ‐ 2009 Topographic/Planimetric Map Series and 

maintaining this series going forward. 

PLANIMETRIC FEATURE UPDATES 

The aggregate total of identified change in square miles is estimated to be approximately 7% by 

area from 2005 through 2010 ‐ approximately 17 square miles. 

PROJECT SPECIFICATIONS 

MCAMLIS Staff prepared a set of detailed planimetric map maintenance specifications to 

address the planimetric mapping update process and presented these to the Steering Committee 

for approval.  As approved by the Committee the update process will be overseen by a certified 

photogrammetrist and managed by MCAMLIS staff. 

ACTIVITIES THIS PERIOD:  3/13 – 6/13  

 3/21 Start Pilot test period to verify GRW delivery procedures and processes.  As part of the 

Pilot staff selected candidate update areas to include various types of features e.g., tall 

buildings, large and small change areas, Traveled Right‐of‐Way re‐alignments etc. 

 5/2 GRW submitted the pilot area features for staff review.   

 5/17 Staff identified 320 errors ranging from minor tree location to major specification rule 

violations e.g., miss‐assigned feature types ‘as in’ sidewalk coded as parking or not included 

at all. 

a. Expanded areas to be mapped to include a 15’ buffer around update areas 

DEPARTMENT OF TRANSPORTATION & PUBLIC WORKS 

MILWAUKEE COUNTY LAND INFORMATION OFFICE 

 
2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 
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REPLACEMENT TOPOGRAPHIC /PLANIMETRIC MAPPING  

b. Added delivery requirement specifying complete polygonal topology for all update 

areas. 

c. Added delivery requirement for countywide polygonal topology for all traveled 

ROW, building and bridges  

 6/10 approved revised project specifications and started GRW pilot redelivery 

 6/17 GRW re‐delivered pilot update areas 

 6/18 Staff accepted pilot deliveries. 

 6/18 GRW to begin production delivery 

NEXT 

 7/18 receive 1st of 7 delivery areas.  Starting from north to south.  Each delivery will consist 

of a horizontal east to west band across the county of approximately 5‐6 miles. 

 QA/QC processes will be applied to each delivery and returned to GRW until fully accepted 

 Deliveries will proceed on a monthly basis until the project is complete and the final 

delivery is accepted.    

   
*  *  *  *  * 
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MEMORANDUM 

 

TO:    MCAMLIS Steering Committee 

FROM:  William C. Shaw, MCAMLIS Project Manager 

DATE:   June 27, 2013 

SUBJECT:  Educational Outreach Activity Status 
 

BACKGROUND 

The MCAMLIS  Program  Goals  and  Objectives  included  in  the  ‘Land  Information  Strategic 

Assessment  for  2013  –2016  identified  the  need  for MCAMLIS  Staff  to  develop  and  promote 

MCAMLIS products and services to MCAMLIS Partners and especially to include contacts and 

assistance  related  to  local municipalities.   The  following  describes MCAMLIS  Staff  activities 

under this objective for the preceding period: 

 

ACTIVITIES THIS PERIOD – 3/13‐ 6/13 

1. Organized and facilitated the sixth meeting of the Milwaukee Municipal GIS Users 

Group (MMGUG)  

 Meeting held on 6/11/2013 @ City of Franklin (see attached agenda) 

 Scheduled next MMGUG meeting to be held @ the Village of Shorewood tentatively 

scheduled on September 10th 

 Continued support of a permanent MMGUG SharePoint page for purposes of 

communicating and networking with MMGUG participants,   

2. Maintained production MCLIO web services (see attached Dashboard); 

 Completed the acquisition and implementation of Secure Socket Layer (SSL) 

encryption certification for external use of MCLIO web services   

3. Incorporated updated tutorial materials and announcements to users of the MCLIO 

Interactive Mapping Service website including: 

 Posting 1st Qtr 2013 foreclosure data 

4. Maintained open channels of communication regarding web hosting data on the MCLIO 

SECURE website e.g., adding City of Cudahy Storm Sewer and opened discussions with 

the Village of Shorewood regarding mapping 

5. Presented MCLIO efforts at WLIA Regional Meeting held at Wausau 5/16 

6. Launched Prototype Silverlight version of the MCLIO website (See Silverlight Exhibit) 

NEXT  

1. Continue MCLIO website training, data distribution and product enhancements; and 

2. Prepare for MMGUG Meeting – September 11th 

3. Continue to work with member participants to further their GIS goals  

 

Attach:  6th MMGUG Meeting Agenda 

   MCLIO Interactive Mapping Services Dashboard 

  Silverlight Viewer Exhibit 

DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF ECONOMIC DEVELOPMENT 

MILWAUKEE COUNTY LAND INFORMATION OFFICE 

2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 



Mark Your Calendar for the Milwaukee County Land Information Office’s

Milwaukee Municipal GIS Users Group Meeting
-MMGUG –

Milwaukee Municipal GIS Users Group Meeting
-MMGUG –

William Shaw, MCAMLIS Project Manager
Milwaukee County Land Information Office

Milwaukee Co. Dept. of Transportation and Public Works
City Campus, Room 426

2711 W Wells St.
Milwaukee, WI. 53208
414.278.2176 phone

414.223.1982 fax
email: bill.shaw@milwcnty.com

William Shaw, MCAMLIS Project Manager
Milwaukee County Land Information Office

Milwaukee Co. Dept. of Transportation and Public Works
City Campus, Room 426

2711 W Wells St.
Milwaukee, WI. 53208
414.278.2176 phone

414.223.1982 fax
email: bill.shaw@milwcnty.com

http://www.county.milwaukee.gov/LandInformationProgr23113/MMGUG_Registration.htm

PLEASE PRE-REGISTER BY VISITING:

City of Franklin,
Municipal Court Room 
9455 W Loomis Rd 
Franklin, WI 53132 

City of Franklin,
Municipal Court Room 
9455 W Loomis Rd 
Franklin, WI 53132 

WHERE:WHERE:WHEN:WHEN: Tuesday, June 11, 2013 
10:30 am – 1:30 pm

AGENDA

1. Registration/Welcome (5 Minutes)………..……………………………………….………….…Bill Shaw

2. MMGUG 5th Meeting March 12th Summary (5 Minutes )……….……………………….…MCLIO Staff

3. MCAMLIS Business Needs Assessment Update (15 Minutes)…..Dave Mockert – GEODECISIONS

4. Countywide Civic Day of Hacking (45 Minutes)………..………………………Matt Richardson - MDI

5. Lunch (Cousins Sandwich & Beverage Selection - $5.00 at the door) (30 Minutes)

6. 2010 Landuse Map Update  (45 – 60 Minutes) ……... Dave Schilling, SEWRPC Principal Planner

7. Next Meeting – topics, date/time, location (remaining time)..………………………………………...All

8. Adjourn 

“The Milwaukee Municipal GIS Users Group serves to provide a venue for information sharing, 
professional communication, ongoing education, vendor presentations, and outreach to the GIS 
community located in Milwaukee and surrounding areas. The group is open to all users and persons 
having an interest in Geospatial Technologies (Geographic Information Systems, Land Information 
Systems, Remote Sensing and Land Survey) in the public and private sectors, as well as all levels of 
education or professional involvement.”



 

 

 
http://lio.milwaukeecounty.org/SilverlightViewer_1_9/?Viewer=MCAMLIS

 

http://lio.milwaukeecounty.org/SilverlightViewer_1_9/?Viewer=MCAMLIS
http://lio.milwaukeecounty.org/SilverlightViewer_1_9/?Viewer=MCAMLIS
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GEODECISIONS MCAMLIS BUSINESS NEEDS ASSESSMENT PROGRESS REPORT 
(6/26/2013) 

 
1. Project overview: 

 

This document provides a MCAMLIS Business Needs Assessment (BNA) project progress report 
for the MCAMLIS Steering Committee. 

The first two phases of the project are complete and we are currently working towards 
completion of the Business Needs Identification Phase (phase 3).  

Since project inception on March 8th, GeoDecisions has completed the following tasks: 

1. Conducted BNA Steering Committee Kick-off meeting at MMSD (3/8). 

2. Presented BNA project at MMGUG meeting at Mitchell Field (3/12). 

3. Compiled a baseline study of existing municipal and partner organizational mapping 
capabilities and services. 

4. Coordination and identification of Organizational Representatives –  

o Sent out mailing to confirm participation 

o Received target area reps from some org reps 

5. Facilitated the BNA Stakeholder kick-off meeting at MMSD (5/1). 

6. To gather input for the BNA, GeoDecisions conducted 10 in-person champion and key 
decision-maker interviews (4/11-4/26).  These interviews were to gain insight into 
MCAMLIS, to gather testimonials on some of the uses of MCAMLIS data and services, and 
lead the way to what these advocates would like to see MCAMLIS focus on in the future.  

7. In addition, GeoDecisions interviewed 13 groups of representative target area stakeholders 
(5/20-6/5) to solicit input on issues and opportunities.  

8. GeoDecisions developed an on-line survey to solicit information on how location based data 
and technologies (LBDT) is being used in their department and organizations, how well 
MCAMLIS data and services are meeting department needs, and what potential LBDT 
services could be provided by MCAMLIS in the future. The survey was released on May 24th 
and remained open through June 14th. 100 responses representing all partner groups 
except AT&T answered the survey. 

9. Presented BNA status report at the MMGUG meeting in Franklin (6/11). 

10. Compiled results into prioritization matrix. 
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2. Project Next Steps and Anticipated Completion Dates: 

 

The following table provides a schedule of upcoming project activities on the BNA. 

 

Task Name Anticipated dates 
Needs Prioritization  
   Prepare Needs Prioritization Survey 7/1-7/11 
   Release Online Needs Prioritization Survey 7/12 
   Responses to Online Needs Prioritization Survey 7/12-7/18 
   Assess Responses to Online Needs Prioritization Survey 7/19-7/23 
   Hold Needs Prioritization Summit (On-Site) 7/24 

   Milestone: Needs Prioritization Summit (On-site) 7/24 

Develop Needs Assessment Document  
   Compile Results - Develop Draft Needs Assessment Document 7/25-8/7 
   Submit Draft Needs Assessment Document for Review  8/8-8/14 

   Finalize Needs Assessment Document 8/15-8/18 

   Distribute Needs Assessment Document to MCAMALIS 8/19 
   Milestone: Deliver Final Needs Assessment Document 8/19 
Phase 4: Five-Year Program Task Analysis 8/20-9/16 
Phase 5: Five-Year Program Development 9/17-10/28 
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MCAMLIS Steering Committee Meeting
MCAMLIS BNA Status

July 9, 2013

Dave Mockert, GeoDecisions Project Manager

BNA Project Objectives
• Communicate the value that MCAMLIS data and 
services provide to local communities;

• Communicate new uses of and trends in location 
based data and technologies (LBDT);

• Identify new or improved information and 
services offered by MCAMLIS;

• Prioritize MCAMLIS project initiatives;
• Develop and initiate a 5‐Year MCAMLIS Business 
Plan.

MCAMLIS: 
Address, Parcel, 
Coordinates

MCAMLIS: Road, 
Road Name

MCAMLIS provides data of things.

Partner: Incident, 
Structure Type, Open 
Permits, Work Order, 

Business Type  

Partner: Pavement 
Type, # of Manholes, 

Resurface Date, 
Crash

MCAMLIS Partners have data about things.

Current MCAMLIS Services
Location‐Based Data: MCAMLIS, Partner

Business 
Data

Reference 
Data

Applications

Services

Ideas

BNA Organizations
• City of Milwaukee
• Milwaukee County
• City of Oak Creek
• Village of River Hills
• Village of Shorewood
• City of South Milwaukee
• City of St. Francis
• City of Wauwatosa
• City of West Allis
• Village of West Milwaukee
• MMSD
• AT&T

• Village of Bayside
• Village of Brown Deer
• City of Cudahy
• Village of Fox Point
• City of Franklin
• City of Glendale
• Village of Greendale
• City of Greenfield
• Village of Hales Corners
• Village of Whitefish Bay
• SEWRPC
• WE Energies
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BNA Process Overview

• Baseline

• Information Gathering
– Champion interviews
– BNA Survey
– Target Area Face‐to‐face Interviews

• Needs identification/prioritization
• Business Planning documents

Key Project Tasks

Task Org Rep TA Rep
Approx. 
Effort

Collaborate with Others, Review Project 
Information, Provide Examples

Desired Desired BYOE

Ask Questions, Provide Answers Key Desired As Required

Complete Needs Survey Key Key < 1 hr

Attend Priority Workshop Key Desired < 2 hrs

Review Needs Summary Doc  Key Desired < 1 hr

Review Improvement Tasks Doc Key Desired < 1 hr
Review 5 Year Plan Doc  Key Desired < 1 hr

Champion Interviews

• Oak Creek Fire 
Department

• Oak Creek Community 
Development

• City of Franklin 
Engineering

• City of Cudahy 
Engineering

• Bayside Police/North 
Shore Fire

• Milwaukee County 
Sheriff

• Milwaukee County ROD 
Office

• City of Milwaukee CIO
• MMSD

• WE Energies

Champion Interviews ‐ Results

• MCAMLIS base data is valuable to partners
• Current and historic Aerial photos important

• Pictometry use extensive
• New sources of data (like cameras, video, etc.)
• Data from outside organizations, other 
counties

• Cost of technology is high, sharing resources 
important
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Village of Cudahy

City of Oak Creek

City of Wauwatosa

City of Greendale

Village of Bayside

• Business 
Data

• Traffic 
Data

• Snow 
Removal 
Data

• Parcel 
Data

• Park 
Data

• Traffic 
Data

• Water 
Asset 
Data

• Parcel 
Data

• Business 
Data

• Parcel 
Data

Data 
Collaboration

Village of Cudahy

City of Oak Creek

City of Wauwatosa

City of Greendale

Village of Bayside

Target Area Interviews

• City of Franklin 
• Hales Corners
• Shorewood

• Wauwatosa

• SEWRPC

• Milwaukee County 
Parks and Recreation

• Greenfield

• City of Milwaukee 
– Information Technology
– Community 
Development

– Assessor

– Public Works

• Milwaukee County LIO
• City of West Allis

TA Interviews ‐ Results
• Two distinct groups of capabilities

– Proficient and looking for enhanced capabilities
– Casual users who would benefit from education

• Frequent Data updates – Orthos, LiDAR
• Marketing

– New capabilities.
• Heavy website usage – improve quality and speed
• Email communications preferred
• Problems caused by multiple datum standards

Survey – Results Overview
• Website

– Improvements to GUI
– Speed and reliability

• Mobile technology
• Education

– What is available
– How to videos (YouTube)

• New data
– School districts, data from other communities
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Steering Committee Input

• MCAMLIS Future – PR, Communications

– Education

– Website improvements

• Facilitating and leading development of new 
technologies

• New Initiatives 
– Mobile mapping technology

• Collaboration opportunities

Next Steps ‐MCAMLIS Direction

Data

Today20091990

Collaboration

Capabilities

Increased LBDT 
Map & Feature 

Services

Partner
LBDT Hosting

Mobile

Crowdsourcing

Business‐Specific
LBDT Web Solutions

Partner
Collaboration

Training



 

 

 

 

TO:    MCAMLIS Steering Committee 

FROM:   William C. Shaw, MCAMLIS Project Manager 

DATE:    June 27, 2013 

SUBJECT:  COUNTYWIDE PROGRAM INITIATIVES 

BACKGROUND 

This Goal states that ‐ Where appropriate, identify, initiate, and complete projects 

proposed by Milwaukee County or its constituent municipalities, agencies of the federal, 

state or regional government, public utilities and by private entities, including, 

importantly, interested citizens which would, by understanding of the MCAMLIS 

Steering Committee, prepare information and maps useful for meeting the needs of the 

County and its local units of government and contributing toward the implementation 

of the Wisconsin Land Information Program. 

CURRENT PROJECT STATUS SUMMARIES 

1. Address Database Maintenance 

Activities this Period – 3/13 – 6/13 

 Deployed 1st qtr consolidated Milwaukee County and City of Milwaukee 

Cadastral Data; 

 Maintained address point ”situs” relationship to structure location; and  

 Prepared countywide highway address point data on divided highways within 
Milwaukee County. 

Next 

 Continuation of ongoing effort toward incorporating updated multiple address 

source information  

2. Plat‐of‐Survey Maintenance 

Plat of Survey Documents received from the Milwaukee County Surveyors Office 

are scanned and indexed to their respective parcel(s). The public is able to access 

these as they are posted to the MCLIO Interactive Mapping website.  In total, there 

are 94,618 parcel references to 82,677 documents. In 2013 a total of 1,384 documents 

have been scanned and indexed into the Plat of Survey scanned document library.  

3. Historical Aerial Photo Geo‐rectification 

1961 – The City of Oak Creek recently submitted a set of 115 quarter‐section centered 

aerial photos covering the entire city.  MCAMLIS staff has completed the process of 

DEPARTMENT OF TRANSPORTATION & PUBLIC WORKS 

MILWAUKEE COUNTY LAND INFORMATION OFFICE 

 
2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 
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COUNTYWIDE PROGRAM INITIATIVES 

scanning and preparing these photos for purposes of geo‐referencing and posting 

the resulting data to the website. (See attached Status Map) 

1951 ‐ MCAMLIS staff has completed the process of geo‐referencing section‐centered 

black and white images.  These images were taken by Abrams Aerial Survey 

Corporation, Lansing Michigan for Milwaukee County, WI. Circa 1951‐1952.  There 

were eight books containing approximately 520 prints that were scanned and geo‐

referenced. (See attached Status Map) 

1958 – The City of Greenfield recently submitted a set of 73 quarter‐section centered 

aerial photos covering the entire city.  MCAMLIS staff has completed the process of 

scanning and preparing these photos for purposes of geo‐referencing and posting 

the resulting data to the website. (See attached Status Map) 

1928 – MCAMLIS Staff recently discovered a cache of what appears to be circa 1928 

aerial imagery covering a portion of Milwaukee County (see attached exhibits).  It is 

believed that there are possibly more photos from this series located throughout 

various Milwaukee County municipal archives.  The State Cartographers Office has 

been consulted in this regard and has initially suggested that these photos may be 

among the oldest known to be available throughout the state. (see attached Status 

Map)  

Staff intends to pursue the process of geo‐referencing the available photos and 

seeking further input from local communities to identify the availability of these and 

other photos needed to complete this series.     

4. Routable Street Centerline 

The structure of the MCAMLIS Street Centerline database allows for address geo-
coding but does not allow for routing and other forms of network analysis e.g., 
emergency evacuation and turn by turn directions.  An effort is underway to enhance 
the MCAMLIS Street Centerline to allow for the support of routing applications.  
Staff continues to complete the remaining portion of centerline segments as resources 
allow. 

5. Non-project related activities 

 Review and develop new technologies e.g., ESRI 10.1 and Latitude Geographics 
‘Silverlight’ and ‘HTML5’ based viewers and opportunities to use Feature Data 
Services; 

 Management and administration of Pictometry Connect services.  Currently there 
are 11 authorized users distributed to the City of Milwaukee Assessors Office, the 
Milwaukee County Sheriff and Register of Deeds.  

Attach: Historical Aerial Photo Geo-rectification Status Maps 

************* 
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TO:    MCAMLIS Steering Committee 

FROM:   William C. Shaw, MCAMLIS Project Manager 

DATE:    July 8, 2013 

SUBJECT:  2012 MCAMLIS HIGHLIGHTS  

 Orthophotography/Oblique Imagery collection in 2012 was delayed 

because of unseasonably warm weather conditions during the spring. 

Collection. 

 Rectification of the 1951 photos was completed, and the unearthing of 

what is possibly the oldest set of air photos from circa 1928 promises 

ongoing opportunities for air photo acquisition. 

 The MCAMLIS Steering Committee approved a project to update existing 

Planimetric data which was last compiled in 2005. Staff drafted and 

solicited an RFP and the Planimetric Replacement Mapping project is 

scheduled to be completed in 2013. 

 Address and cadastral mapping updates, maintained by Milwaukee 

County and the City of Milwaukee and began to regain traction from a low 

of fewer than 113,000 in 2011 to over 129,000 in 2012.  

 The MCAMLIS Steering Committee approved a Business Needs 

Assessment (BNA) project, which is intended to gauge the needs of 

MCAMLIS stakeholders and to formulate a work plan to provide services 

based on user input. Staff drafted and solicited an RFP and the BNA 

project is scheduled to be completed in 2013.  

 Facilitated the 2nd‐5th Milwaukee Municipal GIS Users Group (MMGUG) 

Meetings 

 Hired an dditional staff member bringing the MCAMLIS staff to three – 

MCAMLIS Project Manager and (2) GIS Specialists 

 Conducted 88th – 90th MCAMLIS Steering Committee Meetings 

 

 

 

************* 

DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF ECONOMIC DEVELOPMENT 
MILWAUKEE COUNTY LAND INFORMATION OFFICE 

2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 
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EXECUTED LICENSE AGREEMENTS
Number of 

Executed 

Agreements Licensee

Effective 

Date

2013
212 Waukesha Water Utility 1/2/2013

213 Public Policy Forum 2/27/2013

214 GEOSTELLAR, Inc. 3/5/2013

215 PINNACLE ENGINEERING GROUP 3/6/2013

216 St. Camillus 3/15/2013

217 Strand Associates, Inc. 4/1/2013

218 School District of Waukesha 4/5/2013

219 Madison College 5/6/2013

2012
203 The Valuation Group, Inc. 1/4/2012

204 Milwaukee Montessori School 3/11/2012

205 McMahon GIS Group 3/11/2012

206 Xceligent, Inc. 7/12/2012

207 Applied Ecological Services 10/1/2012

208 Root‐Pike WIN 10/5/2012

209 University of Arkansas ‐ CAST 11/1/2012

210 Compass Land Consultants, Inc. 10/31/2012

211 U.S. Environmental Protection Agency 12/12/2012

2011
197 Mortenson Construction 3/11/2011

199 U.S. Department of Housing & Urban Development (SDS) 9/7/2011

200 Center for Resilient Cities 11/1/2011

201 University of Wisconsin‐Stevens Point 12/7/2011

202 Wisconsin Government Accountability Board ‐ GAB 11/9/2011

2010
190 Pioneer Engineering & Surveying, LLC 1/21/2010

191 Frontier GeoTek, Inc 1/29/2010

Monday, July 08, 2013 Page 1 of 8



Number of 

Executed 

Agreements Licensee

Effective 

Date

192 Southeastern WI Common Ground 2/10/2010

193 Seeger Map Company, Inc 3/7/2010

194 Burleigh Street Community Development Corporation 7/3/2010

195 Penn State ‐ Stephen Mainzer 7/9/2010

196 Continental Mapping Consultants, Inc. 8/9/2010

2009
179 Milwauukee Area Technical College 1/5/2009

180 Elliot Young ‐ University of Oregon Portland Campus 1/28/2009

181 University of Minnesota ‐ Allan Schraufnagel 2/16/2009

182 Darin J. Frerichs 2/24/2009

183 BT2 Inc. 5/21/2009

184 Lion of Judah Worship Church 6/4/2009

185 Gilbane Building Company 8/3/2009

186 Tran Smart Technologies 9/10/2009

187 NIELSEN MADSEN & BARBER, SC 9/25/2009

188 The Trust for Public Land 10/8/2009

189 Wisconsin Department of Military Affairs 10/27/2009

2008
159 Mead & Hunt, Inc. 1/21/2008

160 Craig Schaefer ‐ Rensselaer Polytechnic Institute 1/30/2008

161 J.D. Knowles and Associates, Inc. 2/8/2008

162 Steve Laine 2/8/2008

163 M Squared Engineering, LLC 2/12/2008

164 Franklin Public Schools 2/26/2008

165 North Shore Engineering, Inc. 3/26/2008

166 Marquette University 4/22/2008

167 USDA ‐ Racine, Kenosha, Milwaukee County 4/28/2008

168 Waukesha County 5/19/2008

169 CoreLogic Spatial Solutions 6/5/2008

170 Bayview Bash Association 6/19/2008

Monday, July 08, 2013 Page 2 of 8



Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

a: Remonumentation Completion of the location and re‐documentation 

of all U S. Public Land Survey system corners 

within the County, including the centers of 

Sections; the determination of State Plane 

Coordinate values based upon the North American 

Datum of 1927 for the re‐monumented U. S. Public 

Land Survey corners by high‐order traverse and 

global positioning system surveys

Products that have been developed to date include 

U.S. Public Land Survey corner dossier sheets for 

each re‐monumented U. S. Public Land Survey 

corner within the County facilitating its use as a 

control survey station; The program provides for the 

annual funding of the County Surveyor 

b: Control Surveys The determination of the elevations of the 

monumented U. S. Public Land Survey corners and 

of ancillary monuments, the elevations being 

referred to the National Geodetic Vertical Datum of 

1929

Control survey summary diagrams providing data 

on the State Plane Coordinates and elevations of all 

of the re‐monumented U. S. Public Land Survey 

corners, and on the grid and ground lengths and 

bearings of the one‐quarter section lines, the interior 

angles of the quarter sections, and the area of the 

quarter sections, together with such important 

information as the combination, scale, sea level 

reduction factors, and the mapping angle

c: Topographic / Plamimetric 

Mapping

Maintenance of large‐scale topographic base maps 

in digital form at a scale of one‐inch equals 100 feet 

with two‐foot contour intervals.

Digital topographic map files are completed for all of 

Milwaukee County.  Most recently 2ft. and 1ft. 

Contour elevation data for all 242 sq. mi. of 

Milwaukee County were compiled using LiDAR 

collected in spring of 2010. 

Maintain Core Foundational Elements

GOAL 1:

Page 1 StrategicGoals.xls



Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

d: Cadastral Mapping Maintenance of companion cadastral maps to the 

topographic maps in digital form at a scale of one 

inch equals 100 feet providing detailed information 

on the location and configuration of all real 

property boundaries, including the boundaries of 

all streets and public ways and other public land 

holdings; assignment of a parcel identification 

number (tax key number) to each ownership parcel 

to enable the linking of geographic with non‐

geographic data files.

MCAMLIS standard cadastral data for all of 

Milwaukee County is compiled quarterly. Cadastral 

data covering the 18 suburban municipalities outside 

the City of Milwaukee  are mapped to MCAMLIS 

standards through agreement between MCAMLIS 

and the Milwaukee County Register of Deeds; The 

MCAMLIS Steering Committee has contracted with 

the City of Milwaukee to oversee the completion by 

the City of large‐scale cadastral mapping covering 

the City of Milwaukee to MCAMLIS standard for 

such mapping at a scale of one inch equals 100 feet.
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Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

a: data Integration Develop and integrate carefully selected attribute 

data having broad utility, including current land 

use, zoning, flood hazard, wetland, and assessment 

data among others 

The integration of over 140 feature classes are 

registered to MCAMLIS parcel information and 

maps used in operations across the county. 

b: Public Works Services Provide technology and services used to foster the 

integration of parcel based land information within 

Public Works management systems throughout 

Milwaukee County

Local Government Public Works and Utilities alone 

constitute major contributors and users of MCAMLIS 

data. Utility contributors include We Energies, 

MMSD and ATC.   Over 56% of all data requests are 

principally aligned with Public Works activity.  

Parcel mapping is a key component as projects are 

now related to on‐line web and desktop systems 

utilizing MCAMLIS base maps and parcel data 

compiled across Milwaukee County with highly 

accurate quarterly updates.

Promote the Integration of Parcel Based Land Information

GOAL 2:
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Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

c: Data Portability Provide that the information assembled under the 

program is readily translatable and available for 

use by state, county, and municipal units and 

agencies of government and public utilities and by 

private entities, including, importantly, interested 

citizens. This requires making the information 

available via the Internet for viewing and retrieval 

of base map and land‐related information

The MCAMLIS Program currently collects and 

manages just nearly 2 terrabytes of active data, with 

an additional off‐line storage of another terrabyte. Of 

the over 140 categories of feature data e.g., parcels, 

floodplain, topographic contours and elevations, 99% 

are available via the internet for public access with 

the remainder available for secure internet access.  

Secure access is required for purposes of protecting 

proprietary data. There are 212 individually executed 

data license agreements between MCAMLIS and 

various organizations included within the following 

categories: Commercial Development (32%), 

Educational (10%), Local Government (14%), Non‐

Profits (8%), Private Citizen (9%), Real Estate (5%), 

Resource Planning (14%), State & Federal 

Government (5%), Utility (3%). Since the 

introduction of the Interactive Mapping Service 

located at the maps.milwaukeecounty.org website 

launched in March 2009, web access for both public 

and secure use averages .5 million per month. 

Individual data requests average 200 a year.
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Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

d: Internet Services Provide enabling technologies and platforms 

including; general purpose interactive internet 

based land information mapping, standardized 

client selectable on‐line map services, and 

Representational State Transfer templates for 

implementing a wide variety of web based 

applications including public works asset inventory 

and management systems.

The Milwaukee County Land Information Office 

(MCLIO) launched an Interactive Mapping Services 

site http://maps.milwaukeecounty.org in March 2009. 

Usage has continued to grow for both PUBLIC and 

SECURE access.  Users of the site have access to a 

wide range of data and GIS functionality such that 

they can retrieve parcel ownership and related 

documents e.g., Plat of Survey, PLSS Dossier and 

Control Survey Summaries and oblique imagery 

(Pictometry).  As technologies have evolved the 

MCLIOs existing internet platforms have been 

expanded to embrace the newest forms of REST 

services whereby application practitioners can 

choose to integrate the MCLIO services within any 

similarly compatible framework.
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Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

a: Facilitate  Conduct educational outreach program through the 

use of technical and non‐technical forums e.g., 

annual MCLIO open‐house, custom training, 

documentation and best practice presentations

In April 2009 the MCLIO conducted its first ever 

Open House.  There were nearly 70 attendees 

representing a range of data and technology interests 

across the county.  In 2011 the MCLIO inaugerated 

the Milwaukee Municipal GIS Users Group 

(MMGUG) and through the Spring of 2013 has 

facilitated 6 quarterly meetings with average 

attendance of 40 members at each.  Beyond this 

numerous campaigns have been initiated to promote 

best practice e.g., Enterprise Addressing concepts, 

Diggers Hotline and the integration of Pictometry 

imaging into everyday operations.     

b: Solicit Solicit input from local governmental units with 

regard to supporting their mapping requirements

Notable accomplishments in this area include North 

Shore Fire department street atlas, Cudahy electric, 

water and street signage, and dispatch data 

assistance provided to multiple communities and 

Milwaukee County.

GOAL 3:

Educational Outreach

Page 6 StrategicGoals.xls



Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

c: Expand Introduce local governmental units to organizations 

and speakers that exhibit best practice solutions 

that meet countywide land information 

requirements.

Staff is made available to update and support 

materials for presentations and public meetings. 

Examples of this include Intergovernmental 

Coordination Committee of Milwaukee County. 

MAPWA, Diggers Hotline, CMOM, WLIA.  Product 

training is available upon request.  Much of this is 

provided hands‐on and is typically customized to 

meet a specific need or interest.  Examples include 

Pictometry and MCLIO website training.

GOAL 4:

a: Address System Continue  to develop and maintain an Enterprise 

Address System (EAS) capable of integrating 

process, data, technology and organizational 

components across Milwaukee County 

municipalities, law enforcement, emergency 

management and land development interests. This 

objective strives to remedy current operational 

constraints while enhancing access to and usability 

of street name and address data countywide

This effort includes address maintenance linking 

Street, Parcel and Buildings for efforts serving 

countywide addressing.  

b: Floodplain Mapping Complete the mapping of the 100‐year recurrence 

interval flood hazard areas within Milwaukee 

County, integrating the mapping into the 

automated land information system

Flood Hazard Mapping is a project that began in 

2002 and will be completed by 2015.  Documents and 

maps are made available on the MCLIO website as 

Draft Floodplain materials becomes available.

Countywide Initiatives
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Strategic Assessment Appendix: 

Summary of MCAMLIS Accomplishments      

Objective Accomplishments

c: Address access Automate the access to and maintenance of address 

information providing location‐based, current, 

complete and standardized address information 

across the county via web‐based technologies

On‐line data access through a semi‐automated 

website work flow prototypes.

d. Countywide Projects Consideration of projects initiated include, but 

would not be restricted to, diverse technologies and 

collaborative efforts e.g., those that may be 

required to collect and interpret broad categories of 

image augmenting technologies e.g., infrared, near 

infrared, thermal imaging, ground penetrating 

radar or as may be required to perform diverse 

data collection leading to improvements in the 

compilation and assessment of countywide land 

information based asset inventories

The mapping of obstructions to air navigation within 

the safety approach zones attendant to the existing 

and proposed runways at Milwaukee County 

General Mitchell International Airport were 

developed in cooperation with the Airport Manager 

and Airport Engineer; Document index  to Plats of 

Survey enabling  on‐line retrieval via the MCLIO 

website;  Recorded CSM and subdivision plats are 

also made available along with PLSS corner dossier 

and Control Survey Summaries; Housing Foreclosure 

index; Flood event tracking;  Historic Aerial photos 

(1936, 1937, 1951, 1956, 1958, 1961, 1963); 

Orthophotography (1995, 2000, 2005, 2007, 2010, 

2013); Oblique imagery (2006, 2008, 2010, 2013); and 

LiDAR (2010, 2015) acquisition. 
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STATE OF WISCONSIN 
DEPARTMENT OF ADMINISTRATION  
DIVISION OF INTERGOVERNMENTAL RELATIONS 
DOA-12020 (R 03/2013) 
S. 16.967(7) WIS STATS 
S. 59.72(2)(b) WIS STATS 

 

 
RETURN COMPLETED FORM TO: 
WISCONSIN LAND INFORMATION PROGRAM 
PO BOX 8944, MADISON, WI 53708-8944 

WLIP@wisconsin.gov  

VOICE (608) 267-3369 
FAX (608) 267-6917 
 

 

County Retained Fee/Grant Report 
Instructions: 
If your county has accepted a grant under s. 16.967(7) WIS STATS or retained any fees under s.59.72 (5) WIS STATS, 
submission of this report to the State Department of Administration, Division of Intergovernmental Relations is required by 
June 30th of the following year in accordance with s. 59.72(2)(b) WIS STATS. 
 
Name of Land Information Officer Recording Period: 
John La Fave From Jan. 1, 2012 To Dec. 31, 2012 
County Email Address Phone Number 
Milwaukee Jlafave@Milwcnty.Com 414- 278--4011 
 

1.  County has established a land information council consistent with s. 59.72 (3m)?  
 Yes 
 No 

2.  Did the council meet in 2012? 
 Yes 
 No 

3. Amount received in grants under s. 16.967(7), Wis. Stats. in the reporting period 
 (Jan. 1 – Dec. 31st, 2012). 

[See DOA Table]  

4. Amount collected under s. 59.72(5), Wis. Stats. in the reporting period 
 (Jan. 1 – Dec 31, 2012) ($8 per doc. includes $2 for provision of land info on the Internet)  

[See DOA table]  

5. Total amount of retained fees and grants provided through the WLIP in 2012 [See DOA table] 

 

Brief Narrative of 2012 Land Information Activities (include relevant web-links): 

• Orthophotography/Oblique Imagery collection in 2012 was delayed because of unseasonably warm 
weather conditions during the spring and the timing of funding approval. Collection will occur in the 
spring of 2013. 

• Rectification of the 1951 photos nears completion, and the unearthing of what is possibly the oldest 
set of air photos from circa 1928 promises ongoing opportunities for air photo acquisition. 

• The MCLIO performing an update to countywide Planimetric data, which was last completed in 2005. 
Staff is soliciting information from vendors who responded to an RFP, and a decision is expected to 
be made in early 2013. 

• Address and cadastral mapping updates, maintained by Milwaukee County and the City of 
Milwaukee, are continuing. The Register of Deeds has noted an uptick in recorded documents, 
indicating an ongoing need for efficient processing of parcel and address changes. 

• MCLIO is conducting a Business Needs Assessment program, which is intended to gauge the needs of 
MCAMLIS stakeholders and to formulate a work plan to provide services based on input gathered. On 
12/4 the MCAMLIS Steering Committee approved a Business Needs Assessment Sub-Committee 
recommendation to select GEODECISIONS to assist this work. 

• SEWRPC released a study titled “Estimate of the Costs of Converting the Foundational Elements of 
the Land Information and Public Works Management Systems in Southeastern Wisconsin from 
Legacy to New Datums”.  

This document can be made available in alternate formats to individuals with disabilities upon request. 

http://www.county.milwaukee.gov/ImageLibrary/User/bshaw/1951YearSourceMap.pdf
http://www.county.milwaukee.gov/ImageLibrary/User/bshaw/1928_Aerial_Status.pdf
http://www.county.milwaukee.gov/ImageLibrary/User/bshaw/MCAMLISBNAInfoforBill05-20-13.pdf
http://www.sewrpc.org/SEWRPCFiles/Publications/mr/mr-206-estimate-cost-converting-from-legacy-datum.pdf
http://www.sewrpc.org/SEWRPCFiles/Publications/mr/mr-206-estimate-cost-converting-from-legacy-datum.pdf
http://www.sewrpc.org/SEWRPCFiles/Publications/mr/mr-206-estimate-cost-converting-from-legacy-datum.pdf


 
Wisconsin Land Information Program  

County Retained Fee/Grant Reporting - continued.  

1. Land Info 
Spending Category 

2. Project Description 

2. Land Info Plan 
Citations (page 

number 
reference) 

3. Unit Cost.  Also 
indicate if work was 

contracted  (not 
done in-house) 

4. Total Cost 
for Land Info 

Category  

Digital Parcel 
Mapping 

Cadastral Maintenance: Suburban 
Communities, 

City of Milwaukee 

LRM: 2010, 
II.G1.d, II.D, 
II.E.3, II.E.6 

$53,739 MCROD 
 

$67,508 CoM 
$121,247 

PLSS 
Remonumentation 

 
Milwaukee County Surveyor Services 

LRM: 2010 
II.B.G1.a, II.C.4, 
II.D, II.E.2.a, 
II.E.2.g  

$78,719 
(SEWRPC) 

$78,719 
      

Other Parcel Work 
(e.g., indexing) 

Plat of Survey parcel index 
maintenance 

LRM: 2010 
II.G2.a,.b,.c 

$1,967 $1,967 

 
LIDAR 

 
              

 
Orthophotography 

 

Historical Aerial Photo geo-
rectification 

LRM: 2010 
II.G4.e      

$11,000 $11,000 

Address Points 
 

Enterprise Address System whereby 
street, parcel, building and unit 

addresses are fully integrated across the 
county 

LRM:2010 
II.G4.b,.d 

(see other)  

Street Centerlines 
 

Routable Street Centerline 
Maintenance 

LRM:2010 
II.G4.b,.d 

(see other)  

Emergency Service 
Districts     

Web Mapping 
Infrastructure and 

Applications 
(hardware/software) 

MCLIO Interactive Mapping Website 
Pictometry Image Navigator 

LRM: 2010 
II.G2.b,.c,.d 
II.G4.b,.d,.f 

$3,639 GeoCortex 
$2,000 Pictometry 

$5,639 

Other 
Hardware/Software 

(not specifically 
attributable to 

categories above) 

ESRI ArcGIS SW Maint 
SW Maint 

Desktop Replacement 

LRM: 2010 
II.G1,.G2,.G3,.G4 

$17,876 ESRI 
$1,069 SW Maint 

$2,887 C.D.W. 
$21,832 

Other (specify in 
second column) 

Milwaukee County LIO Project 
Management, Fiscal Management & 
Program Staff  
Milwaukee County Land Information 
Office (MCLIO) Operations  

LRM: 2010 
II.G1,.G2,.G3,.G4 

$258,585 Personal 
$4,556 Training 
$916 Supplies 

$66,978 Admin OH 

$331,035 

Total amount of 2012 retained fees and grants spent on land records modernization in the reporting period 
AND provision of land info on Internet during reporting period (Jan. 1 – Dec 31, 2012) 

 
$571,439 

Total amount of fees retained and grants received in Calendar 2012 carried over into Calendar 2013 
 

$933,808 



Estimated amount of total spent in 2012 that was spent in or for register of deeds offices                                                           
(calculate portion for joint projects, such as a software systems integration project) 

 
$66,708 

 



2013 - Milwaukee County Documents Recorded 
Monthly Totals & Daily Average 
 
The 2013 Budget estimates 137,000 documents recorded. 
 
 

Month # of 
Recorded 
Documents 

MORTGAGES Percentage 
Mortgages

# of Days in 
Month 

Daily 
Average 

Month 
on 
Budget 
Pace ? 

Y-T-D on 
Budget 
Pace ? 

JAN  11,878 3,129 26.34 22 539.9 Y Y 
FEB  10,144 2,575 25.38 20 507.2 N N 
MAR 10,528 2,651 25.18 21 501.3 N N 
APRIL  11,116 2,726 24.52 22 505.3 N N 
MAY  11,034 2,798 25.36 22 501.5 N N 

 



 

 

 

 

TO:    MCAMLIS Steering Committee 

FROM:   William C. Shaw, MCAMLIS Project Manager 

DATE:    June 28, 2013 

SUBJECT:  STATE BUDGET INITIATIVE SUMMARY 

BACKGROUND 

Governor Walker released his 2013‐2015 Budget Bill (AB 40) on February 20th 2013.  The 

Governor’s proposed Budget contained three geospatial initiatives, including: 

1. Update of the statewide land cover map 

2. Creation of a statewide digital parcel map implementation plan 

3. Reallocation of existing social security redaction fee funding to the Wisconsin 

Land Information Program (WLIP) 

CURRENT STATUS 

Subsequent to the release of the Governor’s proposed budget on May 16th 2013 the Joint 

Finance Committee move to adopt on a vote of 16‐0 amendment #249 (attached) in effect 

approving the following provisions: 

1. Register of Deeds Fee 

a. Raising the fee from $25 to $30 effective July 1st 2013 

b. Eliminates SSN redaction requirements 

c. Beginning January 1st 2015 submit $15 of the fee to DOA unless 

conditions are met for the county to retain $8 of the $15 

2. Statewide Digital Parcel Map 

a. DOA is required to establish a plan for implementing a Statewide Digital 

Parcel Map under the WLIP 

b. Land Information Grants can be made to counties  for purpose of 

creating, maintaining, and updating a digital parcel map, in coordination 

with DOA WLIP 

3. Land Information Program 

a. Create a segregated land information fund for receipt of ROD fee moneys 

for the LIP 

DEPARTMENT OF TRANSPORTATION & PUBLIC WORKS 

MILWAUKEE COUNTY LAND INFORMATION OFFICE 

 
2711 West Wells Street, Rm 426, Milwaukee, WI 53208 (414) 278-2176 
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STATE BUDGET INITIATIVES 

4. Additional Modifications 

a. Increase the annual training grant from $300 to no less than $1,000; 

b. Raise base budget grants from $50,000 to $100,000; 

c. Require DOA to submit a progress report to the committee by January 1st 

2017; 

d. Require counties to post on the internet in a format determined by DOA, 

the following information related to individual land parcels, by June 30, 

2017: 

i. Property tax assessment data supplied by DOR 

ii. Property address maintained by the county 

iii. Acreage maintained by the county 

iv. Zoning information maintained by the county 

e. Require counties to update and receive approval for a countywide plan 

for land records modernization every three years beginning 2014; 

f. Require DOA to provide counties with plan instructions, including a list 

of minimum elements to be addressed; 

g. Eliminate language that specifies $6 to develop, implement and maintain 

the countywide plan and $2 to be used for provision of land information 

on the internet; 

h. Specify that all $8 retained must first be used to meet requirements to 

post to the internet information relating to property tax assessment, 

address, acreage and zoning and then develop, implement and maintain 

the countywide plan on the internet; 

i. Eliminate language related to housing; 

j. Specifies that any violation of any requirement relating to land records 

modernization will: 

i. Disqualify county from receiving a land records grant 

ii. Suspend grant aids from DOA 

iii. Post June 17th 2017 will result in a fee reduction from $8 to $6.  The 

county would be disqualified from receiving aid or retaining $8 

(rather than only $6) for a period on one year, after which DOA 

could reinstate the county’s eligibility to the full $8 if the county 

has resolved the violation    

Attach: Amendment #249 

************* 










