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AccuPlus® Project Status Report 
Prepared For: Milwaukee County, WI 

 

Project Contact Info: 

Jim Kanaley 

585-444-2616 

100 Town Centre Dr., Suite A 

Rochester, NY 14623 

 

Project Schedule: 

 

 
 

 

Notes:   

 

 

 

Scheduled Work: Evaluating image quality and coverage to determine if additional capture is required. 

Report Date: 16-Apr-15

Report Number: 2

Estimated Delivery Date: 23-Aug-15

Prepared By: JJG

Step Description Start Date Current Status Completion Date
Flight Planning N/A Complete 3-Mar-15

Planning N/A Complete 16-Feb-15

Targeting/Surveying N/A Complete 16-Feb-15

Imagery Acquisition Flying 16-Mar-15 Evaluating Coverage 25-Apr-15

Oblique Delivery Individual Frames N/A 25-May-15

Connect Availability Online Library N/A 1-Jun-15

Setup/Post-processing 30-Apr-15 Not Started 29-May-15

Final Review/Approval N/A 30-May-15

OR/Mosaicing/Editing 31-May-15 Not Started 10-Aug-15

Deliverable Prep N/A 20-Aug-15

Review/Ship Final Deliverables Quality Control and Review N/A 21-Aug-15

Final Delivery AccuPlus Ortho Mosaic 23-Aug-15

Note: Future dates represent best available projections; delivery dates are best available estimates and subject to change.

Orthorectification

Milwaukee County, WI 2015

Aerial Triangulation

Ground Control Point Acquisition
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