

ADDENDUM NUMBER 3

ESTABROOK DAM
REHABILITATION
Site #687
4400 North Estabrook Park Drive
Milwaukee, WI

Project Number: P063-10605

Notice Number: 7106

Date of Addendum: June 16, 2016

This Addendum to the Contract Documents is issued to modify, explain or correct the original documents, dated May 25, 2016, and is hereby made part of the Contract Documents. Acknowledge receipt of this Addendum in the space provided on the Bid Form, or bid may be rejected.

PROJECT BIDDING, CONTRACT DOCUMENTS, AND DRAWINGS

Bid Form, Document 00410, page 00410-2:

Revise the COMMENCEMENT AND COMPLETION OF CONTRACT WORK as follows:

The undersigned agrees, if signatory to the Contract, to commence work upon receipt of Notice to Proceed and achieve Substantial Completion of the work follows:

Work to be complete by Dec. 31, 2016:

1. Concrete repairs to the fixed crest spillway.
2. Concrete repairs to the piers 5 to 10 of the gated structure up to the bottom side of the operating deck including installation of glycol heating system piping embedded in structure.
3. Installation of rock anchor on piers 5 through 10.
4. Clearing and grubbing at abutments of the fixed crest spillway and gated structure including seeding.
5. Fish passage construction, specifically concrete walls and stone placement.
6. Installation of shoreline protection.
7. Removal of the 10 gates. Off-site refurbishment of the 6 gates to be re-installed in the Spring 2017.
8. Repair of icebreakers

Work to be completed by April 15, 2017.

1. Concrete repairs to the operating deck and stairs
2. Concrete repairs to pier 1 through 4 of the gated structure.
3. Seeding of areas disturbed during construction not completed in 2016 construction.
4. Re-installation of gates and refurbishment of gate hoist motors and equipment
5. Repairs and installation of stoplogs and channels
6. All other specified work not included in work to be completed to by Dec. 31, 2016.

End of Addendum No. 1