

## ADDENDUM NUMBER 5

MILWAUKEE COUNTY  
ZOOLOGICAL GARDENS  
WEST ENTRANCE COMPLEX AND OTTER EXHIBIT  
CONTRACT #4 THROUGH CONTRACT #9  
Site #355, Bldg. #4721, #4722, #4723, #4724  
10001 West Blue Mound Road  
Milwaukee, WI 53226

Project Number: Z150-14453 & Z150-14455 -04 thru 09

Notice Number: 7161

Date of Addendum: December 7, 2016

This Addendum to the Contract Documents is issued to modify, explain or correct the original documents, dated August 25, 2015(original) and October 14, 2016(bidding), and is hereby made part of the Contract Documents. Acknowledge receipt of this Addendum in the space provided on the Bid Form, or bid may be rejected.

### BIDDING, CONTRACT DOCUMENTS, SPECIFICATIONS, DRAWINGS, AND ADDENDUM 1-4

#### Contract Work:

##### MODIFY Contract Work as follows:

-Contract 4a should EXCLUDE all scope associated with the blue shutters located on the east elevation of the exhibit. This includes but not limited to rough carpentry, themed painting, furnishing or installing the doors/frames/hardware/FRP cladding ETC pertaining to the blue shutters as located on A3/A73.402. The blue shutters can also be referenced in Character Reference Guide CR.06.01 & CR.08.01.

-Contract 8 should INCLUDE all scope associated with the blue shutters located on the east elevation of the exhibit. This includes but not limited to rough carpentry, themed painting, furnishing or installing the doors/frames/hardware/FRP cladding ETC pertaining to the blue shutters as located on A3/A73.402. The blue shutters can also be referenced in Character Reference Guide CR.06.01 & CR.08.01.

#### Commencement and Completion of Contract Work:

##### MODIFY Construction Schedule as follows:

###### Ticketing Building #4271

Anticipated Start Date 3-6-17

Anticipated Completion Date 4-14-17

###### Plaza Concrete

Anticipated Start Date 4-17-17

Anticipated Completion Date 5-12-17

###### Retail & Restrooms Building #4272

Anticipated Start Date 3-6-17

Anticipated Exterior Completion Date 5-12-17

Anticipated Interior Completion Date 6-16-17

###### Exhibit #4273

Anticipated Start Date 3-6-17

Anticipated Completion Date 7-25-17

###### Holding #4274

Anticipated Start Date 3-6-17

Anticipated Completion Date 7-19-17

Disadvantage Business Enterprise (DBE) Utilization:

CLARIFICATION DBE Contract Goal Requirements are as follows:

<u>Contract Bids:</u>	<u>DBE Goal %</u>
Contract 4 Building Construction (except concrete work)	25%
Contract 4(a) Building Construction (except concrete work)	25%
Contract 5 Interior Plumbing	25%
Contract 5(a) Interior Plumbing	25%
Contract 6 Mechanical (HVAC)	25%
Contract 6(a) Mechanical (HVAC)	25%
Contract 7 Electrical (Building) except site utilities	25%
Contract 7(a) Electrical (Building) except site utilities	25%
Contract 7 and 7(a) with Alternate C1 & C2	25%
Contract 8 Decorative Concrete & Exhibit Glazing	0%
Contract 9 Animal Life Support System	10%

Contractor Residency Program Provisions:

CLARIFICATION Contractor Residency Program Participation is as follows:

<u>Contract Bids:</u>	<u>Residency Goal %</u>
Contract 4 Building Construction (except concrete work)	50%
Contract 4(a) Building Construction (except concrete work)	50%
Contract 5 Interior Plumbing	50%
Contract 5(a) Interior Plumbing	50%
Contract 6 Mechanical (HVAC)	50%
Contract 6(a) Mechanical (HVAC)	50%
Contract 7 Electrical (Building) except site utilities	50%
Contract 7(a) Electrical (Building) except site utilities	50%
Contract 7 and 7(a) Alternate C1 & C2	5%
Contract 8 Decorative Concrete & Exhibit Glazing	5%
Contract 9 Animal Life Support System	25%

Architectural Addendum 5 to Contract 4 thru Contract 9 with attachments issued to and part of this Addendum No. 5. Note Addendum No. 5 and attachments are on the Milwaukee County Website as follows:

<http://county.milwaukee.gov/ConstructionBidsandR23075/Zoo-West-Entrance-Complex--Otter-Exhibit-Contracts-4-9.htm>

End of Addendum No. 5