

PLAN AHEAD...



As part of the Zoo Interchange project, the Watertown Plank Road Interchange is being reconstructed. The project team appreciates your patience, and will work diligently to inform all stakeholders about the sequence of work and specific impacts. We look forward to working closely with you to ensure that the work is completed with the least amount of disruption as possible.

A general outline of what to expect in the coming weeks is listed below.

Week of 3/3/14

Watertown Plank Road

- **Long-term closure continues on southern portion of 97th Street**

- Overnight pavement marking at Wisconsin Avenue (weather dependent)
- Pedestrian bridge work, footings and columns
- Storm sewer construction west of 87th Street moving west, business access will be maintained
- Complete temporary lighting on 92nd Street
- Wayfinding sign removal

US 45 / Interchange

- **Overnight single lane closure of US 45 South, March 3 and 4 (weather dependent)**

- Storm sewer work, grading and MSE wall construction
- Light pole removal in westbound lanes
- Overnight installation of temporary light poles
- Structural form work
- Earthwork including continued excavation of new detention pond in the southwest quadrant

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure

Week of 3/10/14

Watertown Plank Road

- **Long-term closure continues on southern portion of 97th Street**

- **Traffic switch on 92nd Street**

- Bus stop shelter relocation on 92nd Street, March 12
- Pedestrian bridge work, footings and columns
- Pavement removal on westbound lanes
- Pavement removal on southbound lanes at 92nd Street (weather dependent)
- Storm sewer work continues within work zone, west of 89th Street

US 45 / Interchange

- **Traffic switch on southbound US 45 exit ramp - westbound Watertown Plank Road traffic to be placed in eastbound lanes**

- Structural form work and concrete pour
- Grading on northbound outside lanes
- Earthwork including continued excavation of new detention pond in the southwest quadrant

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure

Week of 3/17/14

Watertown Plank Road

- **Long-term closure continues on southern portion of 97th Street**

- Pedestrian bridge work, footings and columns
- Storm sewer work on 92nd Street (weather dependent)
- Storm sewer work continues within work zone, west of 89th Street

US 45 / Interchange

- **Traffic switch on southbound lanes, north end of project (weather dependent)**

- Structural form work
- Earthwork including continued excavation of new detention pond in the southwest quadrant

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure
- Retaining wall construction begins along Behavioral Health parking lot adjacent to 92nd Street

Contacts

Construction Communication Contact

Heather Weber

414-704-6422

heatherweber@gmoxie.com

