

PLAN AHEAD...



As part of the Zoo Interchange project, the Watertown Plank Road Interchange is being reconstructed. The project team appreciates your patience, and will work diligently to inform all stakeholders about the sequence of work and specific impacts. We look forward to working closely with you to ensure that the work is completed with the least amount of disruption as possible.

A general outline of what to expect in the coming weeks is listed below.

Week of 1/20/14

Watertown Plank Road

- **Traffic Switch** to Stage 1B scheduled for **1/20** - *bi-directional traffic travelling in eastbound lanes from Discovery Parkway to 87th Street*
- Storm sewer work, barrier block installation
- Bus stop pad installation
- Pedestrian bridge work, south stair tower excavation and piling
- Traffic signal & light removal
- Pavement breaking and removal

US 45 / Interchange

- Storm sewer work, grading and MSE wall construction
- We Energies gas line removal
- Lighting work and installation

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure

Week of 1/27/14

Watertown Plank Road

- Pedestrian bridge work, south stair tower excavation and piling
- Storm sewer installation proceeding to the West
- Pavement breaking and removal
- Lane closures at 92nd Street chilled waterline support on Watertown Plank Road, expect flagging operations

US 45 / Interchange

- Storm sewer work, grading and MSE wall construction
- Complete steam tunnel installation

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure

Week of 2/2/14

Watertown Plank Road

- Pedestrian bridge work, south stair tower excavation and piling
- Storm sewer installation proceeding to the West
- Pavement breaking and removal

US 45 / Interchange

- Storm sewer work, grading and MSE wall construction

Frontage Road & Adjacent Parking Lots

- Children's Hospital parking structure Level C closure

Contacts

Construction Communication Contact

Heather Weber

414-704-6422

heatherweber@gmoxie.com

