


CONSTRUCTION FORECAST



N Teutonia Ave (CTH D) / N Sherman Blvd (CTH G)

from W Bradley Road to N Green Bay Road (WIS 57)

The Milwaukee County Department of Transportation (MCDOT) is reconstructing N Teutonia Avenue (CTH D)/N Sherman Boulevard (CTH G), from W Bradley Road to N Green Bay Road (WIS 57). The project began in April 2026 and will continue through Late fall 2026. This forecast outlines the general timeline, key phases of work, and anticipated disruptions. Schedule is subject to change due to weather and material availability.



Week of June 22 - Week of June 28

- Concrete paving of southbound lanes
- Concrete paving of the new curb and gutter
- Intermittent concrete work along southbound lanes

The project is approximately 30% complete, with work continuing as scheduled.

30% COMPLETE


All work is weather dependent and subject to change.

Detour Route

Motorists are encouraged to utilize Good Hope Road and N Green Bay Road (WIS 57) to get around the N Sherman Boulevard (CTH G) closure.

It is important to be safe in the construction work zone.

Stay alert and aware while driving through the work zone.



QUESTIONS?

Lauren Justus
Milwaukee County Construction Leader

(414) 651-4314 lauren.justus@milwaukeecountywi.gov

Athena Kuhl
Senior Public Involvement Specialist

(414) 215-0379 akuhl@kapurinc.com