
MILWAUKEE COUNTY A&E/ES • 633 W. WISCONSIN AVENUE, SUITE 1000 • MILWAUKEE, WI 53203 
 

PHONE NUMBER:     -      Architecture Engineering & Environmental Services  278-4861 
FAX NUMBER:          -      Architecture Engineering & Environmental Services  223-1366 

 

  DEPARTMENT OF ADMINISTRATIVE SERVICES 

Milwaukee County 
  
 

 
 
 

 
 

October 6, 2015  

 

TO ALL INTERESTED CONSULTANTS 

 

RE: MILWAUKEE COUNTY - 

ANNUAL CONSULTING SERVICES 2016 
a)  Request for Qualifications (RFQ) 

b)  Request for Proposal (RFP) 

 
Please consider this letter as a "Request for Qualifications" (RFQ) and a "Request for Proposal" (RFP) for 

Milwaukee County's "Annual Consulting Services" program.  Indicate by checking the boxes which specialties you 

would like to be considered for: 

 

____ ARCHITECTURAL ____ SPACE PLANNING/INTERIOR DESIGN 

____ STRUCTURAL ENGINEERING ____ ELECTRICAL ENGINEERING 

____ ELECTRICAL TESTING – HIGH VOLTAGE ____ CIVIL ENGINEERING 

____ HVAC ENGINEERING ____ HVAC TESTING & BALANCING 

____ PLUMBING ENGINEERING ____ TRAFFIC ENGINEERING 

____ LAND AND CONSTRUCTION SURVEY  ____ CONSTRUCTION MATERIAL  

____ CONSTRUCTION MANAGEMENT  SAMPLING/TESTING 

____ CONSTRUCTION COST ESTIMATING ____ STORM WATER MANAGEMENT 

____ GEOTECHNICAL ____ HIGHWAY DESIGN SERVICES 

____ GEOTECHNICAL INVESTIGATION & ____ ELECTRONIC DATA COLLECTION 

 MATERIAL TESTING (UNIT PRICES) ____ INDUSTRIAL HYGIENE SERVICES 

____ BRIDGE DESIGN SERVICES ____ LAND CONSERVATION SERVICES 

____ ENVIRONMENTAL SERVICES ____ GIS CONSULTANT 

____ ROOFING TESTING & DESIGN      OTHER   
 

If the qualification statement and the proposal is accepted, your firm will be issued an   Annual Consultant 

Agreement for Professional Services" (Type "B" Agreement) for calendar year 2016. 

 

If you agree to participate in this program, it is anticipated that you will be requested to submit "Lump Sum" or 

“Not-to-Exceed Actual Cost” proposals for specific individual projects as the need arises.  These projects will 

normally be of a minor scope and rapid response will be required.  The professional services fees will be less than 

$30,000 per project. In addition, there is no guarantee that your firm will receive any work nor is there any intention 

of exclusivity. 

 

The following submittals are requested: 

 

I. QUALIFICATION STATEMENT 

In this document, please provide the following: 

a. Profile of your Firm 

- Date established, average staff size, average project size, specialties, etc. 

 

b. Accomplishments of Firm 

- Significant projects, with description of firm's work; awards; recognition. 

 



 
 

  

 

 c. Profile of Current Staff 

- For staff to be assigned to County's projects. 

- Indicate professional education, professional registrations, years of experience (since 

graduation/since registration). 

 

II. PROPOSAL 

 
Complete all applicable blank spaces in attached "Type "B" Agreement.  (Non-applicable spaces to be 

marked "N.A.").   

 

Milwaukee County has made changes to the standard terms and conditions of this Consultant Agreement.  

Some of these changes include but are not limited to the following area: 

 

 Updated insurance requirements  

 

Consultants interested in submitting proposals in response to this request should be sure to review any 

changes and make inquiries as required.  Incomplete proposals will not be processed. 

 

Special attention is directed at the following: 

 

a. Manpower, Direct Salary Rate and Overhead & Profit Factor Schedule.  (Attachment "B-1 and    

B-2") 

b. Submit commitment to DBE goals. (DBE-14) 

Submit strategy with your proposal.  (Attachment “F”) 

c. Insurance (7.1 - 7.4) 

Submit all applicable insurance certificates with your proposal, including endorsements and 

waivers as required 

d. Signature, of authorized agent for consultant firm, on signature page. (Attachment L-1) 

e. Applicable Law  (Section 14) 

 

Milwaukee County reserves the right to reject all incomplete proposals. 

 

Your submittals should reach the Architecture, Engineering and Environmental Services Section by Monday, 

October 26, 2015 at 4:00pm.   

 

Submittals should be addressed to:   

Katie Dunne  

Milwaukee County A&E / ES  

633 W. Wisconsin Avenue, Suite 1000  

Milwaukee, WI 53203  

 

  

For any questions, contact Katie Dunne at 414-278-4874 or Katie.dunne@milwaukeecountywi.gov   
 

 

Gregory G. High, Director 
Architecture, Engineering and Environmental Services Section 

Department of Administrative Services 
 

GGH:KLD 

 

Enclosure:  Type "B" Agreement 

mailto:Katie.dunne@milwaukeecountywi.gov
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THIS AGREEMENT, entered into this day of 20 , by and 

between MILWAUKEE COUNTY (hereinafter referred to as "MILWAUKEE COUNTY" or "OWNER") and 

 
 

(hereinafter referred to "CONSULTANT"), is subject to the following conditions. 
 

1. GENER AL CONSULTANT 
 

1.1 The CONSULTANT shall provide Professional Architectural and/or Engineering Services for the 

various phases of the Project, as may be authorized, in accordance with the terms and conditions 

of this Agreement. 

 
1.2 The CONSULTANT shall designate in the space provided below one principal of the firm 

responsible to OWNER and available to answer questions, make decisions, and bear full 

responsibility for the Project. 

 
------------------------ is the designated principal. 

 

2. PROJECT SCOPE 

 
2.1 Work within the scope of this Agreement shall include the tasks and objectives set forth in the 

OWNER's Request for Proposal ("RFP"), which is incorporated herein by reference, the 

CONSULTANT's Scope of Work (see Attachment "A"), and any Addenda, on a [Lump Sum] or 

a  [Not-to-Exceed Fee  with   Reimbursable Expense] (delete one) Basis for each individual 

annual project as outlined in this Agreement. 

 
2.1.1 CONSULTANT shall perform professional consulting services for OWNER when and as directed 

by OWNER and shall respond to OWNER inquiries within forty-eight (48) hours. 

 
2.1.2 OWNER's desired completion dates for critical items: (refer to Paragraph 3.8 Performance Time) 

 

.1 Programming and Master Plan 

 
.2 Schematic Design 

 
.3 Design Development 

 

 

.4 Contract Documents 

 
.5 Bid Opening 

 
.6 Construction Start 

 

 
.7  Substantial Completion/Occupancy 

 

.8 
 

 

.9 

 

.10 

 

3. BASIC SERVICES 

 
Services shall be furnished by the CONSULTANT for performance of the following as may be 

requested in the RFP and the Scope of Work. Basic Services shall include all work described 

herein except as more specifically described, required, added, or modified by the RFP, Scope of 

Work and Addenda. 
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3.1 Programming and/or Master Plan Phase 

 
3.1.1 From interviews, research, and study of the OWNER's needs, the CONSULTANT shall prepare a 

program and an Estimate of Probable Construction Costs for the Project.  Elements of the 

program shall include a full description of each of the following: 

 
.1 Exterior and interior functional areas and spaces of the Project, with technical and equipment 

requirements on each; 

 
.2 Comparisons between existing and proposed facilities and systems; 

 

.3  Diagrams to describe proposed circulation and relationships between functional areas and 

departments; 

 

.4 Descriptions of provisions for future changes and growth; 

 
.5 Narrative of the rationale for proposed program and prioritized options to maintain Project 

budget. 

 
3.1.2 Upon completion of the Programming Phase documents, the CONSULTANT shall submit three 

(3) copies of drafts of same for review. 

 
3.1.3 After review, the CONSULTANT shall incorporate necessary corrections and additions into the 

final report and submit three (3) copies to OWNER for approval. 

 

3.2 Schematic Design Phase 

 
3.2.1 Based upon the approved written program and budget, the CONSULTANT shall further examine 

the site and existing facilities, study existing conditions, and, based on the programmed analysis 

of OWNER's requirements, prepare studies and drawings of suggested solutions, outline 

suggested construction materials and systems, and submit recommendations for approval by 

OWNER. 

 
3.2.2 The CONSULTANT shall prepare drawings and other exhibits which are conceptual in character 

and closely follow the program developed and accepted in the Programming Phase. 

 
3.2.3 The CONSULTANT shall incorporate in these schemes conceptual building plans, preliminary 

sections and elevations, influence of site, selection of building systems and materials, and show 

approximate dimensions, areas and volumes. 

 
3.2.4 The CONSULTANT shall submit an Estimate of Probable Construction Costs upon which 

OWNER can evaluate the Project and determine whether to proceed with the Design 

Development  Phase. 

 
3.2.5 The CONSULTANT shall submit three (3) copies of the Schematic Design Phase documents for 

review. 

 

3.3 Design Development Phase 
 

3.3.1 After receiving approval of the Schematic Design Phase submittal, the CONSULTANT shall 

develop design and prepare drawings and other documents to fix and describe the size and 

character of the entire Project as to site work, architectural, structural, mechanical, and electrical 

systems, equipment, construction materials, and such other essentials as may be appropriate, 

including functional and operational aspects of facilities. 

 
3.3.2 The CONSULTANT shall design the Project in compliance with applicable federal, state, and 

local codes, ordinances and regulations, and with requirements or service rules of utilities having 

jurisdiction. 
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3.3.3 The CONSULTANT shall provide revised Estimate of Probable Construction Costs provided 

during Schematic  Design Phase. 

 

3.3.4 The CONSULTANT shall submit three (3) copies of the Design Development Phase documents 

for review. 

 

3.4 Contract Documents Phase 
 

3.4.1 After receiving approval of Design Development Phase submittal, the CONSULTANT shall 

prepare drawings and specifications for bidding and construction purposes, including what 

testing, warranties and guarantees are required of the parts and systems.  When documents are 

approximately eighty percent (80%) complete, the CONSULTANT shall submit three (3) copies to 

OWNER for review and comments. 

 

3.4.2 When the documents are one hundred percent (100%) complete, the CONSULTANT shall submit 

three (3) copies to OWNER for approval of completed Bidding Documents and an updated 

Estimate of Probable Construction Costs. 

 

3.4.3 The CONSULTANT shall conform to OWNER's current standard formats on file in Architecture, 

Engineering and Environmental Services Section of the Facilities Management Division of 

Milwaukee County Department of Administrative Services, 2711 West Wells Street, 2nd Floor, 

Milwaukee, Wisconsin 53208. 

 

3.4.4 After the one hundred percent (100%) complete bidding documents have been approved by 

OWNER, the CONSULTANT shall submit one (1) signed, stamped original set of Bidding 

Documents suitable for use in reproducing document sets for distribution during the bid process, 

unless otherwise specified in the Agreement. 

 

3.5 Bidding Phase 
 

3.5.1 OWNER will make Contract Documents available to Bidders. OWNER will determine cost and 

other terms. OWNER will direct bidding of Contracts (informal, formal, multiple or single prime 

construction  contracts). 

 

3.5.2 CONSULTANT shall: 

 
.1 Coordinate with OWNER for Advertisement of Bids.  OWNER will prepare and place 

Advertisement of Bids. 

 

.2 Make application for required plan approvals.   Pay local and state Examination Fees and be 

reimbursed at cost (fee for General Building Permit to be paid by Contractor) . 

 

.3 Prepare necessary Addenda copies for distribution required to amend or clarify Bidding 

Documents.  Complete Addenda so Bidders have access to them at least five (5) working 

days prior to bid opening.  OWNER will mail out Addenda copies if they are delivered no later 

than seven (7) working days prior to bid opening. 

 

.4 Conduct a pre-bid conference, log attendance, tour site and take minutes of the conference, 

with one (1) copy to OWNER. 
 

.5 Review bids for conformance with bidding requirements.  Make recommendations as to 

award of contract(s). 

 

3.5.3  If the low acceptable bid total received exceeds by five percent (5%) the Estimate of Probable 

Construction Costs submitted prior to bidding, the CONSULTANT shall revise the Bidding 

Documents, and rebid the project at no additional cost to OWNER. 
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3.6 Construction Phase 

 
3.6.1 The CONSULTANT shall provide clarifications necessary for construction; review and approve 

shop drawings and other submittals; coordinate colors and materials with OWNER as defined in 

the Contract Documents. 

 
3.6.2 The CONSULTANT shall provide administration; coordination and on-site observation of the work 

in compliance with Wis. Stats. Chapter 443; confirm compliance with Contract Documents; 

determine quality and acceptability of materials provided and interpret Contract Documents; 

observe required tests; make recommendations  regarding Change Orders and payments to 

contractors; and make recommendations as to Substantial Completion and final acceptance of  

the Project. 

 
3.6.3 The CONSULTANT shall issue a Construction Bulletin ("CB") in response to all Requests for 

Information ("RFls") estimated to impact the construction contract dollar amount by more than 

$5,000.00.  A CB may be required on a case-by-case basis by the OWNER for RFls estimated to 

impact the construction contract dollar amount by less than $5,000.00. 

 
3.6.4 The number of additional CONSULTANT visits to site shall be as stated in the RFP. 

 
3.6.5 The CONSULTANT shall not have authority over or responsibility for means, methods, 

techniques, sequences or procedures of construction selected by contractor(s) for safety 

precautions and programs incident to the work of contractor(s) or for the failure of contractor(s) to 

comply with laws, rules or regulations, ordinances, codes, or orders applicable to contractor(s) 

furnishing and performing work. 

 
3.7 General Consultant Services 

 
CONSULTANT services applicable to the above phases include the following: 

 
3.7.1 Conferences with OWNER, Users, Prime Contractors and subcontractors  required to review and 

resolve questions regarding the Project. 

 
3.7.2 When requested by OWNER, the CONSULTANT shall attend presentations and appearances 

before public bodies with OWNER to discuss details, to comment, to recommend, to give 

progress reports, and to obtain approvals. 

 

3.7.3 Cost Control: The budget established by the OWNER for the construction of the Project and 

CONSULTANT fee shall be considered as absolute.  The CONSULTANT shall advise OWNER in 

writing of the following: 

 
.1 If directives or actions of OWNER increase the scope or cost of the Project or are considered 

by CONSULTANT to constitute Additional Services under this Agreement. 

 
.2 If CONSULTANT becomes aware that current market conditions have changed sufficiently to 

preclude construction within the limits of the approved budget. 

 
3.7.4 The CONSULTANT shall recommend to OWNER the obtaining of such investigations, surveys, 

tests, analyses, and reports as may be necessary for proper execution of CONSULTANT's 

services. 

 

3.7.5 CONSULTANT shall comply with Wisconsin Laws pertaining to registered architects and 

engineers, and federal, state, and local laws, codes, and regulations relating to responsibilities in 

design and administration of this Agreement. 

 
3.8 Performance Time 

 
The CONSULTANT shall complete the following time schedule for the performance of 

CONSULTANT's services: 
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.1 Programming and/or Master Plan Phase    

 
.2 Schematic Design Phase 

 
.3 Design Development Phase 

 
.4  Contract Document Phase 

 
The schedule shall show each phase of the Project in working days, including review times, and, 

if required, sub-schedules to define critical portions of schedule. The schedule shall be mutually 

acceptable to CONSULTANT and OWNER and, at a minimum, shall be consistent with the 

completion dates included in Paragraph 2.1.2. 

 

3.9 Record Documents 
 

See Attachment "H". 
 

3.1O Subconsultant  Services 

 
Should CONSULTANT find it necessary or advisable to employ subconsultants for performing 

services under this Agreement, the following shall apply: 

 

3.10.1 CONSULTANT  shall: 

 
.1 Be responsible for services performed by any subconsultants under this Agreement. 

 
.2 Be compensated for the cost of any subconsultants  as provided under Payments 

(subconsultant compensation  is included in the overall basic compensation total). 

 

3.10.2 Subconsultants employed shall be engaged in conformance with the following: 

 
.1 Obtain OWNER's written approval for the hiring of each proposed subconsultant to be used 

in performance of the contractual obligations under this Agreement.   Milwaukee County's 

Project Manager will indicate such approval and/or rejection on Attachment "I". 

 

.2   Within five (5) days of the above approval, subconsultant shall execute Attachment "J", 

binding subconsultant to the terms and conditions of this Agreement including the Audit and 

Inspection of  Records requirements . 

 

.3 Milwaukee County will not approve as a subconsultant a person connected with a firm 

manufacturing, selling, or installing material or equipment that is or may be included in 

Project. 

 

.4 Approved subconsultants shall also complete Attachment "B" (Manpower, Direct Salary 

Rate and Overhead & Profit Factor Schedule) for potential additional services to be 

requested at a later date. 

 

3.10.3 Unless otherwise approved by OWNER, CONSULTANT shall not employ subconsultants within 

the CONSULTANT's specialties, i.e. architectural design for architects, electrical for electrical 

engineers, HVAC for HVAC engineers, etc. 

 

3.10.4  Fees for subconsultants shall be compensated by OWNER as billed to CONSULTANT (there 

shall be no mark up for costs/fees billed by subconsultants). 

 

3.11 Additional  Services 
 

Based on hourly service rates (see Attachment "B"). 
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Services described in this Section are not included in Basic Services, and shall be paid by 

OWNER in addition to compensation for Basic Services. The services described under this 

Section shall only be provided if authorized in writing by the OWNER following a mutual 

agreement of the scope of the additional services and negotiation of a fair and reasonable actual 

cost "not-to exceed" fee. 

 
3.11.1 If OWNER and CONSULTANT agree that the performance of this Agreement  requires 

representation at the construction site in addition to that described in Paragraph 3.6.2, then 

CONSULTANT shall provide one or more Project Representatives to assist in carrying out of 

such additional on-site responsibilities . 

 
.1    Through the observations  by such Project Representatives, the CONSULTANT shall 

endeavor to provide further protection for OWNER against defects and deficiencies in work, 

but furnishing such project representation shall not modify rights, responsibilities or 

obligations of CONSULTANT as described elsewhere in this Agreement. 

 
3.11.2 Making revisions in Drawings, Specifications or other documents when such revisions are: 

 
.1 The result of a change by OWNER from a previous instruction or approval given by the 

OWNER, including revisions made necessary by adjustments in OWNER's program or 

Project budget; 

 

.2    Required by enactment or revision of codes, laws or regulations subsequent to preparation of 

such documents; or 

 
.3   Due to changes required as a result of OWNER's failure to render decisions in a timely 

manner. 

 

3.11.3 Providing services required because of significant changes in the Project including, but not limited 

to, size, quality, complexity, OWNER's schedule or method of bidding and contracting for 

construction. 

 

3.11.4 Providing consultation concerning replacement of work damaged by fire or other cause during 

construction, and furnishing services required in connection with the replacement of such work. 

 
3.11.5 Providing services made necessary by the default of a contractor, by major defects or 

deficiencies in the work of a contractor, or by the failure of performance of either the OWNER or a 

contractor under contract for construction. 

 

3.11.6  Providing services in connection with a public hearing, arbitration proceeding or legal proceeding 

except where CONSULTANT is party thereto or as exempted by Paragraph 4.3. 1. 

 
3.11.7 Providing services to apply for and obtain code variances, if necessary. 

 
3.11.8 Provide an inventory and placement of OWNER's existing furniture and equipment. 

 
3.11.9 Providing other services as requested by the OWNER. 

 
3.12 Reimbursable  Expenses 

 
See Attachment  "C" for specific description of reimbursable expenses.  Reimbursable expenses 

are limited to those not included in the CONSULTANTs and/or subconsultants' "Overhead 

Factor''. 

 
3.12.1  Allowance for reimbursables shall be determined by the OWNER, based on the RFP and 

CONSULTANT's proposal for each individual project. 
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4. COMPENSATION (applicable to both CONSULTANT and subconsultants) 

 
CONSULTANT compensation for services shall be based on the following terms and conditions: 

 
4.1 The Basic Services Compensation Total for the project for the CONSULTANT (including all 

subconsultants) shall be determined with reference to the RFP and the CONSULTANT's proposal 

for each individual project. 

 

4.2 Additional Services Rate Itemization 

 
The form on which the Additional Services Rate Itemization is reported and approved is included 

as Attachment "B" (by CONSULTANT and subconsultants). 

On Attachment "B" list staff by name, including clerical staff, who will be assigned to the Project. 

"Overhead Rate" (Overhead Factor less profit) contained within the Overhead Factor submitted 

by CONSULTANT and each subconsultant shall be Federal Acquisition Regulation ("FAR") (48 

CFR 1-31) audit certified. Provide a copy of the most recent auditor's report for each rate. 

 
If CONSULTANT or subconsultant does not possess a FAR audit certified rate then each shall 

submit as Attachment "B-2" their proposed rate, for the fiscal year, with identification of the 

accounting method used and certification that the proposed rate contains only those indirect costs 

proper and appropriate for the type of professional services sought by this Agreement.  It is 

understood and agreed that no direct charge will be made for labor or expenses included in the 

Overhead Factor. 

 
"Overhead Factor" and the "Principal's Flat Rate" shall include but are not limited to 

reimbursement of the following: 
 

- Social Security 

- Vacation, Holiday & Sick Pay 

- Pension & Personal Insurance Plans 

- Local Telephone & Fax Service 

- Insurance 

- Postage & Shipping (see "C-2") 

- Taxes 

- Office & Drafting Supplies 

- Repairs & Maintenance 

- Selling Expense 

- Office Rental 

- General Advertising 

- Office Utilities 

- General Office Expenses 

- Dues & Subscriptions 

- Profit 

- Registration Fees 

- Legal & Accounting  Expenses 

- Auto Expenses, Parking 

- Travel costs to locations within a 

100-mile radius of Milwaukee 

- Meals 

- Use of Gadd Equipment and Systems 

(Including drawing plots) 

- Miscellaneous Overhead 

 

For personnel changes during the term of this Agreement submit a new Attachment "B-1" within 

sixty (60) days of adding or deleting staff used or permanent classification changes.  In case of 

added personnel or classification changes, the new "Direct Salary Rate/Hour" will not increase 

more than 10 percent (10%) above the rate previously listed for the specific classification being 

replaced. 

 

4.3 Payment for Approved Additional Services 

 
If approved Additional Services as set forth in Paragraph 3.11 are performed, CONSULTANT 

shall be paid for such services and expenses on the basis of hourly rates set forth in Paragraph 

4.2. Amounts paid may be in excess of the Basic Compensation. 

 

4.3.1 Non-Reimbursable Costs and Services 

 
If arbitration or court proceedings are brought against OWNER for damages or other relief 

attributable to the negligent acts of CONSULTANT or defective drawings, specifications, or other 
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Contract Documents for which the CONSULTANT is responsible, CONSULTANT, to the extent 

CONSULTANT is found responsible, shall assume the defense, bear any related legal expense, 

and satisfy awards and judgments  resulting from such claims.  The CONSULTANT shall pay the 

costs of revisions to drawings or other documents because of errors or omissions on the part of 

CONSULTANT. 

 
Costs not specifically mentioned in Attachment  "C". 

 
5. PAYMENTS 

 
Payments to CONSULTANT for services shall be made as follows: 

 

5.1 Monthly invoices: Attachments "D-1" & "D-2" for "Basic Services Compensation" and 

Attachments "D-1", "D-2" and "D-3" for approved "Additional Services". All costs submitted on 

these attachments shall be supported by properly executed payrolls, time records, invoices, 

contracts or vouchers, or other official documentation evidencing in proper detail the nature and 

propriety of other accounting documents pertaining in whole or in part to the Agreement.  Except 

for documentation specifically required by the attachments, all other supporting documentation 

shall not be submitted but shall be clearly identified and readily accessible as specified herein 

under Section 9, AUDIT AND INSPECTION OF RECORDS. 

 
5.1.1  Bill each individual annual project or requested service separately following the format of 

OWNER's Attachments "D-1" though "D-3" not more than once monthly or when project 

CONSULTANT service is complete. Each billing shall be for not less than $500, except for the 

final billing for an amount due. 

 
5.2 Monthly Invoices and Retainage 

 
OWNER will make payments to CONSULTANT within thirty (30) days of invoice approval on the 

basis of monthly billings prepared by the CONSULTANT and approved by the OWNER. 

Payments will be made on the basis of ninety five percent (95%) of the approved statement.  No 

retainage, however, shall be withheld for reimbursable expenses. 
 

5.3 Progress Payment limitations 

 
Progress payments for basic services shall total no more than the following percentages of total 

basic compensation payable. 

 
Program  and  Master  Plan  .....................................................................  Ten  Percent  (10%) 

Schematic   Design  ..................................................................      Twenty  Five  Percent  (25%) 

Design Development  ........................................................................    Forty Percent (40%) 

Contract  Documents  ............................................................     Seventy  Eight  Percent  (78%) 

Bidding  .................................................................................     Eighty Two  Percent  (82%} 

Construction  Administration   ...................................................   One  Hundred  Percent  (100%} 

 
5.4 Final Payment 

 
5.4.1 Final payment shall be made after the following have been accomplished: 

 
.1 OWNER is in receipt of CONSULTANT's signed Certification of Substantial Completion 

(A.I.A. Document G704) in conformance with Contract Documents (for each contract) . 

 
.2  OWNER is in receipt of "Record Documents". 

 
.3    OWNER is in receipt of CONSULTANT's  invoice labeled "Final Billing". 

 

.4    OWNER has determined that CONSULTANT has performed the obligations under this 

Agreement. 
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5.4.2 Final payment shall be the release of the five percent (5%) retainage, held by OWNER from 

partial payments for performance under this Agreement. 

 

5.4.3 Upon notification from OWNER to the CONSULTANT that the obligations under this Agreement 

have been completed, the CONSULTANT shall within thirty (30) calendar days submit for 

payment a final invoice for any remaining unpaid charges. Should the CONSULTANT fail to 

respond within the thirty (30) days, the OWNER will assume no additional charges have been 

incurred. OWNER will transmit to CONSULTANT notice of termination of this Agreement with a 

check for any remaining retainage. 

 

6. DISPUTE  RESOLUTION 

 
6.1 Claims, disputes and other matters in question between the CONSULTANT and the OWNER 

arising out of or relating to the Agreement or breach thereof, which cannot be resolved through 

negotiation between the parties, shall be subject to and decided at the sole discretion of the 

OWNER, either by the process and procedures set forth in Article 6 of AIA Document 8901, Part 

1, (1996 edition, not bound herein) Dispute Resolution - Mediation and Arbitration or in a court of 

law. 

 

6.2  Any mediation or arbitration conducted under this Agreement shall take place in Milwaukee, 

Wisconsin, unless an alternative location is chosen by mutual agreement of the Parties. The 

exclusive venue for any cause of action brought in relation to this Agreement shall be Milwaukee 

County Circuit Court, Milwaukee, Wisconsin. 

 

7. CONSULTANT'S  RESPONSIBILITY 
 

7.1 Insurance & Proof of Financial Responsibility for Claims 

 
Purchase and maintain policies of insurance and proof of financial responsibility to cover costs as 

may arise from claims of tort as respect damage to persons or property and third parties in such 

coverage and amounts as required and approved by the County Risk Manager.  Furnish 

acceptable proof of such coverage to the County Risk Manager prior to services commenced 

under this Agreement. 

 

7.1.2 Provide evidence of the following coverage and minimum amounts. 

 
Type of Coverage Minimum Limits 

 
Wisconsin Workers Compensation Statutory 

(Waiver of Subrogation for Workers 

Comp by Endorsement) 
 

Employers Liability & Disease 

USL&H and All States Endorsement 

$100,000/$500,000/$100,000 

 

General  Liability  $5,000,000 Per Occurrence (name the 

OWNER as an Additional Insured in the general 

liability policy by endorsement) 
 

Bodily Injury & Property Damage to include 

personal injury, fire, legal, products and 

complete operations 

Contractual Liability and X, C & U 

$5,000,000  Aggregate 

 

Architects  & Engineers Professional Liability & 

Errors & Omissions $2,000,000 Per Occurrence 

(Refer to paragraph 7.2 for additional conditions) 

Environmental Impairment Insurance $1,000,000 Aggregate minimum 
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(Unless not required) 

 
Automobile  Liability  (name the OWNER as an Additional Insured in the 

automobile policy by endorsement) 
 

Bodily Injury & Property Damage 

All Autos 

$1,000,000 Per Accident 

 

Note: Consultants performing work on the secured air side at General Mitchell International 

Airport and Timmerman airport shall maintain at least $5,000,000 Auto & Commercial General 

Liability Limits. This can be satisfied through a combination of Auto and Umbrella, and General 

Liability and Umbrella Limits. 

 

7.1.3 Except for Environmental Impairment Insurance, Professional Liability (Errors and Omissions), 

Workers Compensation and Employers Liability, name OWNER as an additional insured in the 

general liability and automobile policy as their interests may appear as respects services provided 

in this Agreement. A Waiver of Subrogation for Workers Compensation by endorsement in favor  

of Milwaukee County shall be provided.  Afford OWNER Thirty (30) day written notice of 

cancellation or non-renewal. 

 

7.1.4 Place insurance specified above with at least an "A" rated carrier per Best's Rating Guide 

approved to do business in the State of Wisconsin.  Submit deviations or waiver of required 

coverage or minimums in writing to OWNER's Risk Manager for approval as a condition of this 

Agreement.  Waivers may be granted when surplus lines and specialty carriers are used. 

 

7.1.5 Submit certificate of insurance and endorsements for review to OWNER for each successive 

period of coverage for duration of this Agreement. 

 

7.1.6 The insurance requirements contained within this Agreement are subject to periodic review and 

adjustment by the OWNER's Risk Manager. 

 

7.1.7 Required certificates and endorsements shall be part of Attachment "E". 
 

7.2 Professional Liability - Additional Provisions 
 

7.2.1 Provide additional information on professional liability coverage as respects policy type, i.e., 

errors and omissions for consultants, architects, and/or engineers, etc.; applicable retention 

levels; coverage form, i.e. claims-made, occurrence; discovery clause conditions; and effective, 

retroactive, and expiration dates, to OWNER's Risk Manager as requested to obtain approval of 

coverage as respects this section. 

 

7.2.2 Be responsible for the accuracy of the services performed under this Agreement and promptly 

make necessary revisions or corrections to services resulting from negligent acts, errors or 

omissions without additional compensation. 

 

7.2.3 Give immediate attention to these revisions or corrections to prevent or minimize delay to Project 

schedule. 

 

7.2.4 Be responsible to the OWNER for losses or costs to repair or remedy as a result of 

CONSULTANT's negligent acts, errors or omissions. 

 

7.2.5 It is understood and agreed that coverage which applies to services inherent in this Agreement 

will be extended for two (2) years after completion of work contemplated in this Project if 

coverage is written on a claims-made basis. 

 

7.2.6 Deviations and waivers may be requested in writing based on market conditions to OWNER's 

Risk Manager. Approval shall be given in writing of any acceptable deviation or waiver to the 

CONSULTANT prior to the CONSULTANT effecting any change in conditions as contained in this 

section. Waivers shall not be unduly withheld nor denied without consultation with the 

CONSULTANT. 
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7.2.7 Obtain information on the professional liability coverage of subconsultants and/or subcontractors 

in the same form as specified above for review by OWNER's Risk Manager. 

 

7.3 Compliance with Governmental Requirements 

 
7.3.1 Evidence satisfactory compliance for Unemployment Compensation and Social Security 

Reporting as required by federal and state laws. 

 

7.4 Indemnity 

 
Each party agrees to the fullest extent permitted by law to indemnify, defend and hold harmless, 

the other party, and its agents, officers and employees, from and against all loss and expenses 

including costs and attorney's fees by reason of liability for damages including suits at law or in 

equity, caused by any wrongful, intentional, or negligent act or omission of its employees or 

agents which may arise out of or are connected with the activities covered by this Agreement. 

Each party shall further indemnify the other from, and defend against, any liability or expenses 

(including reasonable attorneys' fees) arising out of or relating to an act or omission by it or its 

employees arising out of or relating to (1) federal, state, or other laws or regulations for the 

protection of persons who are members of a protected class or category of persons, (2) sexual 

discrimination or harassment, (3) any personal injury (including death) received or sustained by 

any employee of either party, its subcontractors, agents, or invitees for any reason not covered by 

workers compensation, and (4) any personal injury (including death) sustained by a third party or 

property damage by reason of any act or omission, negligent, or otherwise, to the extend caused 

by a party or its employees. Milwaukee County's liability shall be limited by Wisconsin State 

Statutes § 345.05(3) for automobile and § 893.80(3) for general liability. 

 

7.5 Conflict of Interest 

 

7.5.1 CONSULTANT shall not specify, recommend, nor commit OWNER to purchase or install material 

or equipment from an entity with which CONSULTANT has financial or ownership interest without 

obtaining prior approval. 

 

7.6 Cost and Scheduling 
 

See Attachment  "G" - Cost & Scheduling Systems  Requirements. 

 
The CONSULTANT shall prepare for inclusion with Attachment "A" a "Scope of Work and 

Budget" spreadsheet that is intended to represent the CONSULTANT's work plan, estimates of 

cost by task, and the consequent development of the "Not-To-Exceed" compensation totals for 

each service provided.  The Spreadsheet shall identify all scheduled project tasks, assigned staff 

and firm, estimated labor hours for each staff by task, the cost per hour for each, reimbursable 

expenses, and total cost for each staff by task.  Reimbursable expenses shall be totaled to 

correspond with each allowance indicated in Section 3.  Additional columns on the spreadsheet 

shall provide a breakdown of project cost by CONSULTANT and subconsultant. 

 
If specifically requested by OWNER, the spreadsheet shall also contain the direct salary rate per 

hour, overhead rate and profit for each staff and columns shall be totaled to identify the direct 

labor, overhead, and profit breakdown of each Basic Services Compensation Total indicated in 

Section 4 of this Agreement. 

 
Concurrent with each monthly invoice the CONSULTANT shall submit an "Earned Value" 

spreadsheet in the same format as described above. This spreadsheet shall identify project cost 

and value earned through the date of each invoice. A pay application will not be accepted for 

payment processing without an appropriate and accurate identification of earned value on this 

spreadsheet.  Each "Earned Value" spreadsheet shall correspond and agree with the project 

schedule updates required in Attachment "G". 
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8. OWNER'S  RESPONSIBILITIES 

 
8.1 OWNER will provide information regarding the requirements for the Project which will set forth 

OWNER's objectives, schedule, constraints and criteria. 

 
8.2 OWNER will designate a representative authorized to act on the OWNER's behalf with respect to 

the Project.  The OWNER or such authorized representative shall render, in a timely manner, 

decisions pertaining to documents submitted by the CONSULTANT. 

 
8.3 OWNER will furnish surveys required by the Project, and not otherwise provided in the 

CONSULTANT's proposal, describing physical characteristics, legal limitations and utility 

locations for the site of the Project and a written legal description of the site. Surveys and legal 

information will include, as applicable, grades and lines of streets, alleys, pavements and 

adjoining property and structures; adjacent drainage; rights-of-way, restrictions, easements, 

encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, 

dimensions and necessary data pertaining to existing buildings, other improvements and trees; 

utility services and lines, both public and private, above and below grade, including inverts and 

depths. Survey information will be referenced to the project benchmark. 

 

8.4  OWNER will furnish the services of geotechnical engineers when such services are requested by 

the CONSULTANT. 

 
8.5 OWNER will furnish structural, mechanical, and other laboratory and environmental tests, 

required by law or the Contract Documents. 

 

8.6 OWNER will give prompt written notice to CONSULTANT if OWNER becomes aware of a fault or 

defect in the Project or CONSULTANT's nonconformance with the Contract Documents. 

 

8.7 OWNER will utilize a consultant grading procedure for CONSULTANT's performance on each 

Milwaukee County project. The Project Manager will grade CONSULTANT's performance and 

share preliminary grading with the CONSULTANT. CONSULTANT will have an opportunity to 

review and comment on the performance report. The final report along with CONSULTANT 

comments will become part of the Project file and will also be added to a database tabulating all 

such performance ratings (see Attachment "K"). 

 
9. AUDIT AND INSPECTION OF RECORDS 

 
9.1 Pursuant to Milwaukee County Code of General Ordinances Section 56.30, CONSULTANT shall 

allow Milwaukee County or any other party the County may name, when and as they demand, to 

audit, examine and make copies of records in any form and format, meaning any medium on 

which written, drawn, printed, spoken, visual or electromagnetic information is recorded or 

preserved, regardless of physical form or characteristics, which has been created or is being kept 

by the CONSULTANT, including not limited to, handwritten, typed or printed pages, maps, charts, 

photographs, films, recordings, tapes (including computer tapes), computer files, computer 

printouts and optical disks, and excerpts or transcripts from any such records or other information 

directly relating to matters under this Agreement, all at no cost to the County. Any subcontracting 

by the CONSULTANT in performing the duties described under this Agreement shall subject the 

subcontractor and/or associates to the same audit terms and conditions as the CONSULTANT. 

The CONSULTANT (or any subcontractor) shall maintain and make available to the County the 

aforementioned audit information for no less than three (3) years after the conclusion of this 

Agreement. 

 

10. OWNERSHIP OF DOCUMENTS 

 
10.1 Upon completion of the Project or upon termination of this Agreement, it is understood that all 

completed or partially completed data, drawings, records, computations, survey information, and 

all other material that CONSULTANT has collected or prepared in carrying out this Agreement 

shall be provided to and become the exclusive property of the County.  Therefore, any reports, 

information and data, given to or prepared or assembled by CONSULTANT under this Agreement 
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shall not be made available to any individual or organization by CONSULTANT without the prior 

written approval of the OWNER (see Attachment "H"). 

 
No reports or documents produced in whole or in part under this Agreement shall be the subject 

of an application for copyright by or on behalf of the CONSULTANT. 

 

10.2 CONSULTANT further understands that oral and written communications with OWNER regarding 

CONSULTANT's services under this Agreement are confidential.  No aspect of CONSULTANT's 

services may be discussed with any individual or organization other than OWNER, unless 

CONSULTANT receives prior written authorization from OWNER for such discussion. 

 

10.3 If CONSULTANT's services are terminated prior to completion of the Project, OWNER will 

indemnify and hold CONSULTANT and CONSULTANT's subconsultants harmless for costs or 

claims for damages arising out of use the of incomplete documents, interpretation, revision, 

alteration, or omission to the documents which are not made by CONSULTANT or 

subconsultants.  Should OWNER reuse documents, created by CONSULTANT, the seals and 

certifications of CONSULTANT and subconsultants shall be invalid, shall not be used and shall 

be deleted and OWNER will indemnify and hold CONSULTANT and CONSULTANT's 

subconsultants harmless for cost or claims for damages arising out of the reuse of the 

documents. 
 

11. EQUAL EMPLOYMENT OPPORTUNITY 
 

11.1 In accordance with Section 56.17 of the Milwaukee County Code of General Ordinances and Title 

41 of the Code of Federal Regulations, Chapter 60, CONSULTANT certifies as to the following: 

 

11.1.1 Non-Discrimination 

 
.1   The CONSULTANT shall not discriminate against an employee or applicant for employment 

because of race, color, national origin, or ancestry, age, sex, sexual orientation, gender 

identity and gender expression, or disability, marital status, family status, lawful source of 

income or status as a victim of domestic abuse, sexual assault or stalking, which includes, but 

is not limited to, the following: employment, upgrading, demotion or transfer, recruitment or 

recruitment advertising; lay-off or termination; rates of pay or other forms of compensation; 

and selection for training, including apprenticeship . 

 
2 The CONSULTANT shall post in conspicuous places, available to employees, notices to be 

provided by the County, setting forth provisions of non-discrimination clause. 

 

.3 A violation of this Section 11 shall be sufficient cause for OWNER to terminate this 

Agreement without liability for uncompleted portion or for materials or services purchased or 

paid for by CONSULTANT for use in completing this Agreement. 

 

11.1.2 Affirmative Action Program 

 
.1 CONSULTANT shall strive to implement principles of equal employment opportunity through 

an effective affirmative action program, which shall have as its objective to increase the use 

of women, minorities, and persons with disabilities and other protected groups, at all levels of 

employment in all divisions of CONSULTANT's work force, where these groups may have 

been previously under-used and under-represented . 

 

•2  In the event of dispute of compliance with these requirements, CONSULTANT shall be 

responsible for showing that the requirements have been met. 

 

11.1.3 Affirmative Action Plan 
 

.1 CONSULTANT shall certify that if it has fifty (50) or more employees, a written affirmative 

action plan has been filed or will be developed and submitted (within 120 days of contract 

award) for each establishment.  File current Affirmative Action plans, if required, with one of 

the following:  The Office of Federal Contract Compliance Programs, the State of Wisconsin, 
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or the Milwaukee County Department of Audit, 2711 West Wells Street, 9th Floor, Milwaukee, 

Wisconsin 53208. If a current plan has been filed, 

 

indicate where filed and the year covered _ 

 
.2 The CONSULTANT shall require lower-tier subcontractors who have fifty (50) or more 

employees to establish similar written affirmative action plans. 

 

11.1.4 Non-Segregated  Facilities 

 
CONSULTANT shall certify that it does not and will not maintain or provide segregated facilities 

for employees at its establishments, and that employees are not permitted to perform their 

services at a location under its control where segregated facilities are maintained. 

 

11.1.5 Subconsultants 

 
CONSULTANT shall certify that certifications  regarding non-discrimination, affirmative action 

program, and non-segregated facilities have been obtained from proposed subconsultants that 

are directly related to contracts with Milwaukee County, if any, prior to the award of subcontracts, 

and that such certification will be retained. 

 

11.1.6 Reporting  Requirement 

 
Where applicable, CONSULTANT shall certify compliance with reporting requirements and 

procedures established in Title 41 Code of Federal Regulations, Chapter 60 (Equal Opportunity 

Employment). 

 

11.1.7 Employees 

 
CONSULTANT shall certify that employees are in the Standard Metropolitan Statistical 

Area (Counties of Milwaukee, Waukesha, Ozaukee, and Washington, Wisconsin) and that it has 

  employees in total. 

 
11.1.8 Compliance 

 
CONSULTANT shall certify that it is not currently in receipt of outstanding letters of deficiencies, 

show cause, probable cause, or other notification of non-compliance with EEO regulations. 

 

12. TERMINATION  OF AGREEMENT 
 

12.1 This Agreement  may be terminated by either party upon seven (7) days' written notice should the 

other party fail substantially to perform in accordance with the terms of this Agreement through no 

fault of the party initiating the termination. 

 

12.2 This Agreement may be terminated by the OWNER without cause upon at least seven (7) days' 

written notice to CONSULTANT. 

 

12.3 OWNER's obligation for CONSULTANT's services rendered to the date of termination shall be for 

that proportion of fee earned, plus retainage and authorized Reimbursable Expenses. 

 

12.4 In the event of termination completed or partially complete work materials prepared by 

CONSULTANT in conduct of this Agreement shall be provided to and become the property of 

OWNER. 

 

12.5 This Agreement shall terminate on December 31 of the calendar year in which the Agreement 

was executed, unless mutually extended in writing. 
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13. SUCCESSORS AND ASSIGNS 

 
This Agreement is binding upon the OWNER, the CONSULTANT, and their respective 

successors, assigns, and legal representatives.   Neither shall assign, sublet, nor transfer its 

interest in this Agreement without the prior written consent of the other. 

 

14. APPLICABLE  LAW 

 
This Agreement shall be governed by the Laws of the State of Wisconsin. 

 

15. INDEPENDENT  CONTRACTOR 

 
Nothing contained in this Agreement shall constitute or be construed to create a partnership or 

joint venture between OWNER or its successors or assigns and CONSULTANT or its successors 

or assigns.    In entering into this Agreement, and in acting in compliance herewith, CONSULTANT 

is at all times acting and performing as an independent contractor, duly authorized to perform the 

acts required of it hereunder. 

 

16. PROHIBITED PRACTICES 
 

16.1 CONSULTANT during the period of this Agreement shall not hire, retain or utilize for 

compensation any member, officer, or employee of Milwaukee County or any person who, to the 

knowledge of CONSULTANT, has a conflict of interest with Milwaukee County. 

 

16.2 CONSULTANT hereby attests that it is familiar with Milwaukee County's Code of Ethics which 

states, in part, "No person may offer to give to any County officer or employee or his immediate 

family, and no County officer or employee or his immediate family, may solicit or receive anything 

of value pursuant to an understanding that such officer's or employee's vote, official actions or 

judgment  would be influenced thereby." 

 

17. EXTENT OF AGREEMENT 

 
17.1 This Agreement  represents the entire and integrated Agreement  between the OWNER and the 

CONSULTANT and supersedes all prior negotiations, representations, or agreements, either 

written or oral.  This Agreement shall not be superseded by provisions of contracts for design or 

construction and may be amended only by a written instrument signed by both the OWNER and 

the  CONSULTANT. 

 

17.2 Nothing contained herein shall be deemed to create any contractual relationship between the 

CONSULTANT and any of the contractors, subcontractors, or material suppliers on the Project; 

nor shall anything contained herein be deemed to give any third party any claim or right of action 

against the OWNER or the CONSULTANT which does not otherwise exist without regard to this 

Agreement. 
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DISADVANTAGED BUSINESS ENTERPRISE (DBE) 

UTILIZATION SPECIFICATIONS 

 
18.1 The award of this contract is conditioned upon the Good Faith Efforts {GFE) put forth by the 

bidder/proposer in achieving this contract's assigned Disadvantaged Business Enterprise {DBE*) 

goal. The bidder/proposer shall operate in good faith to ensure that DBEs have opportunities to 

participate on this contract. 

 

18.2 DBE Goal: This contract's DBE participation goal is _%. For purposes of responsiveness, this 

participation goal shall be met based upon the dollar value of the base bid, initial offer or initial scope 

of work. As it may be in the best interest of Milwaukee County to accept the inclusion of alternates, 

or a best-final offer, approval of DBE participation shall be based upon total contract award. Likewise, 

if the successful contractor/consultant receives additional work on the contract, e.g.,              

change orders, addendums, use of allowances, etc., DBE participation shall be based upon the 

revised contract total. Contractors/Consultants, who are also DBE firms, must perform at least 

thirty (30) percent of the contract with their own work force. 

 
PRIOR TO BID/PROPOSAL OPENING 

 
18.3 As a matter of responsiveness, the contractor/consultant shall submit with its original bid/proposal, 

the completed Subcontractor/Subconsultant/Supplier  Information Sheet {DBE-02) and the 

signed and notarized Commitment to Contract with DBE (DBE-14) form(s) detailing the 

participation plan being proposed to meet or exceed this contract's participation goal.  In the event 

the contractor/consultant is not successful in meeting the DBE goal, a complete Certificate of Good 

Faith Efforts (DBE-01) form and all relevant documentation shall be submitted with the bid/proposal 

in addition to the aforementioned forms.  CBDP reserves the right to reject a bid/proposal, as non­ 

responsive, if the required documentation is not submitted with the original bid/proposal. 

 
18.4 Milwaukee County's Community Business Development Partners Department (CBDP) determines 

the sufficiency of the intended contract awardee's good faith efforts undertaken to achieve the 

assigned DBE participation goal. These efforts are proven by doing either of the following: 

 
a. Evidencing that it has met the DBE participation goal by submitting with its bid/proposal a signed 

and notarized Commitment to Contract with DBE (DBE-14) form for each DBE documenting 

sufficient participation; or 

 
b. Documenting the good faith efforts made to meet the DBE participation goal, even though it did 

not succeed in achieving the goal.  In this case, the contractor/consultant shall submit the 

Certificate of Good Faith Efforts {DBE-01) and all relevant documentation, which will include a 

signed and notarized Commitment to Contract with DBE (DBE-14) form for each DBE 

documenting the participation achieved toward satisfying the goal, with its bid/proposal.  CBDP is 

prohibited from ignoring bona fide good faith efforts when making determinations on requests 

for modification of the contract goal, in whole or part. Determinations are made on a contract-by­ 

contract basis. 

 
18.5 The efforts employed by the contractor/consultant should be those that one could reasonably expect 

to be taken if the contractor/consultant were actively and aggressively trying to obtain DBE 

participation sufficient to meet the goal. Mere pro forma efforts are not good faith efforts. 

 
18.6 In the event CBDP determines that the contractor/consultant has failed to meet the GFE 

requirements, the contractor/consultant is entitled to appeal this determination. 

 

18.7 Listing a DBE on the Commitment to Contract with DBE (DBE-14) form shall constitute a written 

representation and commitment that the contractor/consultant has communicated and negotiated 

directly with the DBE firm(s) listed and secured actual pricing from the DBE firm.  If awarded the 

contract, the contractor/consultant shall enter into contract agreement, directly or through 

subcontractors, with each DBE firm listed on the Commitment to Contract with DBE (DBE-14) 
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form(s) for the work and price set forth thereon . The agreement(s) must be submitted to CBDP 

within seven (7) days from receipt of the "Notice-to-Proceed" or execution of the purchase order. 

 

 
18.8 The DBE participation credited towards the contract goal for both DBE and non-DBE prime 

contractors is calculated on the following criteria: 

 
a. Prime Contractor shall count towards the DBE requirement and be credited one hundred 

percent (100%) of expenditures to DBE firms, if all of the identified scope of work has a 

commercially useful function in the actual work of the contract and is performed directly by 

the listed certified DBE firm.  CBDP is responsible for the determination and evaluation of 

whether or not the firm is performing a commercially useful function on this project. 

 

b.  Prime Contractor shall be credited with one hundred (100%) percent for the work performed 

by the DBE subcontractor with its own forces.  If a DBE further subcontracts a portion of its 

work to another firm, the value of the subcontracted work will not be counted towards the 

DBE goals unless the work is performed by another DBE firm. The Prime Contractor will be 

given credit for the cost of material and supplies obtained by the DBE and installed by the 

DBE for work on the contract. The Prime Contractor will also be given credit for the cost of 

equipment leased by a DBE subcontractor provided the equipment is not leased from the 

prime contractor or its affiliates. 

 
c.  Prime Contractor shall be credited with one hundred percent (100%) of the expenditures to 

DBE manufacturers . A DBE manufacturer is a firm that operates or maintains a factory or 

establishment that produces on the premises goods from raw materials or substantially 

alters the materials or supplies obtained by the contractor. 

 

d.  Prime Contractor shall be credited with sixty (60%) of the expenditures for materials or 

supplies purchased from a certified DBE regular dealer. 

 

A Regular Dealer is a firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies are kept in stock, and regularly sold to the 

public in the usual course of business.  A regular dealer in such bulk items as steel, cement, 

gravel, stone, and petroleum products need not keep such products in stock, if it owns or 

operates distribution equipment. 

 
Brokers. packagers and manufacturers'  representatives or other persons who arrange or 

expedite transactions are not regarded as regular dealers. 

 
e.  Prime Contractor shall be credited one hundred percent (100%) for the fees or commissions 

charged for assistance in the procurement of material and supplies. A prime contractor shall 

also be credited with one hundred (100%) percent for fees or transportation charges for the 

delivery of material or supplies by a DBE to a job site provided that the County determines 

that the fee is reasonable and not excessive as compared with fees customarily allowed for 

similar services.  The cost of the material and supplies will not be credited towards its DBE 

goals. 
 

f. Prime Contractor shall be credited with one hundred percent (100%) of transportation 

expenditures with DBE trucking firms provided the DBE firm is responsible for the 

management and supervision of the entire trucking operation for which it has contracted. 

The DBE must also use trucks it owns, insures, and operates using drivers it employs. The 

DBE may lease trucks from another DBE firm, including an owner-operator who is certified 

as a DBE. The DBE who leases trucks from another DBE receives credit for the total value 

of the transportation services the lessee DBE provides on the contract. The DBE may also 

lease trucks from a non-DBE firm, including an owner-operator; however, the DBE who 

leases trucks from a non-DBE is entitled to credit only for the fee or commission it receives 

as a result of the lease arrangement.  The DBE does not receive credit for the total value of 

the transportation services provided by the lessee, since these services are not provided by 
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a DBE. (Concrete ready mix operations will not receive credit for leased concrete delivery 

trucks from non-DBE firms). 
 

g. Contractor/Consultant is required to notify the County Contract Administrator and CBDP if 

any DBE contractor(s) working on this contract will sublet any portion of their work on this 

project. Work will be credited based on actual participation by DBE firms. 

 
18.9 Contractors/Consultants should note that for the purpose of determining compliance with the DBE 

requirements of this contract, only DBEs certified by the State of Wisconsin Unified Certification 

Program (UCP) prior to the bid/proposal submission deadline count towards the satisfaction of the 

goal. If a bidder/proposer wishes to utilize a DBE certified in another state for credit on this contract, 

the bidder/proposer shall include a copy of DBE certification from the home state along with its good 

faith efforts documentation upon submission of bid/proposal as a matter of responsiveness. 

Additionally, any such named DBE must apply for certification with the Wisconsin UCP prior to bid 

opening or proposal due date.  For assistance related to certified DBE firms, contact the Certification 

and Compliance Administrator at (414) 278-4747. 

 
18.10 When evaluating a contractor/consultant's proposed DBE commitment, Milwaukee County reserves 

the right to request supporting documentation from both the contractor/consultant and any listed 

DBE. If the information requested is not submitted by the contractor/consultant within the time 

specified for such submission, Milwaukee County may determine the contractor/consultant to be 

non-responsive and thereby remove them from further consideration for contract award. 

 
FOLLOWING CONTRACT AWARD 

 

 
18.11 When evaluating the performance of this contract after execution, Milwaukee County reserves the 

right to conduct compliance reviews and request, both from the contractor/consultant and any 

subcontractors/ subconsultants or material suppliers, documentation necessary to verify actual level 

of DBE participation. If the contractor/consultant is not in compliance with these specifications, 

CBDP will notify the contractor/consultant in writing of the corrective action that will bring the 

contractor/consultant into compliance.  If the contractor/consultant fails or refuses to take corrective 

action as directed, Milwaukee County may take one or more of the actions listed below: 

 
a. Terminate or cancel the contract, in whole or in part; 

 
b.   Remove the contractor/consultant from the list of qualified contractors/consultants and refuse to 

accept future bids/proposals for a period not to exceed three (3) years; 

 
c.   Impose other appropriate sanctions, including withholding any retainage or other contract 

payments due which are sufficient to cover the unmet portion of the DBE contract commitment, 

where the failure to meet the DBE contract commitment is the result of a finding by CBDP of less 

than adequate good faith efforts on the part of the contractor/consultant; and/or 

 

d.   If the contractor/consultant has completed its contract, and the DBE contract commitment was 

not met due to an absence of good faith on the part of the contractor/consultant as determined 

by CBDP, the parties agree that the proper measure of damages for such non-compliance shall 

be the dollar amount of the unmet portion of the DBE contract commitment. The County may in 

such case retain any unpaid contract amounts otherwise due the contractor/consultant, up to the 

amount of the unmet DBE contract commitment. If insufficient funds remain in the contract 

account to compensate the County up to that amount, Milwaukee County may bring suit to 

recover damages up to the amount of the unmet commitment, including interest at the rate of 

12% annually, plus the County's costs, expenses and actual attorney's fees incurred in the 

collection action. 

 
18.12 Contractor/Consultant shall be credited for expenditures to DBE firms toward the requirements, if the 

entire identified scope of work has a commercially useful function in the actual work of the contract 

and is performed directly by the listed DBE firm. CBDP is responsible for the determination and 

evaluation of whether or not the firm is performing a commercially useful function on this project. 
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18.13 After the execution of the contract, contractor/consultant must submit copies of executed 

Subcontract Agreement(s) for each DBE firm listed on the contract. Attach agreements to the first 

payment application.  APPLICATIONS  FOR PAYMENT WILL NOT BE PROCESSED IF 

AGREEMENTS  ARE NOT SUBMITTED AS REQUESTED.  In addition, contractor/consultant 

shall document that each DBE is notified at least three (3) working days before start of their 

subcontract work. 

 
18.14 Contractor/Consultant is required to notify the County Contract Administrator and CBDP if any DBE 

contractor(s) working on this contract will sublet any portion of their work on this project. Work will be 

credited based on actual participation by DBE firms. 

 
18.15 Contractor/Consultant must maintain DBE participation and performance logs. If the DBE firm(s) 

cannot perform, if the contractor/consultant has a problem in meeting the goal, or any other problem 

relative to these requirements, the contractor/consultant shall immediately contact CBDP at (414) 

278-4747.  The prime contractor/consultant  must submit written notification of desire for 

substitution to the DBE affected, and forward a copy to CBDP, specifying the reason for the 

request, including the performance log.  Any DBE so notified has five (5) business days to 

provide written objection/acceptance  to the prime making the notification.  The "right to correct" 

must be afforded any DBE objecting to substitution/termination for less than good cause as 

determined by CBDP.  Approval must be obtained from CBDP prior to making any substitutions. 

DBE contractors are also required to notify and obtain approval from CBDP prior to subletting 

work on this project. 

 
18.16 Requests For Payment: A DBE Utilization Report (DBE-16) form shall be submitted with each 

payment request by the contractor/consultant after contract award. This report must cover the period 

from the start of the project to the end of each period covered by the request for payment being 

submitted. This report must be submitted even if no DBE activity took place during the period being 

reported. Contractor/Consultant  must indicate on the AIA Document G703 - Continuation Sheet, 

or similar, work being performed by DBEs by either a) placing the word "DBE" behind the work 

item or b) breaking out the work done by DBEs at the end of the report.  Contractor/Consultant 

shall notify DBEs of the date on which they must submit their invoices for payment.  Failure to 

submit required forms with requests for payment will result in denial of payment, or other sanctions 

deemed appropriate by Milwaukee County, including those listed in Section 11, above. 

 
18.17 Final Payment Verification.  Contractor/Consultant shall submit a Contract Close-Out DBE 

Payment Certification (DBE-18) form completed by the contractor/consultant and each DBE along 

with its final request for payment, in addition to a final DBE Utilization Report (DBE-16) covering the 

entire project. Milwaukee County will not process the final request for payment without inclusion of 

these required forms. 

 
18.18 Milwaukee County has a revolving loan program for DBE firms.  The program is administered by 

CBDP. Should the Prime Contractor utilize a DBE that is a participant in this revolving loan program, 

the contractor will cooperate fully and completely with the County to facilitate repayment of said loan. 

Said cooperation includes, but is not limited to, written information regarding balance of DBE 

subcontractor's contract, prior payment (two or three party) agreements, and the issuance of two­ 

party checks payable in the name of Milwaukee County and the DBE indebted to the County under 

the revolving loan program 

 
18.19 Milwaukee County reserves the right to waive any of these specifications when it is in the best 

interest of the County and with the concurrence of CBDP. 
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MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE  SERVICES, FACILITIES MANAGEMENT DIVISION 

 
MANPOWER, DIRECT SALARY RATE AND OVERHEAD & PROFIT FACTOR SCHEDULE 

Used For Additional Services Only 
Separate Schedule Required for Prime Consultant & each Subconsultant 

 
Firm Name: -------------Principal-in-Charge: ----------- 

Wisconsin Reg. Number: --------------------------- 

Principal's Flat Rate: .................................................................... ...............$   

/hr. 

Overhead & Profit Factor (multiplier): ............... ......................... ...................... _ 

(Include copy of audited account of overhead factor or complete Attachment "B-2") 
 

 
Name Classification 

Direct Salary 

Rate/Hour 
 

   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 
   

 

Direct Salary Rate is defined as each employee's actual and verifiable gross hourly cost of salary ("W-2" Statement 

Salary), exclusive of i ncentive bonus or other non-direct salary expenses. 

 
Overhead & Profit Factor is defined as the multiplying factor representing each employee's pro-rata share of all 

other direct and indirect expenses and profit for the CONSULTANT. This factor remai ns fixed for the life of the 

Project. 

 

Additions and deletions of personnel or permanent classification changes must be submitted for approval at the time 

the changes occur. For multi-year projects, changes in basic salary rates may be submitted for approval only in 
January of each calendar year. 

 

The foregoing is a true and actual 

accounting of the rates: 

Approved for Milwaukee County 

Department of Ad ministrative Services, Facilities 

Management Division 

 
 

 

as of: , 20  
Date:-----------' 20 

 

Signature: ----------- Signature: _ 

Title:------------- Title:--------------- 
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If your firm does not possess a FAR audit certified rate, please complete the following: 

 

Overhead Rate = (Without Profit) 

 
----------------------does not have an audit-certified 

(Name of Firm) 
 

 
The above rate calculation, which includes all non-direct costs considered to be proper and appropriate to 

the provision of professional services covered by this Annual Consultant Agreement for Professional 

Services, was prepared in accordance with the standards of: 
 

 
 

(Accounting Practice Used) 

 

 

It is understood and agreed that no direct charge will be made for labor or expenses included in the 

Overhead Rate Factor. 
 
 

Signature: _ Date:    

_ Title:   --------------------- 
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MILWAUKEE  COUNTY 

DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION 

 
GUIDELINES  FOR REIMBURSABLE EXPENSES 

 
GENERAL. 

Milwaukee County reimburses consultants under contract for expenses in connection with authorized out­ 

of-town travel; long distance communications; fees paid to approving authorities; reproductions which are 

products of service; requested renderings, presentation models and mockups; and the expenses of  

requested additional insurance coverage.  There may be other qualifying reimbursable expense items if 

the project or circumstances are unique and terms concerning them are contained in an approved and 

signed contract.  These guidelines are intended to clarify the County's general policies concerning 

payments for reimbursable items. 

 
DEFINITION. 

Reimbursable expenses are out-of-pocket expenses incurred by the consultant and consultant's employees 

in direct support of the project. Over and above compensation for Basic and Additional Services, they are 

unique and non-recurring costs.  By their nature, the cost is not predictable in advance of occurrence. 

Approved reimbursable expenses are billed at the same cost paid by the consultant and are not subject to 

retainage provisions found in Milwaukee County service agreements. 

 

DOCUMENTATION. 

Most reimbursables can be documented by presenting a copy of the original sales slip or invoice clearly 

highlighted, dated, and labeled with the appropriate job number/name and person incurring the expense. 

When the original charge has been recorded on an employee expense log, an in-house printing or copy 

log, or on a phone bill printout, for examples, a copy of the appropriate log or journal can be submitted as 

long as the costs are clearly highlighted, dated and labeled.  All documentation must be attached to a cover 

sheet which itemizes and sub-totals the charges, by type.  The documentation and cover sheet is attached 

to the consultant's monthly invoice. 

 
REIMBURSABLES   BUDGET ALLOWANCE. 

All agreements shall establish a pre-approved budget allowance for the total out-of-pocket reimbursable 

expenses of consultant's.  Changes to the approved allowance total require a written amendment to the 

consultant's contract.  As part of final contract negotiations, the consultant shall prepare an itemized 

budget estimate for reimbursables for review and approval by the County.  Special care should be taken to 

differentiate those out-of-pocket expenses that will be initially borne by the consultant and those that will 

be paid directly by the County (under a separate County Services line item in the project budget). 

 

AUTHORIZED  OUT-OF-TOWN  TRAVEL. 

Reimbursable travel expenses can accrue for both travel to and from Milwaukee for work in connection 

with a project if that travel involves a distance greater than a 100 mile radius from Milwaukee or if the 

consultant's working office is more than 100 miles from Milwaukee.  Milwaukee County will 

reimburse consultant's for reasonable expenses incurred for such transportation, subsistence and lodging. 

Mutual agreement about what constitutes an authorized travel expense begins at the time of contract 

negotiations when the budget for these items is established and continues as the project proceeds. 

Milwaukee County policy is to pay for essential, not luxury, services. 

 
Whenever possible, air travel dates should be planned in advance to take advantage of the lowest coach 

fares available on connecting airlines; Milwaukee County does not pay for first-class or business-class 

travel. 

 
Daily rental car rates are rarely competitive with airport van or taxi fares to and from the airport, hotel and 

project meeting sites. Consultants should confer with Milwaukee County's project manager regarding the 

most reasonable and cost-effective means for transportation while in Milwaukee. 
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If traveling by personal car, the total mileage may be charged at the prevailing cost per mile rate allowed 

by the Internal Revenue Service. Highway tolls and parking fees for out-of town consultants are also 

rei mbursable, if properl y documented and if the consultant's office is more than 100 miles from 

Milwaukee. 

 
Meals rei mbursement qualifies if the consultant's employees are required to eat in restaurants in 

connection with an out-of-town ( I 00 mile radius) visit/trip directly in service of the project.  The 

consultant's choice of restau rants should be modest in every circumstance.  Milwaukee County does not 

pay for meals taken in first-class restaurants, for cocktails, or for entertaining guests or in-town project 

team members.  Milwaukee County discourages the scheduling of a business meeting over a meal period, 

thus avoiding the question of which meals might be authorized for reimbursement.  Check with 

Milwaukee County's project manager if you are uncertain about which kind of meal expenditure might be 

disallowed. 

 
Lodging costs at medium-priced accommodations will be approved.  Deluxe accommodations and 

charges involving personal services of any kind will be disallowed. 

 
LONG DISTANCE COMMUNICATIONS. 

Milwaukee County will reimburse the consultant for properly documented long distance telephone tolls 

made for project business . 

 

FEES PAID TO APPROVING  AUTHORITIES. 

Milwaukee County will reimburse the cost of fees paid for securing the approval of authorities having 

jurisdiction  over the project.  Consultants should plan for this expense in advance, because cutting County 

checks to coincide with dates of submittal cannot usually be done.  The County will accept, however, an 

out-of-sequence invoice covering an unusually high plan exam fee in order to minimize the inconvenience 

to the consultant. 

 

REPRODUCTIONS  AND REPROGRAPHICS . 

The cost of drawings, specifications, reports, exhibits and other documents which are products of service 

are reimbursed with proper documentation . Charges for postage, handling and shipping of reproductions 

are considered overhead expenses and are not reimbursed.  Bid sets, which are often the most expensi ve 

segment of the out-of-pocket expense paid by the consultant, are sometimes contracted for by the County 

on larger jobs that could benefit from competitive bidding for that service. Consult with the County 

project manager if the furnishing of bid sets is not specifically excluded form consultant's reimbursable 

allowance budget. 

 
ADDITIONAL  INSURANCE. 

When additional insurance coverage or limits, over and above that normally carried by a consultant is 

specifically requested by the County, the County will reimburse that additional premium cost.  Specific 

documentation will be requested by the County project manager if this expense qualifies as reimbursable . 
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MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE  SERVICES, FACILITIES MANAGEMENT  DIVISION 
 

INVOICE FOR CONSULTING SERVICES 

(Lump Sum Contract Form) 

Invoice # _ 

 

Date:        ------------------------------ 

Project Title: ----------------------------- 

Prect No. _ 
 

Consultant: ----------------------------- 
 

Services for the Month Ending: ---------------------- 
 
 

 

 

1.) BASIC SERVICES (Attachment "D-2"}: 

 
 

2.) REIMBURSABLE EXPENSES (Attachment "D-2"): 
(Attach itemization and back-up copies of all charges) 

 
 

 

3.) ADDITIONAL SERVICES (Attachment "D-3"}: 
(Attach itemization for each service by name, classification, direct salary rate 

x O.H. factor x man hours) 
 
 
 

 

TOTAL THIS MONTH: 

 
LESS: Retainage @ 5% (On Items 1. & 3. Only) . . . . . . 

 
CURRENT PAYMENT DUE: 
(Attach continuation sheet, D-2, on job status) 

 
 

 
Approved for billing: 

Approved for Milwaukee County 
Department of Administrative Services 
Facilities Management Division: 

 
 

 
  

Consultant Signature 
 

 
  

Signature Title 
 

 
 

Date 



 

MILWAUKEE COUNTY DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION 
CONSULTANT INVOICE CONTINUATION SHEET FOR REPORTING JOB STATUS  PROJ. NO. _ 
CONSULTANT:  INVOICE                                    #:  
   _ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Totals 
I _    -  I ·-· -·-- - I I I I 
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Basic Services 

 

 

 

Fee limit 

Per Phase/or 

Totals 

 

 

 

Previously 

Billed 

 

 

 

Billed This 

Month 

 

 

 

Percent 

complete(%) 

 

 

 

Total Billed To 

Date 

 

 

 

Retainage To 

Date 

 

 

 

Balance to 

Completion 

 
Program, 

Master Plan 

       

 

Schematic Des 
       

 

Desiqn Dev. 
       

 

Contract Doc. 
       

 

Biddinq 
       

 

Const. Admin. 
       

 

Sub Total 
       

 
Reimbursables 

(itemize) 

 

$ 
   

-N.A.- 
  

-N.A.- 
 

 

Subtotal 
       

 

Additional 

Services 

(itemize) 

INCR. 

 

$ 
      

Sub-Total 
       

 



 

MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION 
 

INVOICE FOR ADDITIONAL CONSULTING SERVICES ONLY 

(Multiple of Direct Salary Rate Form) 

(One FORM "D-3"/Ea. Increase/Billing) 

Invoice # _ 
 

Fee Iner. #     

_ Fee Iner. Total $ _ 
Date: _ 

Project Title: ---------------------------­ 
Project No. ---------------------------­ 
Consultant: ---------------------------- 

Services for the Month Ending: _ 

 
1.) CONSULTANT LABOR (Refer to approved Manpower Direct Salary Rate & O.H. Factor Schedule) 

 

 
Name 

Direct Sal. 
Classification Rate\Hr. 

 

   $ x 
   $ x 
   $ x 
   $ x 
   $ x 
   $ x 

 
OH Factor Man Hrs Cost 

x =    
x    
x    
x    
x    
x    

 

Sub-total 
 

2.) SUBCONSULTANTS 

(Attach itemizations in same form as above) 

 
Sub-total 

 
3.) REIMBURSABLE EXPENSES: 

(Attach itemization and backup copies of all charges) Sub-total _ 
 
 

TOTAL THIS MONTH: 

 
LESS: Retainage @ 5% (On Items 1. & 2. Only). . . . . . 

 

CURRENT PAYMENT DUE: 
(Attach continuation sheet on job status) 

 

 
Approved for billing: 

Approved for Milwaukee County 
Department of Administrative Services 
Facilities Management Division: 

 
 

  

Consultant Signature 

 
 

  

Signature Title 

 
 

 

Date 
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DBE RFP LANGUAGE INSERT 

NOTE:  This language is typically inserted before or after 

the Affirmative Action/EEO Requirements sections. 
 

 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) UTILIZATION 

 
The award of this contract is conditioned upon your good faith efforts in achieving this 
project's Disadvantaged Business Enterprise (DBE) goal of _%, and you must document 
those efforts. Your Proposal must state how you will meet the goal, including identifying 
the DBE firm(s) by name, the scope(s) of work/service(s) to be provided, the dollar 
amount(s) of such work, and the percentage of the DBE goal to be met. Failure to do 
this will result in a determination of non-responsiveness, and rejection of your Proposal 
will occur. During the Contract, the successful Proposer will use the County's online 
reporting system to document DBE participation. The Disadvantaged Business 

Enterprise (DBE) Requirements and forms to be used are attached in this RFP. 
 

A necessary step in the good faith efforts process is contacting Community Business 
Development Partners (CBDP) at 414-278-4747 or cbdp @milwaukeecounty w i.gov for 
assistance in identifying DBEs and understanding the County's DBE Program 
procedures. The official directory of eligible DBE firms can be accessed by the following 
link: 

 

https://app.mylcm.com/wisdot/Reports!WisDotUCPDirecto   ry.aspx 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Revised (07/07/14) Previous Editions Obsolete 
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COMMUNITY BUSINESS DEVELOPMENT PARTNERS 

MILWAUKEE COUNTY 
 

COMMITMENT TO CONTRACT WITH DBE 
(This form is to be completed by the bidder/proposer and the DBE named for submission with bid/proposal) 

 

PROJECT No.:    PROJECT TITLE:    
 

TOTAL CONTRACT AMOUNT $    DBE Goal:    
 
 

Name & Address of DBE(*)
 

Scope of Work 
Detailed Description 

DBE Contract 
Amount 

% of Total 
Contract 

    

(* Separate commitment form must be completed for each DBE firm) 
 

 
 

I certify that the DBE firm listed quoted the identified service(s) and cost(s). I further acknowledge our firm having 
negotiated with, and having received confirmation, on partnering, pricing and delivery from DBE firm listed herein.  Our firm 
  (Phone    No. ), or one of our 
subcontractors, will enter into contract with the DBE firm listed, for the service(s) and amount(s) specified when awarded 
this contract. A copy of the contract between our firm and that of the named DBE will be submitted directly to CBDP within 
seven (7) days from receipt of Notice-to-Proceed on this contract. The information on this form is true and accurate to the 
best of my knowledge. I further understand that falsification, fraudulent statement, or misrepresentation will result in 
appropriate sanctions under applicable law. 

 
 

   

Signature of Authorized Representative Name & Title of Authorized Representative Date 

 

Subscribed and sworn to before me this day of , 20    
 

   State of . My Commission expires . 
Signature of Notary Public 

 
 

[SEAL] 
 

* Only firms certified as DBEs (within qualifying NAICS codes) by the State of Wisconsin UCP prior to bid/proposal opening will be credited on this contract 
 

 
 

 I affirm that the State of Wisconsin UCP has certified our company as a DBE, and that our company is currently 
listed in the State of Wisconsin UCP Directory. 

 I acknowledge and accept this commitment to contract with my firm for the service(s) and dollar amount(s) specified 
herein, as put forth by . 

 I understand and accept that this commitment is for service(s) to be rendered in completion of the Milwaukee 
County project specified herein to be completed with my own forces, unless otherwise approved by CBDP. 

 I affirm that approval from CBDP will be obtained prior to subletting any portion of this work awarded to my firm on 
this project. 

 

 
Signature of Authorized DBE Representative 

 

Name & Title of Authorized DBE Representative Date 

 FOR CBDP USE ONLY  

Commitment number of     Project Total: (A)  (V) $   Total %    

 

Verified with:     
  

Authorized Signature Date 

DBE Affirmation (To be completed by DBE Owner/Authorized Representative) 

Bidder/Proposer Commitment (To be completed by firm committing work to DBE) 
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COMMUNITY BUSINESS DEVELOPMENT PARTNERS 

MILWAUKEE COUNTY 
 

COMMITMENT TO CONTRACT WITH DBE 
 

DIRECTIONS FOR COMPLETING THIS FORM: 
 

1. TOTAL CONTRACT AMOUNT: The participation goal is based on the total dollar value of your base bid, 
initial offer or initial scope of work, less allowance and/or reimbursable items. The successful 
Bidder/Proposer will maintain the approved participation level during the term of the contract with the 
County, including any additional work on the contract, e.g., change orders, addendums, scope changes, 
etc.  Contract adjustments shall include proportional changes in participation. 

 

2. COMMITMENT: Bidder/Proposer will complete this section affirming that they are committing work to the 
Targeted Firm named on this form. The County requires that the successful Bidder/Proposer enter into 
contract, directly or through subcontractors, as stated in this form. Agreements/Purchase orders must be 
submitted to the County within 7 days of receipt of the Notice-To-Proceed. By executing this commitment, 
you are certifying that you have had contact with the named firm and that they will be hired if awarded the 
contract by the County. VIOLATION OF THE TERMS OF THIS COMMITMENT IS GROUNDS FOR 
TERMINATION OF YOUR CONTRACT. 

 

3. AFFIRMATION: Targeted firm receiving the commitment will complete this section. Name the firm with 
whom you will be contracting directly, and include a contact telephone number for verification purposes. 
The services being rendered in regard to this contract are to be performed by the employees of the 
Targeted firm named 

 
 

If you have any questions on forms or related to Milwaukee County’s DBE Program, please contact us at 

414-278-4851 or cbdpcompliance@milwaukeecountywi.gov 

mailto:cbdpcompliance@milwaukeecountywi.gov


 

 

  
 

SUBCONTRACTOR/SUBCONSULTANT/SUPPLIER INFORMATION SHEET 
 

Milwaukee County requires the following collection of information on all subcontractors, sub-consultants and/or suppliers 
submitting quotes on Milwaukee County projects.  This information is to be submitted with bid/proposal. 

 

PROVIDE THE FOLLOWING INFORMATION ON EACH BID/QUOTE 

 

 
()* 

 

Name 
 

DBE 
Yes/No 

 

Address 
Date 
Firm 

Established 

Annual 
Gross 

Receipts (**) 

 

Work or Service to be Performed 

       

       

       

       

       

       

       

       

       

 

(*)  Check if this firm’s quote has been used in your bid/proposal. 
 

(**) Annual Gross Receipts: A: Less than $250,000 B: $250,000 to $500,000 C: $500,000 to 1 million 

 D: $1 million to $5 million E: $5 million to $15 million F: More than $15 million 

Note: Information gathered on the background and financial status of firms is protected from disclosure by Federal Regulation. 

 
DBE-02 (03/01/2015) Previous Editions Obsolete 

 

FIRM: Project No:    
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COMMUNITY BUSINESS DEVELOPMENT PARTNERS 

MILWAUKEE COUNTY 

DISADVANTAGED BUSINESS ENTERPRISE (DBE} UTILIZATION REPORT 
 

SUBMIT WITH EACH PAYMENT REQUEST/INVOICE PAYMENT/INVOICE  # ----- 

NAME OF FIRM TELEPHONE NO. , _ 
 

ADDRESS CITY STATE ZIP  CODE--- 
 

PROJECT TITLE  PROJECT # _ 

TOTAL CONTRACT $ AMT TOTAL CONTRACT PAYMENT $ CONTRACT % COMPLETE _ 

TOTAL DBE CONTRACT $ AMT TOTAL DBE PAYMENT $   
_ 

DBE % COMPLETE--- 

COUNTY PROJECT/CONTACT PERSON TELEPHONE NO. , _ 
 

REPORT FOR THE PERIOD FROM: TO: 20   _ FINAL REPORT:  L) Yes  L) No 
 

List all DBE firms utilized in connection with this Project, even if not used during this reporting/billing period. 
 

 

NAME OF DBE FIRM 
DBE 

CONTRACT$ 
AMOUNT 

 

DBE WORK/SERVICE(S) PERFORMED 
AMOUNT DUE 
TO DBE FOR 
THIS PERIOD 

TOTAL 
PAYMENTS 
TO DATE 

 
REMAINING 
BALANCE 

 

Prepared by: Approved by: _ 

(Name & Title) (Name & Title) 
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COMMUNITY BUSINESS DEVELOPMENT PARTNERS 

MILWAUKEE COUNTY 
 

DIRECTIONS FOR COMPLETING THE 11 DBE11    UTILIZATION REPORT 
(This report must be submitted with each payment application) 

 
 
 

1. Prime contractor's registered company name. 
2. Prime contractor's business telephone number. 
3. Prime contractor's business address, City, State and Zip Code for prime contractor's place of business. 
4. Name/title of County Project 
5. Project number as stated in the Bid Announcements and Specifications. 
6. Total dollar amount of contract awarded prime contractor by Milwaukee County, Payments to Prime year to date, and % contract 

being completed. 
7. Total DBE subcontract dollar amounts (all DBEs), Total payment made to all DBEs, and % of total prime's contract. 
8. County Project Manager/Contact Person with whom your firm coordinates the progress of the project. 
9. Telephone number of the above County representative . 
10. The period and year for which payments are being reported. 
11. The line next to Final Report is to be checked only when the final payments have been made to all 

DBE subcontractors. 
12. The name(s) of DBE firm(s) having received payment in the preceding month or period. 
13. Total dollar amount of the work subcontracted to the listed firm(s). 
14. The work or service performed by the listed DBE firm(s). 
15. The dollar amount of payments made to each DBE subcontractor for the period being reported. 
16. The total dollar amount paid to each DBE subcontractor to date (cumulative). As an example--if 

the report covers the first payment to a DBE subcontractor, the amounts listed in the last two 
columns would be the same; however, if previous payments had been made in preceding periods the columns would 
differ: the column "Amount of Payments for the Period" would show only the payment for the period being reported 
and the next column would show the subtotal of payments (cumulative) to each DBE subcontractor to date. 

17. Remaining balance of the subcontract to the listed DBE firm(s). 
18. Prime contractor's staff that actually prepared the report. 
19. Prime contractor's officer or personnel authorized to review and approve the DBE Utilization Report. 

THIS REPORT MUST BE SUBMITIED WITH EACH PAYMENT APPLICATION 



 

COMMUNITY BUSINESS DEVELOPMENT  PARTNERS 

MILWAUKEE COUNTY 

CONTRACT CLOSE-OUT 

DBE PAYMENT CERTIFICATION 
 

Prime Contractor/Consultant must attach this form to the request for final payment in order to 
receive payment. 

 

County Department Issuing Contract/Project: ------------------ 
 

Prime  Contractor/Consultant:  ------------------------ 

DBE      Firm:    ------------------------------- 
Project No.:_ _ Project Name: ---------------- 

Complete Section A if full payment has been made. 
Complete Section B if full payment will be made upon receipt of final payment from Milwaukee County. 

 
 

 
*SECTION (A) DBE FIRM COMPLETES IF FINAL PAYMENTllHASll BEEN RECEIVED 

 
Ihereby certify that our firm received $ total payment for work on the 

above referenced Milwaukee County project or contract. 

Date  _ ,20_ 
 

 
  

(DBE Contractor/Consultant Signature) (Print Name & Title) 

 
 

 

*SECTION (B) BOTH PRIME CONTRACTOR/CONSULTANT AND DBE FIRM COMPLETE 

                         BEEN MADE TO DBE FIRM AND A 
ll!!!!!!!!!!!!!!!!!!!!!!!!!!!ll 

BALANCE REMAINS TO BE PAID. 
 

Ihereby certify that our firm has paid to date a total of $ and will pay the balance 

of $ to  upon 

receipt of payment from Milwaukee County for work on the above referenced project or 
contract. 

 

Date: , 20_ 
 

 
  

(Prime Contractor/Consultant Signature) (Print Name & Title) 
 

 
  

(DBE Contractor/Consultant Signature) (Print Name & Title) 
DBE-18 (08/01/ 13) Previous Editions Obsolete 

 
 

ATTACHMENT "F-6" of 6 



 

MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE  SERVICES, FACILITIES MANAGEMENT DIVISION 

 
COST & SCHEDULING  SYSTEM REQUIREMENTS 

 
GENERAL 

 
SureTrak and Expedition are software packages produced by Primavera Systems, Inc. This software, in 

addition to Microsoft Project, is used by Milwaukee County. 

 
Requirements According To Agreement  Size 
Schedule and control services using Sure Trak or Microsoft Project software are required for this project to the 

degree listed below: 

 
A. For consultant services agreements with fees up to $50,000, FACILITIES MANAGEMENT DIVISION 

staff will enter schedule and control information on FACILITIES MANAGEMENT DIVISION's contract 

management information system.  Prime Consultant shall provide scheduling information requested by 

FACILITIES MANAGEMENT DIVISION according to the needs of the project. 

 
B. For consultant agreements with a fee range from $50,000 to $500,000, Prime Consultant shall use 

Microsoft Project and provide scheduling information determined necessary by FACILITIES 

MANAGEMENT DIVISION according to the needs of the project.  Milwaukee County will use Primavera 

Contract Manager for contract cost control. 

 
C. For consultant services contracts over $500,000, consultant shall use Microsoft Project and provide 

scheduling information determined necessary by FACILITIES MANAGEMENT DIVISION according to 

the needs of the project.  Milwaukee County will use Primavera Contract Manager for contract cost 

control. 

 
SCHEDULE  DEVELOPMENT 
Before work begins, the Prime Consultant shall prepare a Baseline Schedule of the work scope in Critical Path Method 

form.  Milwaukee County will furnish an activity coding format to facilitate reports and graphics used in project 

management activities.  The Prime Consultant shall submit the completed schedule for review and approval (cd disc 

format or electronic mail) by FACILITIES MANAGEMENT DIVISION's project manager.  The review will confirm the 

following:  that the schedule is complete and reflects a realistic work plan; that the total schedule costs equal the contract 

values; that there is a defined, justifiable critical path with design activity durations subdivided into periods less than 20 

working days or $10,000 value; that responsible parties are assigned; and that all the key project milestone dates are 

recorded.  Milwaukee County approval of the Baseline Schedule is required before any pay request from the Prime 

Consultant can be processed. 

 
The consultant is responsible for information required to develop the schedule. Content includes work operations, 

sequencing, activity breakdown and time estimates. Milwaukee County may require additional schedules or reports to 

verify timely completion of scheduled activities and project milestones. 

 
On a monthly basis, the consultant shall review the schedule and report on actual performance, i.e., the actual start and 

finish dates and durations, work performed since the last update, description of problem areas, delaying factors and their 

impacts, and corrective actions taken.  The Prime Consultant shall also update the current schedule, identifying changes  

in network logic, work sequences and durations needed to meet contract requirements, and contract time adjustments, 

when authorized by Milwaukee County.  Each schedule update will be submitted to the County project manager for 

approval on 3.5" discs or through electronic mail, concurrent with submittal of consultant's monthly invoice for professional 

services.  Pay applications will not be processed if updated schedule with all information required is not submitted. 

Copies of approved schedule updates shall be distributed to other members of project teams with instructions to recipients 

to promptly report discrepancies and problems anticipated by projections shown in the schedule. 
 
 
 
 

 
ATTACHMENT "G" 
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MILWAUKEE COUNTY DEPARTMENT OF Administrative Services, Facilities Management  Division 
RECORD DOCUMENT STANDARDS FOR PROFESSIONAL SERVICES 

SECTION H - 2013 

 
I. RECORD DOCUMENTS 

The Prime Consultant shall prepare and file record documents of the project with Milwaukee County 

FACILITIES MANAGEMENT DIVISION, DAS as per this attachment.  Prime Consultant agreement 

close-out and final payment will be contingent on approval of complete record document submittal by 

Prime Consultant. 

 
II. ELECTRONIC MEDIA  REQUIREMENTS 

A. Produce Project Manuals, Reports, and other permanent records in an electronic word processing 

format that can be read by Microsoft Office 2000.  Produce Project Manual technical sections in 

Milwaukee County format.  Obtain electronic formats for Project Manual technical sections 

through the Architect/Engineer of record for the Project or John Bunn (414-278-3921 ). 

 
These materials shall be submitted on a CD-ROM that adheres to ISO 9660 CD, or CD-ROM XA 

(Mode 2) format for multi-session CD-ROM. 

 

B. GADD drawings shall be produced in AutoCAD 2011 software or newer, and be capable of 

residing on an IBM-compatible Pentium computer utilizing Windows 2000 or Windows XP 

operating systems.  Drawings submitted in DXF format will NOT be accepted. 

 
The Consultant shall use AutoCAD 2011or newer, for AutoCAD engineering drawings. 

 
Obtain Milwaukee County drawing format standards (TITLE BLOCK DRAWING) by contacting the 

Architect/Engineer  of record for the project. 

 
AutoCAD drawings shall be submitted on a CD which adheres to ISO 9660 CD, or CD-ROM XA 

(Mode 2) format for multi-session CD-ROM, and (1) additional copy of drawings on separate CD in 

PDF format. 
 

 
111. AUTOCAD DRAWING STANDARDS 

The Prime Consultant and his/her sub-consultants shall prepare AutoCAD drawings in accordance 

with the following document standards: 

 
A. Xref Files, Image Files, Blocks and 3rd Party Fonts 

1. XBIND all Xref'd files to their drawing(s). Each individual electronic graphic document must be 

submitted in a single file format without any external files attached. 

2. Insert all image files in Final Drawing 
3. A document created with multiple files MUST NOT SHARE LAYER NAMES among the files. 

Provide a SINGLE DRAWING FILE for each Drawing Sheet. 

4. While working in Paper Space, TURN ON VIEW LOCK to prevent your viewport view from being 

accidentally altered while moving between Paper Space and Floating Model Space mode. 

5. Purge all drawing files of all unused entities-Blocks, Layers, Fonts 

6. "READ-ONLY" and "LOCKED" drawing files will not be accepted. 

 
B. It is PREFERRED that all final drawings be submitted in Model Space. However, final drawings 

may be submitted in Paper Space as long as AutoCAD Drawing Standards A-1 thru A-6 are 

adhered to. 

 
C. Consultants shall utilize the following Milwaukee County drawing format standards: 

1. standard text set-up and dimension set-up (Attachment H-20) 

2. standard drawing conversion scale (Attachment H-21) 
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3. standard title block (see item C-6) 

4. the standard AutoCAD font to be used is ROMANS.shx 

5. Sheet sizes to be used, on BOND PAPER, are: 
Architectural: Engineering: 

A = 9" x12" Ansi A = 8-1/2" x 11" 

B = 12" x 18"  B = 11" x 17" 
c = 18" x 24" 

D = 24" x 36" 

E = 36" x 48" 
F = 30"x 42" 

c = 17" x 22" 

D = 22" x 34" 

E = 34" x 44" 

6. Text and dimension set-up, drawing conversion scale, title blocks, and border are imbedded 

in Title Block Drawing (available on diskette).  Contact Alma Guzman, FACILITIES 

MANAGEMENT DIVISION, DAS Support Services (414-278-3986). 

 
D. Drawing Sheet numbers and electronic drawing files shall consist of the following: 

1. Alphanumeric  discipline designation 

A - Architectural, Interiors and Facilities Management 

C   - Civil Engineering and Site Work 
E - Electrical 

EV - Environmental 

F - Fire Protection 

L - Landscape Architecture 

M - Mechanical 

P - Plumbing 

S - Structural 
 

2. 
Example: 

A maximum of 3 characters for sheet number 

A101.dwg 

I  I 
I ! Sheet  number 

I Discipline 
 

E. The DOS 8+3 naming convention shall be used for all Drawing Sheet numbers and electronic 

drawing files (e.g., A 101.dwg). 

 
F. Consultants shall utilize the AIA, or Milwaukee County Standard Layer Index, including color and 

line-type (Attachments H-6 through H-19);.0R for approval of your firm's standard layer index, 

contact your Milwaukee County Project Manager to arrange approval by AE&ES. 

 
G.T The room attributes shall be provided on all AutoCAD building plans.  Window attributes shall 

be shown on elevation drawings.  The following attribute data shall be included: 

1. Rooms 

Room number (serves as the room tag) 

Dimensions (length, width, height) 

 

2. Doors 

Tag number 

Door size 

Frame size 

Fire rating 

 

3. Windows 

Tag number 

Size 
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Glazing 

Framing material 
 

 

IV. DOCUMENT  REQUIREMENTS 
A. Design Documents:  Prepare and submit the following documents to the DPW-Records 

Management Office with a copy of the transmittal letter submitted to the respective Project 

Manager: 
 

1. City/State Approved Drawings 

2. Bid Set Drawings 

 
3. Project Manual 

and Detail Manual 

(1) original set 

(1) set BOND PAPER (marked as "ORIGINAL") 

(1) set electronic file (DWG & PDF) 

(1) set hard copy 

(1) set electronic file 
 

B. As-Built/Record  Documents:  Prepare and submit the following record documents to the DPW­ 

Records Management Office with a copy of the transmittal letter submitted to the respective 

Project Manager: 

 
1. As-Built/Record  Drawings (2) sets BOND PAPER (marked as "ORIGINAL") 

(1) set electronic file (DWG & PDF) 

2. Project Manual 

and Detail Manual 

3. Operating/Maintenance  Manuals 

(2) sets hard copy 

(1) set electronic file 

(3) sets hard copy 
 

The Prime Consultant and his/her sub-consultants shall prepare and submit the required As­ 

Built/Record Drawings and Project Manuals in accordance with the following procedures: 

 
1. Obtain from each Prime Contractor marked-up prints, clarification drawings, shop drawings 

and/or any other data showing significant changes in the work made during the construction 

phase, including all changes described in the original addenda. 

 
2. Update the original electronic drawings and project manuals by transferring all addenda and 

field changes from the contractor's marked-up documents, describing significant changes to 

the original drawings and project manuals. 

 
The Prime Consultant shall list all revisions on each drawing and identify each revision with 

boundaries.   Each drawing shall be labeled AS-BUilT/RECORD  DRAWINGS and 

PROJECT and DETAIL MANUAL, and have them dated and signed by the Principal in 

Charge. 

 
3. The end product shall consist of a composite set of Record Drawings and Project Manuals 

accurately showing the as-built, on-site conditions of the entire project. 

 
C. Studies/Analysis/Survey   Reports:  Prepare and submit the following documents to the DPW­ 

Records Management Office with a copy of the transmittal letter submitted to the respective 

Project Manager: 

 
1. Final Approved Report (2) sets hard copy 

(1) set electronically produced 
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V. FINAL DOCUMENT  REQUIREMENTS FOR ELECTRONIC MEDIA 

The Prime Consultant and his/her sub-consultants shall prepare and submit: 

 
A. A Drawing Directory consisting of a drawing index, in hard copy and on electronic media, that is 

sorted by: 

1. Property (Site) 

2. Building 

3. Discipline 

 
and shall include: 

1. MILWAUKEE COUNTY Project Number 

2. MILWAUKEE COUNTY Site 1.D. and Building 1.D. 

3. MILWAUKEE COUNTY Drawing Name and Description 

4. Sheet number 

5. Text Style 

6. Image Files 
7. 3rd-Party Fonts 

8. Layer Log for each Drawing Sheet including layer name, state (on/off), color, line-type, 

defined blocks, user blocks, dependent blocks and unnamed blocks. 

 
B. Detail Drawings produced as a MANUAL shall include a Drawing Index consisting of the detail title 

and/or description, and identification number sorted by discipline and page number.  The 

Drawing Index shall be submitted in hard copy and shall be incorporated in the Detail Manual. 

 
C. Consultants shall also submit correspondence outlining all special loading or start-up procedures 

required to generate the drawings for viewing, manipulating and editing on Milwaukee County 

FACILITIES MANAGEMENT DIVISION, DAS's GADD system (AutoCAD 2013). 

 
D. Consultants shall label the CD-ROM identifying: 

1. Project Number 

2. Project Title with Site l.D. and Building l.D. 

3. Name of Consultant Firm and Principal in Charge 

4. Date 

 
E.   Consultants may insert their logos on Milwaukee County's Standard Cover Sheet with PRIOR 

APPROVAL from the Architect/Engineer  of record for the project. 

 
Submit the Project Cover Sheet Layout to the Architect/Engineer  of record for review and 

approval.  Consultants MAY NOT insert their logos on the Project Drawing Sheets.  The 

consultant firm's name may be inserted in the designated space provided within Milwaukee 

County's Standard Title Block. 
 

 
SUBMIT TO: 

MILWAUKEE COUNTY  DEPARTMENT  OF ADMINISTRATIVE  SERVICES, AE&ES-FM 

CITY CAMPUS BUILDING COMPLEX 

2711 WEST WELLS STREET - FOURTH FLOOR 

MILWAUKEE, WI  53208 

ATTN: Alma Guzman 
(Phone:  414-278-3986) 



ATTACHMENT "I"  

MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE  SERVICES, FACILITIES MANAGEMENT DIVISION 

 
COMPLETE LISTING OF SUBCONSULTANTS 
(To Be Completed by Prime Consultant) 

 
Date:        ------------------------------ 
Project Title: ----------------------------- 
Prect No.    

Prime Consultant: --------------------------- 
 

In the execution of the subject Prime Consultant Agreement, I/We propose to use the following 
subconsultants: 

 
No. Name & Address Type of Service Principal Contact 

 

 
   

 

 
   

 

 
   

 

 
   

 

 
   

 

 
   

 

 
   

 

 
   

 

 
 

 
For Prime Consultant: 

For Milwaukee County 
Department of Administrative Services 
Facilities Management Division 

 

Approved (No.'s): _ 

Rejected/Resubmit  (No.'s):     

_ 

 

 
 

 
  

Signature Signature 
 

 
  

Name Name 
 

 
  

Title Title - Project Manager 
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Date Date 
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MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE  SERVICES, FACILITIES MANAGEMENT DIVISION 
 

 
SUBCONSULTANT COMPLIANCE CERTIFICATION 

 
 

 
Project Title: ---------------------------- 

 

Project No. ---------------------------- 
 

Prime Consultant: -------------------------- 
 
 

This is to certify that I/We: 
 

Subconsultant  Name: ------------------------- 

Address: _ 
 

 
 

 
Shall provide the following subconsulting services to the above named Prime Consultant: 

 
Type of Services: -------------------------- 

 
 

 

 
 

We also certify that if I/We are approved for this Project, we shall be bound by all the applicable 
terms and conditions, including the "Audit and Inspection of Records" requirements, required of 
the Prime Consultant. No work shall be started until we have an executed Agreement with the 
Prime Consultant incorporating all of the above requirements. 

 
 

 
SUBCONSULTANT 

 

 

 
Subconsultant's Name 

Signature 

 

Date: _ 
 

 

 
If Principal is a Corporation 
IMPRINT CORPORATE SEAL 

 

Title 



 

MILWAUKEE COUNTY 

DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION 

 

CONSULTANT AGREEMENT CLOSEOUT CHECKLIST 

 
Consultant: ---------------------------- 

Project:  Project No.   _ 

Agreement (contract) No. Effective Date:    _ 

C.B. File No. _ Reference No. _ Account No. _ 
 

Type Agreement: A:    B: (Annual) C: D:    
 

Consultant Selection Documentation in File: Yes No 

 

These deliverable items from the CONSULTANT must be in the FACILITIES 
MANAGEMENT DIVISION Project (JOB) File: 

D A.   Final Project Program Report (Sec. 3.1.3), (scope of project as agreed by all parties) 

D B.  Final Estimate of Probable Construction Costs (Sec. 3.4.2), (submitted before bid 

process  begins) 

D C.  Copies of all State and Local Plan Examination approvals and receipts for paid 

application fees (Sec. 3.5.2.2) 

D D. Project Manual and all addendum originals (Sec. 3.4.2, 3.5.2.3) 

D E.   Written recommendation as to Substantial Completion and final acceptance of the 

project (Sec. 3.6.2, 5.4.1.1) (AIA Form G704) 
 

D F.  Written confirmation of compliance of the Work with Contract Documents (Sec. 3.6.2) 

(WI Commercial Bldg. Code, Form SBDB-9720) 

D G.  Final updated cost loaded schedule (Attachment "G-1") 

D H. Record documents (Attachment "H-1") are accessible and useable _ 
 

D I. Operation and maintenance manuals and data (CONSULTANT approved) 

D J.   Confirmation of Site Clean-up (i.e., environmental or geotechnical soil cuttings, purge 

water) 

0 K. DBE Participation (Attach Approved Final Utilization Report):  DBD-016PS, DBD-01BPS 

All of the above items applicable to this project have been submitted. 

Prime CONSULTANT Signature: --------------------- 
 

County Project Manager Approval:    Date: _ 
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MILWAUKEE  COUNTY 

Score:    

DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION 

CONSULTANT EVALUATION FORM 

Consultant: 

Consultant P.M. 

Project Title: 

Project No.    
_ 

Contract No. _ 

Date of Evaluation: ----------------------------- 
Evaluation Form Completed By: _ 

 

Basic Services Provided By the CONSULTANT: _ 
 

 

 
 

 
 

 
 

 
Please circle appropriate response 

Performance  Assessment: 

 

I. Quality of Work: 
( 4 ) Satisfied/Above Average 
( 3 ) Acceptable/Average 
( 2 ) Marginally Acceptable/Below Average 
( 1 ) Unacceptable 

 
Comments= --------------------------- 

 
 

 
II. Adherence  to  Schedule/Timeliness/Responsiveness: 

( 4 ) Satisfied/Above Average 
( 3 ) Acceptable/Average 
( 2 ) Marginally Acceptable/Below Average 
( 1 ) Unacceptable 

 

Comments:    

 
 

 

Ill. Budget Management/DBE Compliance: 
( 4 ) Satisfied/Above Average 
( 3 ) Acceptable/Average 
( 2 ) Marginally Acceptable/Below Average 
( 1 ) Unacceptable 

 

Comments:    

 
 

 

Additional comments: 
 

 

 
 

 

Composite Score = I+ II + Ill I 3 
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IN WITNESS WHEREOF, This Agreement executed the day and year first above written. 

FOR MILWAUKEE COUNTY 

 
    

Gregory G. High, Director (DATE) 

DAS-Architecture, Engineering 

And Environmental Services 

 
 
 

 

 

Jeremy Theis, Director (DATE) 

DAS- Facilities Management Division 

Teig Whaley-Smith, Director 

Administrative Services 

 
 

 
 

Chris Abele, County Executive 

Office of the County Executive 

(DATE) 

 
 
 
 

 
 

(DATE) 

 
 

 
 

Comptroller 

Office of the Comptroller 

 
 

(DATE) 

REVIEWED AS TO  DISADVANTAGED 

BUSINESS ENTERPRISE REQUIREMENTS 

Approved with regard to 

County Ordinance Chapter 42 

 

REVIEWED AS TO INSURANCE  REQUIREMENTS    

Community Business 

Development Partners 

 
 

(DATE) 

Risk Manager (DATE) 

 
 
 

Approved as to form and 

Independent contractor status 

By Corporation Counsel 

 

 
 

 

Corporation  Counsel (DATE) 

Approved As compliant under 

Sec. 59.42(2)(b)S, Stats. 

 

 
 

Corporation Counsel 

 
 
 
 

 
 

(DATE) 

 

 
 

 

BY  CONSULTANT/CONTRACTOR 

 

 
  

Contracting Firms Name 

 
 
 
 

 

Title 

 
 
 
 

 

W itnessed  by 

Date 

 
 
 
 

 

Signature 
 
 

If Principal  is a Corporation 

IMPRINT CORPORATE SEAL 

 

CB File No. _ 


