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THIS AGREEMENT, entered into this day of 20

between MILWAUKEE COUNTY, hereinafter designated as MILWAUKEE COUNTY or OWNER, and

hereinafter designated as CONSULTANT is subject to the following conditions.

1.

1.1

1.2

GENERAL CONSULTANT

The Consultant shall provide Professional Architectural and/or Engineering Services for the various
phases of the project, as may be authorized, in accordance with the Terms and Conditions of this
Agreement.

The Consultant shall designate in the space provided below one principal of the firm responsible to
Owner and available to answer questions, make decisions, and bear full responsibility for the
Project.

is designated principal.

PROJECT SCOPE
Work within scope of this Agreement shall include the attached scope of work on a Lump Sum Not-
To-Exceed and Reimbursable Expense Basis as outlined in this Agreement.

2.1.1 The work as described by the “Scope of Project”, accompanying the Request for Proposal;

(Attachment A).

2.1.2 Owner's desired completion dates for critical items: (Refer to paragraph 3.8 Performance Time)

3.

3.1

Programming and Master Plan
Contract Documents

Bid Opening

Construction Start

Substantial Completion/Occupancy

DN RWD =

BASIC SERVICES

Services shall be furnished by the Consultant for performance of the following as may be requested in
the Request for Proposal and the “Scope of Project”. BASIC SERVICES shall include all work
described herein except as more specifically described, required, added, or modified by the Request
for Proposal, Scope of Project and Addenda.

Programming and/or Master Plan Phase

3.1.1 From interviews, research, and study of the Owner’s needs, the Consultant shall prepare a

program and an estimate of probable construction costs for the project. Elements of the program

shall include a full description of:

1) Exterior and interior functional areas and spaces of the Project, with technical and equipment
requirements on each;

2) Comparisons between existing and proposed facilities and systems;

3) Diagrams to describe proposed circulation and relationships between functional areas and
departments;
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4) Description of provisions for future changes and growth;
5) Narrative of the rationale for proposed program and prioritized options to maintain project
budget.

3.1.2 Upon completion of the Preliminary Program, the Consultant shall submit three copies of drafts of
same for review.

3.1.3 After review, the Consultant shall incorporate necessary corrections and additions into the final
report and submit three copies to Owner for approval.

3.2 Schematic Design Phase

3.2.1 Based upon the approved written program and budget, the Consultant shall further examine the site
and existing facilities, study existing conditions, and, based on the programmed analysis of Owner's
requirements, prepare studies and drawings of suggested solutions, outline suggested construction
materials and systems, and submit recommendations for approval by Owner.

3.2.2 The Consultant shall prepare drawings and other exhibits which are conceptual in character and
closely follow the program developed and accepted in the Programming Phase.

3.2.3 The Consultant shall incorporate in these schemes conceptual building plans, preliminary sections
and elevations, influence of site, selection of building systems and materials, and show approximate
dimensions, areas and volumes.

3.2.4 The Consultant shall submit an Estimate of Probable Construction Costs upon which Owner can
evaluate Project and determine whether to proceed with Design Development Phase.

3.2.5 The Consultant shall submit three copies of Schematic Design Phase documents for review.
3.3 Design Development Phase

3.3.1 After receiving approval of the Schematic Design Phase submittal, the Consultant shall develop
design and prepare drawings and other documents to fix and describe the size and character of the
entire Project as to site work, architectural, structural, mechanical, and electrical systems,
equipment, construction materials, and such other essentials as may be appropriate, including
functional and operational aspects of facilities.

3.3.2 The Consultant shall design Project in compliance with applicable Local, State, and National Codes,
ordinances and regulations, and with requirements or service rules of utilities having jurisdiction.

3.3.3 The Consultant shall provide revised Estimate of Probable Construction Costs provided during
Schematic Design Phase.

3.3.4 The Consultant shall submit three copies of the Design Development Phase documents for review.
3.4 Contract Documents Phase

3.4.1 After receiving approval of Design Development Stage submittal, the Consultant shall prepare
Drawings and Specifications for bidding and construction purposes, including what testing,
warranties, and quarantees are required of the parts and systems. When documents are
approximately 80 percent complete, the Consultant shall submit three copies to Owner for review
and comments.

3.4.2 When the documents are 100% complete, the Consultant shall submit three copies to Owner for

Approval of completed Bidding Documents and an updated Estimate of Probable Construction
Costs.
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3.4.3 The Consultant shall conform to Owner's current standard formats on file in Architecture,
Engineering and Environmental Services Section of the Facilities Management Division of the
Milwaukee County Department of Administrative Services, 2711 West Wells Street, 2nd Floor,
Milwaukee, Wisconsin (53208).

3.4.4 After the 100% complete bidding documents have been approved by the Owner, the Consultant
shall submit one signed, stamped original set of Bidding Documents suitable for use in reproducing
document sets for distribution during the bid process, unless otherwise specified in the agreement.

3.5 Bidding Phase

3.5.1 Owner will make Contract Documents available to Bidders. Owner will determine cost and other
terms. Owner will direct bidding of Contracts. (Informal, formal, multiple or single prime construction
contracts.)

3.5.2 Consultant shall:

.1 Coordinate with Owner for Advertisement for Bids. Owner will prepare and place Advertisement
of Bids.

.2 Make application for required plan approvals. Pay State and Local Plan Examination Fees and be
reimbursed at cost. (Fee for General Building Permit to be paid by Contractor.)

.3 Prepare necessary addenda copies for distribution required to amend or clarify Bidding
Documents. Complete Addenda so Bidders have access to them at least 5 working days prior to
bid opening. Owner will mail out Addenda copies if they are delivered no later than 7 working
days prior to bid opening.

.4 Conduct a pre-bid conference, log attendance, tour site and take minutes of the conference, with
one copy to Owner.

.5 Review bids for conformance with bidding requirements. Make recommendations as to award of
contract(s).

3.5.3If the low acceptable bid total received exceeds by five percent (5%) the Estimate of Probable
Construction Costs submitted prior to bidding, the Consultant shall revise the Bidding Documents,
and rebid the project at no additional cost to Owner.

3.6 Construction Phase

3.6.1 The Consultant shall provide clarifications necessary for construction; review and approve shop
drawings and other submittals; coordinate colors and materials with Owner as defined in Contract
Documents.

3.6.2The Consultant shall provide administration; coordination and on-site observation of the work in
compliance with Wis. Stats. Chapter 443; confirm compliance with Contract Documents;
determine quality and acceptability of materials provided and interpret Contract Documents;
observe required tests; make recommendations regarding Change Orders and payments to
contractors; and make recommendations as to Substantial Completion and final acceptance of
the Project.

3.6.2.1 The Consultant shall issue a Construction Bulletin (CB) in response to all Requests for
Information (RFls) estimated to impact the construction contract dollar amount by more than
$5,000.00. A CB may be required on a case by case basis by the Owner for RFls estimated to
impact the construction contract dollar amount by less than $5,000.00.

3.6.3 The number of additional Consultant visits to site shall be as stated in the "Request of Proposal".
AGR-A/1-12
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3.6.4 The Consultant shall not have authority over or responsibility for means, methods, techniques,
sequences or procedures of construction selected by Contractor(s) for safety precautions and
programs incident to the work of Contractor(s) or for the failure of Contractor(s) to comply with laws,
rules or regulations, ordinances, codes, or orders applicable to Contractor(s) furnishing and
performing work.

3.7 General Consultant Services
Consultant services applicable to the above phases include:

3.7.1 Conferences with Owner, Users, Prime Contractors and sub-contractors required to review and
resolve questions regarding the Project.

3.7.2 When requested by Owner, the Consultant shall attend presentations and appearances before
public bodies with Owner to discuss details, to comment, to recommend, to give progress reports,
and to obtain approvals.

3.7.3 Cost Control: The Budget established by Owner for the construction of the Project and Consultant
Fee shall be considered as absolute. The Consultant shall advise Owner in writing:

.1 If directives or actions of Owner increase the scope or cost of the Project or are considered by
Consultant to constitute Additional Services under this Agreement.

.2 |f Consultant becomes aware that current market conditions have changed sufficiently to
preclude construction within the limits of the approved budget.

3.7.4 The Consultant shall recommend to Owner the obtaining of such investigations, surveys, tests,
analyses, and reports as may be necessary for proper execution of Consultant's services.

3.7.5 Consultant shall comply with Wisconsin Laws pertaining to registered architects and engineers, and
Federal, State, and Municipal Statutes, codes, and regulations relating to responsibilities in design
and administration of this Contract.

3.8 Performance Time

The Consultant shall complete the following time schedule for the performance of consultant's
services:

.1 Programming and/or Master Plan Phase.

.2 Schematic Design Phase.

.3 Design Development Phase.

.4 Contract Document Phase.

Schedule shall show each phase of project in working days including review times, and if required,
sub-schedules to define critical portions of schedule. The schedule shall be mutually acceptable to
Consultant and Owner and, at a minimum, shall be consistent with the completion dates included in
2.1.2.
3.9 Record Documents
See Attachment "H".

3.10 Subconsultant Services
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Should Consultant find it necessary or advisable to employ subconsultants for performing services
under this Agreement, the following shall apply:

3.10.1 Consultant shall:
.1 Be responsible for services performed by subconsultants under this Agreement.

.2 Be compensated for the cost of subconsultants as provided under Payments. (Subconsultant
compensation is included in the overall Basic Compensation Total).

3.10.2 Subconsultants employed shall be engaged in conformance with the following:

.1 Obtain Owner's written approval for the hiring of each proposed subconsultant to be used in
performance of the contractual obligations under this Agreement. Milwaukee County's Project
Manager will indicate such approval and/or rejection on Attachment Form "I-1".

.2 Within five (5) days of the above approval, subconsultant shall execute Attachment Form "J-1"
binding subconsultant to the terms and conditions of this Agreement including the Audit and
Inspection of Records requirements.

.3 Milwaukee County will not approve as a subconsultant a person connected with a firm
manufacturing, selling, or installing material or equipment that is or may be included in Project.

.4 Approved subconsultant firms shall also complete Attachment Form "B-1" (Manpower, Direct
Salary Rate and Overhead & Profit Factor Schedule) for potential additional services to be
requested at a later date.

3.10.3 Unless otherwise approved by Owner, Consultant shall not employ subconsultants within the
Consultant's specialties; i.e. architectural design for architects, electrical for electrical engineers,
HVAC for HVAC engineers, etc.

3.10.4 Fees for subconsultants shall be compensated by Owner as billed to Consultant. (There shall be
no mark up for costs/fees billed by subconsultants.)

3.11 Additional Services
(Based on hourly service rates - see attachment "B-1").

Services described in this Article are not included in Basic Services, and shall be paid by Owner in
addition to compensation for Basic Services. The services described under Paragraph 3.11 shall
only be provided if authorized in writing by the Owner following a mutual agreement of the scope of
the additional services and negotiation of a fair and reasonable actual cost “not-to exceed" fee.

3.11.1 If Owner and Consultant agree that the performance of this agreement requires representation at
the construction site in addition to that described in Subparagraph 3.6.2, then Consultant shall
provide one or more Project Representatives to assist in carrying out of such additional on-site
responsibilities.

3.11.1.1 Through the observations by such Project Representatives, the Consultant shall endeavor to
provide further protection for Owner against defects and deficiencies in Work, but furnishing
such project representation shall not modify rights, responsibilities or obligations of consultant
as described elsewhere in this Agreement.

3.11.2 Making revisions in Drawings, Specifications or other documents when such revisions are:

.1 The result of a change by Owner from a previous instruction or approval given by the Owner,
including revisions made necessary by adjustments in Owner's program or Project budget;
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.2 Required by enactment or revision of codes, laws or regulations subsequent to preparation of
such documents; or

.3 Due to changes required as a result of Owner's failure to render decisions in a timely manner.
3.11.3 Providing services required because of significant changes in the Project including, but not limited
to, size, quality, complexity, Owner's schedule or method of bidding and contracting for

construction.

3.11.4 Providing consultation concerning replacement of Work damaged by fire or other cause during
construction, and furnishing services required in connection with the replacement of such Work.

3.11.5 Providing services made necessary by the default of a Contractor, by major defects or
deficiencies in the work of a Contractor, or by the failure of performance of either the Owner or a
Contractor under Contract for Construction.

3.11.6 Providing services in connection with a public hearing, arbitration proceeding or legal proceeding
except where Consultant is party thereto or as exempted by Section 4.3.1.

3.11.7 Providing services to apply for and obtain code variances, if necessary.

3.11.8 Provide an inventory and placement of Owner's existing furniture and equipment.

3.11.9 Providing other services as requested by the Owner.

3.12 Reimbursable Expenses

See Attachment "C" for specific description of reimbursable expenses.
Reimbursable expenses are limited to those not included in the Consultants and/or Subconsultants’

“Overhead Factor”.

3.12.1 The allowance for all reimbursables for the project shall not exceed

Dollars ($ ).

4, Compensation (Applicable to both Consultant and Subconsultants)
Consultant compensation for services shall be based on the following terms and conditions:
4.1 Basic Services Compensation Total for the project by Consultant including all Subconsultants shall be

the “Stipulated” sum of

Dollars ($ ).

4.2 Additional Services Rate Itemization

The form on which the Additiona!l Services Rate ltemization is reported and approved is included as
Attachment B-1. (By Consultant and Subconsultants)

On Attachment Form "B-1" list staff by name, including clerical staff, who will be assigned to the
Project.

Overhead rate (Overhead Factor less profit) contained within the Overhead Factor submitted by

Consultant and each Subconsultant shall be Federal Acquisition Regulation (48 CFR 1-31) audit
certified. Provide a copy of the most recent auditor's report for each rate.
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4.3

If Consultant or Subconsultant does not possess a FAR audit certified rate then each shall submit
(Attachment B-2 of 2) their proposed rate, for the fiscal year, with identification of the accounting
method used and certification that the proposed rate contains only those indirect costs proper and
appropriate for the

type of professional services sought by this Agreement. It is understood and agreed that no direct
charge will be made for labor or expenses included in the overhead factor.

"Overhead Factor" and the "Principal's Flat Rate" shall include but are not limited to reimbursement of
the following:

- Social Security - Office Utilities

- Vacation, Holiday & Sick Pay - General Office Expenses

- Pension & Persona!l Insurance Plans - Dues & Subscriptions

- Local Telephone & Fax Service - Profit

- Insurance - Registration Fees

- Postage & Shipping (see "C-2") - Legal & Accounting Expenses

- Taxes - Auto Expenses, Parking

- Office & Drafting Supplies - Travel costs to locations within a 100-mile
radius of Milwaukee

- Repairs & Maintenance - Meals

- Selling Expense - Use of Cadd Equipment and Systems

- Office Rental (Including drawing plots)

- General Advertising - Miscellaneous Overhead

For personnel changes during the term of this Agreement submit a new Form "B-1" within sixty (60)
days of adding or deleting staff used or permanent classification changes. In case of added personnel
or classification changes, the new "Direct Salary Rate/Hour" will not increase more then 10 percent
above the Rate previously listed for the specific classification being replaced.

Payment for Approved Additional Services
If approved Additional Services as set forth in Section 3.11 above are performed, Consultant shall be

paid for such services and expenses on the basis of hourly rates set forth in paragraph 4.2. Amounts
paid may be in excess of the Basic Compensation.

4.3.1 Non-Reimbursable Costs and Services

5.1

AGR-A/1-12

- If arbitration or court proceedings are brought against Owner for damages or other relief
attributable to the negligent acts of Consultant or defective drawings, specifications, or other
Contract Documents for which the Consultant is responsible, Consultant, to the extent Consultant
is found responsible, shall assume the defense, bear any related legal expense, and satisfy
awards and judgments resulting from such claims. The Consultant shall pay the costs of revisions
to drawings or other documents because of errors or omissions on the part of Consultant.

- Costs not specifically mentioned in Attachment "C".
PAYMENTS
Payments to Consultant for services shall be made as follows:

Monthly invoices: Forms D-1 & 2 for “Basic Services Compensation” and Forms D-1, 2 and 3 for
approved “Additional Services”. (See Attachment “D”). All costs submitted on these Forms shall be
supported by properly executed payrolls, time records, invoices, contracts or vouchers, or other
official documentation evidencing in proper detail the nature and propriety of other accounting
documents pertaining in whole or in part to the Agreement. Except for documentation specifically
required by Forms D-1, D-2 & D-3, all other supporting documentation shall not be submitted but shall



be clearly identified and readily accessible as specified herein under Article 8., AUDIT AND
INSPECTION OF RECORDS.

5.1.1Bill each individual Annual project or requested service separately following the format of Owner's
Forms D-1, D-2 and/or D-3 not more than once monthly or when project Consultant service is
complete. Each billing shall be for not less then $500, except for the final billing for an amount due.

5.2 Monthly Invoices and Retainage
Owner will make payments to Consultant within 30 days of invoice approval on the basis of monthly
billings prepared by the Consultant and approved by the Owner. Payments will be made on the basis
of ninety five percent (95%) of the approved statement. No retainage, however, shall be withheld for
reimbursable expenses.

5.3 Progress Payment limitations

Progress payments for basic services shall total no more than the following percentages of total basic
compensation payable.

Program and Master PIan ...ttt ettt st s e sreasrnesraeas Percent (10)
SChemMatiC DESIGN.....viiiiiiiiiirieeereecsiiine e erre e sirereste e st s e e sarereseresereeessaeessaesssseensreeans Percent (25)
Design DevEIOPMENT ..ottt e e rrr e e e esveresear e e s aesssaesre e seneeaennns Percent (40)
Contract DOCUMENES ..ottt se e st e e s seree e seateessenseessesessesenseneeessns Percent (78)
(21T o 115 o S TR SRS RUTRRU SR Percent (82)
Construction AdmiINIStration...........cevcereriiiiiiiinnirerrerencernieensreeseeeeseesseesseessnasssneees Percent (100)

5.4 Final Payment
5.4.1 Final payment shall be made after the following have been accomplished:

.1 Owner is in receipt of Consultant's signed Certification of Substantial Completion (A.L.A.
Document G704) in conformance with Contract Documents (for each contract).

.2 Owner is in receipt of "Record Documents".
.3 Owner is in receipt of Consultant's invoice labeled "Final Billing".
.4 Owner has determined that Consultant has performed the obligations under this Agreement.

5.4.2 Final payment shall be the release of the five percent (5%) retainage, held by Owner from partial
payments for performance under this Agreement.

5.4.3 Upon notification from Milwaukee County to the Consultant that the obligations under this
Agreement have been completed, the Consultant shall within 30 calendar days submit for payment
a final invoice for any remaining unpaid charges. Should the Consultant fail to respond within the 30
days, the County will assume no additional charges have been incurred. The County will transmit to
the Consultant notice of termination of this Agreement with a check for any remaining retainage.

6. DISPUTE RESOLUTION

6.1 Claims, disputes and other matters in question between the Consultant and the Owner arising out of
or relating to the Agreement or breach thereof, which cannot be resolved through negotiation
between the parties, shall be subject to and decided at the sole discretion of the Owner either by the
process and procedures set forth in the most recent edition of Article 6 of AIA Document B901, Part
1, (1996 edition, not bound herein) Dispute Resolution — Mediation and Arbitration or in a court of
law.
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7. CONSULTANT'S RESPONSIBILITY
7.1 Insurance & Proof of Financial Responsibility for Claims

Purchase and maintain policies of insurance and proof of financial responsibility to cover costs as
may arise from claims of tort as respect damage to persons or property and third parties in such
coverage and amounts as required and approved by the County Risk Manager. Furnish acceptable
proof of such coverage to the County Risk Manager prior to services commenced under this
Agreement.

7.1.2 Provide evidence of the following coverage and minimum amounts.

Type of Coverage

Wisconsin Workers Compensation

Employers Liability & Disease
USL&H and All States Endorsement

General Liability

Bodily Injury & Property Damage to include
personal injury, fire, legal, products and
complete operations

Contractual Liability and X, C & U

Architects & Engineers Professional Liability &
Errors & Omissions

Refer to paragraph 7.2 for additional conditions

Environmental Impairment insurance

Automobile Liability

Bodily Injury & Property Damage
All Autos

Minimum Limits

Statutory (Waiver of Subrogation for Workers
Comp by Endorsement)

$100,000/$500,000/$100,000

$5,000,000 Per Occurrence (name the
OWNER as an Additional Insured in the general
liability policy by endorsement)

$5,000,000 Aggregate

$2,000,000 Per Occurrence

$1,000,000 Aggregate minimum
(Unless not required)

(name the OWNER as an Additional Insured in
the automobile policy by endorsement

$1,000,000 Per Accident

Note: Consultants performing work on the secured air side at General Mitchell International
Airport and Timmerman airport shall maintain at least $5,000,000 Auto & Commercial General
Liability Limits. This can be satisfied through a combination of Auto and Umbrella, and General

Liability and Umbrella Limits.

7.1.3 Except for Environmental impairment Insurance, Professional Liability (Errors and Omissions),

Workers Compensation and Employers Liability, name OWNER as an additional insured in the
general liability and automobile policy as their interests may appear as respects services provided in
this Agreement. A Waiver of Subrogation for Workers Compensation by endorsement in favor of
Milwaukee County shall be provided. Afford Owner Thirty (30) day written notice of cancellation or

non-renewal.

AGR-A/1-12



7.1.3.1 Place insurance specified above with an A rated carrier per Best's Rating Guide approved to do
business in the State of Wisconsin. Submit deviations or waiver of required coverage or
minimums in writing to Owner's Risk Manager for approval as a condition of this Agreement.
Waivers may be granted when surplus lines and specialty carriers are used.

7.1.4 Submit certificate of insurance for review to Owner for each successive period of coverage for
duration of this Agreement.

7.1.5 Required certificates shall be part of Attachment "E".
7.2 Professional Liability - Additional Provisions

7.2.1 Provide additional information on professional liability coverage as respects policy type, i.e., errors
and omissions for consultants, architects, and/or engineers, etc.; applicable retention levels;
coverage form, i.e., claims-made, occurrence; discovery clause conditions; and effective,
retroactive, and expiration dates, to Owner's Risk Manager as requested to obtain approval of
coverage as respects this section.

7.2.2 Be responsible for the accuracy of the Services performed under this agreement and promptly make
necessary revisions or corrections to Services resulting from negligent acts, errors or omissions
without additional compensation.

7.2.3 Give immediate attention to these revisions or corrections to prevent or minimize delay to project
schedule.

7.2.4 Be responsible to the Owner for losses or costs to repair or remedy as a result of CONSULTANT's
negligent acts, errors or omissions.

7.2.51t is understood and agreed that coverage which applies to services inherent in this Agreement will
be extended for two (2) years after completion of Work contemplated in this project if coverage is
written on a claims-made basis.

7.2.6 Deviations and waivers may be requested in writing based on market conditions to Owner's Risk
Manager. Approval shall be given in writing of any acceptable deviation or waiver to the Consultant
prior to the Consultant effecting any change in conditions as contained in this section. Waivers shall
not be unduly withheld nor denied without consultation with the Consultant.

7.2.7 Obtain information on the professional liability coverage of subconsultants and/or sub-contractors in
the same form as specified above for review by Owner's Risk Manager.

7.3 Compliance with Governmental Requirements

7.3.1 Evidence satisfactory compliance for Unemployment Compensation and Social Security Reporting
as required by Federal and State Laws.

7.4 Indemnity

Each party agrees to the fullest extent permitted by law to indemnify, defend and hold harmless, the
other party, and its agents, officers and employees, from and against all loss and expenses
including costs and attorney's fees by reason of liability for damages including suits at law or in
equity, caused by any wrongful, intentional, or negligent act or omission of its employees or agents
which may arise out of or are connected with the activities covered by this AGREEMENT. Each
party shall further indemnify the other from, and defend against, any liability or expenses (including
reasonable attorneys’ fees) arising out of or relating to an act or omission by it or its employees
arising out of or relating to (1) Federal, state, or other laws or regulations for the protection of
persons who are members of a protected class or category of persons, (2) sexual discrimination or
harassment, (3) any personal injury (including death) received or sustained by any employee of
either party, its subcontractors, agents, or invitees for any reason not covered by workers
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7.5

compensation, and (4) any personal injury (including death) sustained by a third party or property
damage by reason of any act or omission, negligent, or otherwise, to the extend caused by a party
or its employees.

Conflict of Interest

7.5.1 Consultant shall not specify, recommend, nor commit Owner to purchase or installation of material

7.6

8.1

8.2

8.3

8.4

or equipment from an entity with whom Consultant has financial or ownership interest without
obtaining prior approval.

Cost and Scheduling
See Attachment "G" - Cost & Scheduling Systems Requirements.

The Consultant shall prepare for inclusion with “Attachment A - Scope of Project” a “Scope and
Budget” spreadsheet that is intended to represent the Consultant team'’s work plan, estimates of cost
by task, and the consequent development of the “Not-To-Exceed” compensation totals for each
services provided. The Spreadsheet shall identify all scheduled project tasks, assigned staff and firm,
estimated labor hours for each staff by task, the cost per hour for each, reimbursable expenses, and
total cost for each staff by task. Reimbursable expenses shall be totaled to correspond with each
allowance indicated in Article 3.12.1. Additional columns on the spreadsheet shall provide a
breakdown of project cost by Consultant and subconsultant.

If specifically requested by Owner, the spreadsheet shall also contain the direct salary rate per hour,
overhead rate and profit for each staff and columns shall be totaled to identify the direct labor,
overhead, and profit breakdown of each Basic Services Compensation Total indicated in Article 4 of
this Agreement.

Concurrent with each monthly invoice the Consultant shall submit an “Earned Value” spreadsheet in
the same format as described above. This spreadsheet shall identify project cost and value earned
through the date of each invoice. A pay application will not be accepted for payment processing
without an appropriate and accurate identification of earned value on this spreadsheet. Each “Earned
Value” spreadsheet shall correspond and agree with the project schedule updates required in
Attachment G.

OWNER'S RESPONSIBILITIES

Owner will provide information regarding the requirements for Project which will set forth Owner's
objectives, schedule, constraints and criteria.

Owner will designate a representative authorized to act on the Owner's behalf with respect to the
Project. The Owner or such authorized representative shall render, in a timely manner, decisions
pertaining to documents submitted by the Consultant.

Owner will furnish surveys required by the Project, and not otherwise provided in the Consultant's
proposal, describing physical characteristics, legal limitations and utility locations for the site of the
Project and a written legal description of the site. Surveys and legal information will include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions,
boundaries and contours of the site; locations, dimensions and necessary data pertaining to existing
buildings, other improvements and trees; utility services and lines, both public and private, above and
below grade, including inverts and depths. Survey information will be referenced to the project
benchmark.

Owner will furnish the services of geotechnical engineers when such services are requested by the
Consultant.

AGR-A/1-12 11



8.5

8.6

8.7

9.

9.1

10.

10.1

Owner will furnish structural, mechanical, and other laboratory and environmental tests, required by
law or the Contract Documents.

Owner will give prompt written notice to Consultant if Owner becomes aware of a fault or defect in the
Project or Consultant's nonconformance with the Contract Documents.

Owner will utilize a Consultant grading procedure for Consultant's performance on each County
project. The Project Manager will grade consultant’s performance and share preliminary grading with
the Consultant. Consultant will have an opportunity to review and comment on the performance
report. The final report along with Consultant comments will become part of the Project file and will
also be added to a database tabulating all such performance ratings. (See Attachment K-2 of 2)

AUDIT AND INSPECTION OF RECORDS

The authorized representative of Owner and of other governmental agencies to whom Owner may be
responsive shall have access for the purpose of making audits, examinations, excerpts, and
transcriptions of books, documents, papers, accounting records, time sheets, and other evidence
pertaining to costs incurred and relating to Consultant's performance under this Agreement. Such
materials shall be available at reasonable times during the Agreement period and for a period of three
(3) years from the date of final payment under this Agreement.

OWNERSHIP OF DOCUMENTS

Upon completion of the Project, Consultant shall provide reproducible copies of drawings,
specifications, calculations, reports and other documents for this project prepared by Consultant to
Owner which will become the property of the Owner. (See Attachment "H").

10.2 If Consultant's services are terminated prior to completion of the Project, Owner will indemnify and

1.

hold Consultant and Consultant's subconsultants harmless for costs or claims for damages arising
out of use the of incomplete documents, interpretation, revision, alteration, or omission to the
documents which are not made by Consultant or subconsultants. Should Owner reuse documents,
created by Consultant, the seals and certifications of Consultant and subconsultants shall be invalid,
shall not be used and shall be deleted and Owner will indemnify and hold Consultant and
Consultant's subconsultants harmless for cost or claims for damages arising out of the reuse of the
documents.

EQUAL EMPLOYMENT OPPORTUNITY

11.1 In accordance with Section 56.17 of the Milwaukee County General Ordinances and Title 41 of the

Code of Federal Regulations, Chapter 60, Consultant certifies as to the following:

11.1.1 Non-Discrimination

.1 The Consultant shall not discriminate against an employee or applicant for employment because
of race, color, national origin, age, sex, sex orientation or disability, which includes, but is not
limited to, the following: employment, upgrading, demotion or transfer, recruitment or
recruitment advertising; lay-off or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship.

.2 The Consultant shall post in conspicuous places, available to employees, notices to be provided
by the County, setting forth provisions of non-discrimination clause.

.3 A violation of this provision 11 shall be sufficient cause for County to terminate this Agreement
without liability for uncompleted portion or for materials or services purchased or paid for by
Consultant for use in completing this Agreement.

AGR-A/1-12 12



11.1.2 Affirmative Action Program

.1 Consultant shall strive to implement principles of equal employment opportunity through an effective
affirmative action program, which shall have as its objective to increase the use of women, minorities, and
persons with disabilities and other protected groups, at all levels of employment in all divisions of
Consultant's work force, where these groups may have been previously under-used and under-represented.

.2 In the event of dispute of compliance with these requirements, Consultant shall be responsible for showing
that the requirements have been met.

11.1.3 Affirmative Action Plan

.1 Consultant shall certify that if firm has 50 or more employees, a written affirmative action plan has been filed
or will be developed and submitted (within 120 days of contract award) for each establishment. File current
Affirmative Action plans, if required, with one of the following: The Office of Federal Contract Compliance
Programs, the State of Wisconsin, or the Milwaukee County Department of Audit, 2711 West Wells Street,
9th Floor, Milwaukee, Wisconsin 53208. If a current plan has been filed,

indicate where filed and the year covered

.2 The Consultant shall require lower-tier subcontractors who have 50 or more employees to establish similar
written affirmative action plans.

11.1.4 Non-Segregated Facilities
Consultant shall certify that it does not and will not maintain or provide segregated facilities for employees at
its establishments, and that employees are not permitted to perform their services at a location under its
control where segregated facilities are maintained.

11.1.5 Subconsultants
Consultant shall certify that certifications regarding non-discrimination, affirmative action program, and non-
segregated facilities have been obtained from proposed subconsultants that are directly related to contracts
with Milwaukee County, if any, prior to the award of subcontracts, and that such certification will be retained.

11.1.6 Reporting Requirement

Where applicable, Consultant shall certify compliance with reporting requirements and procedures
established in Title 41 Code of Federal Regulations, Chapter 60. (Equal Opportunity Employment)

11.1.7 Employees

Consultant shall certify that employees are in the Standard Metropolitan Statistical Area
(Counties of Milwaukee, Waukesha, Ozaukee, and Washington, Wisconsin) and __ employees in total.

11.1.8 Compliance

Consultant shall certify that it is not currently in receipt of outstanding letters of deficiencies, show cause,
probable cause, or other notification of non-compliance with EEO regulations.

AGR-A/1-12 13



DISADVANTAGED BUSINESS ENTERPRISE (DBE)
REQUIREMENTS

12.1 Al bidders/proposers shall comply with CFR 49, Parts 23 and 26, and Chapter 42 of the

Milwaukee County Ordinances, which require all bidders/proposers to show Good Faith ~ Efforts
(GFE) toward achieving the assigned Disadvantaged Business Enterprise (DBE*) goal on all Miwaukee
County contracts with a DBE goal. In accordance with Milwaukee County  policies and uUsSDOT
requirements, the contractor/consultant shall ensure that DBEs have an opportunity to participate on this
contract.

12.2 DBE Contract Goal: Contractor/consultant shall utilize DBE firms to a minimum of % of
the total contract amount, or document the good faith efforts made to meet that goal, on this
contract. The DBE participation goal relative to contract award shall be based upon the approved

Commitment to Contract with DBE (DBE-14) form. Contractors/Consultantsr  receiving additional work

on the contract, e.g., change orders, addendums, etc., shall be expected to increase DBE participation

proportionally.

DURING SOLICITATION PROCESS

12.3 The Milwaukee County Department of Community Business Development Partners (CBDP) will
make the determination as to whether a contractor/consultant has made a good faith effort to
achieve the assigned DBE participation goal by doing either of the following:

a. Evidencing that it has met the DBE participation goal by submitting with its bid/proposal a signed and
notarized Commitment to Contract with DBE (DBE-14) form documenting sufficient DBE
participation; or

b. Documenting the good faith efforts made to meet the DBE participation goal, even though it did not
succeed in achieving the goal. In this case, the contractor/consultant shall submit the Certificate of
Good Faith Efforts (DBE-01) and all relevant documentation, which will include a signed and
notarized Commitment to Contract with DBE (DBE-14) form documenting the DBE participation
achieved toward satisfying the goal, with its bid/proposal. CBDP is prohibited, under 49 CFR, Part
26, from ignoring bona fide good faith efforts when making determinations on requests for waiver of
the DBE goal requirement, in whole or part. Good faith effort determinations shall be made by CBDP
based upon contractor/consultant showing of good faith efforts on a contract-by-contract basis.

12.4 Contractor/Consultant shall submit with its bid/proposal, the completed
Subcontractor/Subconsultant/ Supplier Information Sheet (DBE-02) and signed and notarized
Commitment to Contract with DBE (DBE-14) forms. In the event the contractor/consultant is  not
successful in meeting the DBE goal, a complete Certificate of Good Faith Efforts (DBE-01) and all
relevant documentation shall be submitted with the bid/proposal in addition to the aforementioned
forms.

12.5 The efforts employed by the contractor/consultant should be those that one could reasonably expect
to be taken if the contractor/consultant were actively and aggressively trying to obtain DBE patrticipation
sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to meet the
DBE participation contract goal. (49 CFR, §26.53, and Appendix A to 49 CFR, Part 26, provide guidance
regarding GFE).

14

* The term "DBE" means small business concerns known as Disadvantaged Business Enterprise (DBE) firms owned at least 51% by
socially and economically disadvantaged individuals, and certified by the State of Wisconsin UCP under CFR, 49 Part 26.
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12.6 In the event CBDP determines that the contractor/consultant has failed to meet the GFE
requirements, the contractor/consultant is entitled to appeal this determination. The provisions of 49
CFR, §26.53(d), apply to such an appeal. A request for administrative reconsideration must be sent
within three (3) days of receiving written notice of the failure to meet the GFE requirement. The request
should be sent to:

Milwaukee County — City Campus
CBDP, Room 830
2711 West Wells Street
Milwaukee, W1 53208

12.7 Listing a DBE on the Commitment to Contract with DBE (DBE-14) form shall constitute a written
representation and commitment that the contractor/consultant has communicated and neqotiated directly
with_the DBE firm(s) listed, and that it will use the listed firm(s). If awarded the contract, the
contractor/consultant will enter into a contract agreement with the DBE firm(s) listed on the Commitment
to Contract with DBE (DBE-14) form for the work and price set forth thereon. This agreement must be
submitted to CBDP within seven (7) days from receipt of the Notice to Proceed.

12.8 Contractors/Consultants should note that for the purpose of determining compliance with the DBE
requirements of this contract, only DBEs certified by the State of Wisconsin Unified Certification Program
(UCP) prior to the bid/proposal submission deadline will be counted towards the satisfaction of the
assigned DBE goal. If a bidder/proposer wishes to utilize a DBE firm certified in another state for credit
on this contract, the bidder/proposer shall include a copy of DBE certification from the home state along
with its good faith efforts documentation upon submission of bid/proposal as a matter of responsiveness.
If you need clarification or assistance related to certified DBE firms, contact CBDP at (414) 278-4747.

12.9 When evaluating a contractor/consultant’s proposed DBE commitment, Milwaukee County reserves
the right to request any documentation from both the contractor/consultant and any listed DBE firms. If
the information requested is not submitted by the contractor/consultant within the time specified for such
submission, Milwaukee County may determine the contractor/consultant to be non-responsive and
thereby remove them from further consideration for contract award.

FOLLOWING CONTRACT AWARD

12.10 The contractor/consultant shall prepare and submit accurate and timely forms and reports on DBE
utilization after contract award. These shall include, but not be limited to DBE Ultilization Report (DBE-
16) forms, and other forms as directed. Failure to submit forms and reports with requests for payment
will result in denial of payment, or other sanctions deemed appropriate by the County, including those
listed under Section (9), below.

12.11 When evaluating the performance of this contract after execution, Milwaukee County reserves the
right to conduct compliance reviews and request, both from the contractor/consultant and the DBE
firm(s), documentation necessary to verify actual level of DBE participation. If the
contractor/consultant is not in compliance with these specifications, CBDP will notify the
contractor/consultant in writing of the corrective action that will bring the contractor/consultant into
compliance. If the contractor/consultant fails or refuses to take corrective action as directed,
Milwaukee County may take one or more of the actions listed below: '

a. Terminate or cancel the contract, in whole or in part;

b. Remove the contractor/consultant from the list of qualified contractors/consultants and refuse to
accept future bids/proposals for a period not to exceed three (3) years;

c. Impose other appropriate sanctions, including withholding any retainage or other contract payments
due which are sufficient to cover the unmet portion of the DBE contract commitment, where the
failure to meet the DBE contract commitment is the result of a finding by CBDP of less than adequate
good faith efforts on the part of the contractor/consultant; and/or

15
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d. If the contractor/consultant has completed its contract, and the DBE contract commitment was not
met due to an absence of good faith on the part of the contractor/consultant as determined under 49
CFR, Part 26, the parties agree that the proper measure of damages for such non-compliance shall
be the dollar amount of the unmet portion of the DBE contract commitment. The County may in such
case retain any unpaid contract amounts and retainage otherwise due the contractor/consultant, up
to the amount of the unmet DBE contract commitment. If insufficient funds remain in the contract
account to compensate the County up to that amount, Milwaukee County may bring suit to recover
damages up to the amount of the unmet commitment, including interest at the rate of 12% annually,
plus the County’s costs, expenses and actual attorney’s fees incurred in the collection action.

12.12 Contractor/Consultant shall be credited for expenditures to DBE firms toward the requirements, if the
entire identified scope of work has a commercially useful function in the actual work of the contract and is
performed directly by the listed DBE firm. CBDP, through the application of 49 CFR, §26.55(c), will be
responsible for the determination and evaluation of whether or not the firm is performing a commercially

useful function on this project.

12.13 Contractor/consultant is required to notify CBDP if its DBE contractor(s) will further subcontract out
work on this project. Work will be credited based on actual participation by DBE firms.

12.14 Contractor/Consultant must maintain DBE participation and performance logs. If the DBE firm(s)
cannot perform, or if the contractor/consultant has a problem in meeting the DBE goal, or any other
problem relative to the DBE goal requirement, the contractor/consultant shall immediately contact CBDP
at (414) 278-5248. If needed, contractor/consultant must submit a written request for substitution,
including the reason for the request and the log, to its DBE contractor and forward a copy to CBDP.
Approval must be obtained from CBDP prior to making substitutions. Any difference in the cost
occasioned by such substitution shall be borne by the contractor/consultant.

12.15 Requests For Payment: A DBE Utilization Report (DBE-16) form shall be submitted with each
payment request by the contractor/consultant after contract award. This report must cover the period
covered by the request for payment being submitted. This report must be submitted even if no DBE
activity took place during the period being reported. The County Project Manager/Administrator will reject
requests for payment that are not in compliance with this section.

12.16 Final Payment Verification. The contractor/consultant shall submit the Contract Close-Out DBE
Payment Certification (DBE-18) and the final DBE Utilization Report (DBE-16) along with its final
request for payment. The County Project Manager/Administrator will not process the final request for
payment if these required reports are not included.

12.17 Milwaukee County reserves the right to waive any of these specifications when it is in the best
interest of the County and with the concurrence of CBDP.

sheoleskokok ok
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13. TERMINATION OF AGREEMENT

13.1 This Agreement may be terminated by either party upon seven days' written notice should the other party fail
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating
the termination.

13.2 This Agreement may be terminated by Owner upon seven days' written notice to Consultant if the Project is
abandoned, funding is withdrawn or reduced, or for other sufficient causes.

13.3 Owner's obligation for Consultant's services rendered to the date of termination, abandonment, or suspension
shall be for that proportion of fee earned, plus retainage and authorized Reimbursable Expenses.

13.4 In the event of termination, abandonment, or suspension, completed or partially complete work materials
prepared by Consultant in conduct of this Agreement shall be provided to and become the property of Owner.

14. SUCCESSORS AND ASSIGNS

This Agreement is binding upon the Owner, the Consultant, and their respective successors, assigns, and legal
representatives. Neither shall assign, sublet, or transfer its interest in this Agreement without the written consent
of the other.

15. APPLICABLE LAW
This Agreement shall be governed by the Laws of the State of Wisconsin.
INDEPENDENT CONTRACTOR. Nothing contained in this contract shall constitute or be construed to create a
partnership or joint venture between Owner or its successors or assigns and Consultant or its successors or
assigns. In entering into this Agreement, and in acting in compliance herewith, Consultant is at all times acting

and performing as independent contractor, duly authorized to perform the acts required of it hereunder.

PROHIBITED PRACTICES

A. Contractor during the period of this contract shall not hire, retain or utilize for compensation any member,
officer, or employee of County or any person who, to the knowledge of Contractor, has a conflict of interest
with County.

B. Contractor hereby attests that it is familiar with Milwaukee County’s Code of Ethics which states, in part, “No
person may offer to give to any County officer or employee or his immediate family, and no County officer or
employee or his immediate family, may solicit or receive anything of value pursuant to an understanding
that such officer's or employee’s vote, official actions or judgment would be influenced thereby.”

16. EXTENT OF AGREEMENT

16.1 This Agreement represents the entire and integrated Agreement between the Owner and the Consultant and
supersedes all prior negotiations, representations, or agreements, either written or oral. This Agreement shall
not be superseded by provisions of contracts for design or construction and may be amended only by a written
instrument signed by both the Owner and the Consultant.

16.2 Nothing contained herein shall be deemed to create any contractual relationship between the Consultant and
any of the Contractors, Subcontractors, or material suppliers on the Project; nor shall anything contained
herein be deemed to give any third party any claim or right of action against the Owner or the Consultant which
does not otherwise exist without regard to this Agreement.

17. Addendum

17.1 Addendum enclosed herein modifies or corrects the Standard Terms and Conditions.

17
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Milwaukee County
Department of Administrative Services
Facilities Management Division

MANPOWER, DIRECT SALARY RATE AND OVERHEAD & PROFIT FACTOR SCHEDULE
(Used For All Billed Services; Separate
Schedule Required for Prime Consultant & Each Subconsultant)

Firm Name Principal-in-Charge
Wisconsin Reg. Number
Principal's Flat RAte .........cccoiiiiiiiiiiieeieciie et ree e st e e s rne e e e e nee s $ /HR.

Overhead & Profit Factor (MUIPEr) .....coeeviiiiiieiiiiieiieeeciiiereeee e,
(Include copy of audited account of overhead factor or complete Attachment B-2 of 2.)
Direct Salary
Name Classification Rate/Hour

Direct Salary Rate is defined as each employee's actual and verifiable gross hourly cost of salary ("W-2" Statement
Salary), exclusive of incentive bonus or other non-direct salary expenses.

Overhead & Profit Factor is defined as the multiplying factor representing each employee's pro-rata share of all
other direct and indirect expenses and profit for the consultant's firm. This factor remains fixed for the life of the
project.

Additions and deletions of personnel or permanent classification changes must be submitted for approval at the time
the changes occur. For multi-year projects, changes in basic salary rates may be submitted for approval only in
January of each calendar year.

The foregoing is a true and actual Approved for Milwaukee County
accounting of the rates of Department of Administrative Services
Facilities Management Division

as of: , 20__

Date: , 20__
Signature: Signature:
Title: Title:

ATTACHMENT “B-1" of 2
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If your firm does not possess a FAR audit certified rate, please complete the following:

Overhead Rate = (Without Profit)

does not have an audit-certified

(Name of Firm)
overhead rate calculation. The above rate calculation, which includes all non-direct costs considered to
be proper and appropriate to the provision of professional services covered by this Annual Consultant

Agreement for Professional Services, was prepared in accordance with standards of

(Accounting Practice Used)

It is understood and agreed that no direct charge will be made for labor or expenses included in the

overhead factor.

Signature: Date:

Title:

AGR-C/01-05 ATTACHMENT “B-2" of 2




MILWAUKEE COUNTY
DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION

GUIDELINES FOR REIMBURSABLE EXPENSES

GENERAL

Milwaukee County reimburses Consultants under contract for expenses in connection with
authorized out-of-town travel; long distance communications; fees paid to approving authorities;
reproductions which are products of service; requested renderings, presentation models and
mockups; and the expenses of requested additional insurance coverage. There may be other
qualifying reimbursable expense items if the project or circumstances are unique and terms
concerning them are contained in an approved and signed contract. These guidelines are
intended to clarify the Owner's general policies concerning payments for reimbursable items.

DEFINITION

Reimbursable expenses are out-of-pocket expenses incurred by the Consultant and
Consultant's employees in direct support of the project. Over and above compensation for
Basic and Additional Services, they are unique and non-recurring costs. By their nature, the
cost is not predictable in advance of occurance. Approved reimbursable expenses are billed at
the same cost paid by the Consultant and are not subject to retainage provisions found in
Milwaukee County service agreements.

DOCUMENTATION

Most reimbursables can be documented by presenting a copy of the original sales slip or invoice
clearly highlighted, dated, and labeled with the appropriate job number/name and person
incurring the expense. When the original charge has been recorded on an employee expense
log, an in-house printing or copy log, or on a phone bill printout, for examples, a copy of the
appropriate log or journal can be submitted as long as the costs are clearly highlighted, dated
and labeled. All documentation must be attached to a cover sheet which itemizes and sub-
totals the charges, by type. The documentation and cover sheet is attached to the Consultant's
monthly invoice.

REIMBURSABLES BUDGET ALLOWANCE

All agreements shall establish a pre-approved budget allowance for the total out-of-pocket
reimbursable expenses of Consultants. Changes to the approved allowance total require a
written amendment to the Consultant's contract. As part of final contract negotiations, the
consultant shall prepare an itemized budget estimate for reimburseables for review and
approval by the Owner. Special care should be taken to differentiate those out-of-pocket
expenses that will be initially borne by the Consultant and those that will be paid directly by the
Owner (under a separate Owner Services line item in the project budget).

AUTHORIZED OUT-OF-TOWN TRAVEL. Reimbursable travel expenses can accrue for both
travel to and from Milwaukee for work in connection with a project if that travel involves a
distance greater than a 100 mile radius from Milwaukee or if the Consultant's working office
is more than 100 miles from Milwaukee. Milwaukee County will reimburse Consultants for
reasonable expenses incurred for such transportation, subsistence and lodging. Mutual
agreement about what constitutes an authorized travel expense begins at the time of contract
negotiations when the budget for these items is established and

FACILITIES MANAGEMENT DIVISION, DAS REIMBURSABLES GUIDELINES (Cont'd)
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continues as the project proceeds. Milwaukee County policy is to pay for essential, not luxury,
services.

Whenever possible, air travel dates should be planned in advance to take advantage of the
lowest coach fares available on connecting airlines; Milwaukee County does not pay for first-
class or business-class travel.

Daily rental car rates are rarely competitive with airport van or taxi fares to and from the airport,
hotel and project meeting sites. Consultants should confer with Milwaukee County's project
manager regarding the most reasonable and cost-effective means for transportation while in
Milwaukee.

If traveling by personal car, the total mileage may be charged at the prevailing cost per mile rate
allowed by the Internal Revenue Service. Highway tolls and parking fees for out-of town
Consultants are also reimbursable, if properly documented and if the Consultant's office is more
than 100 miles from Milwaukee.

Meals reimbursement qualifies if the Consultant's employees are required to eat in restaurants
in connection with an out-of-town (100 mile radius) visit/trip directly in service of the project.
The Consultant's choice of restaurants should be modest in every circumstance. Milwaukee
County does not pay for meals taken in first-class restaurants, for cocktails, or for entertaining
guests or in-town project team members. Milwaukee County discourages the scheduling of a
business meeting over a meal period, thus avoiding the question of which meals might be
authorized for reimbursement. Check with Milwaukee County's project manager if you are
uncertain about which kind of meal expenditure might be disallowed.

Lodging costs at medium-priced accommodations will be approved. Deluxe accommodations
and charges involving personal services of any kind will be disallowed.

LONG DISTANCE COMMUNICATIONS
Milwaukee County will reimburse the consultant for properly documented long distance
telephone tolls made for project business.

FEES PAID TO APPROVING AUTHORITIES

Milwaukee County will reimburse the cost of fees paid for securing the approval of authorities
having jurisdiction over the project. Consultants should plan for this expense in advance,
because cutting Owner checks to coincide with dates of submittal cannot usually be done.
County will accept, however, an out-of-sequence invoice covering an unusually high plan exam
fee in order to minimize the inconvenience to the Consultant.

REPRODUCTIONS AND REPROGRAPHICS

The cost of drawings, specifications, reports, exhibits and other documents which are products
of service are reimbursed with proper documentation. Charges for postage, handling and
shipping of reproductions are considered overhead expenses and are not reimbursed. Bid sets,
which are often the most expensive segment of the out-of-pocket expense paid by the
Consultant, are sometimes contracted for by the Owner on larger jobs that could benefit from
competitive bidding for that service. Consult with the Milwaukee

FACILITIES MANAGEMENT DIVISION, DAS REIMBURSABLES GUIDELINES, PAGE 3

County project manger if the furnishing of bid sets is not specifically excluded form Consultant's
reimbursable allowance budget.
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ADDITIONAL INSURANCE

When additional insurance coverage or limits, over and above that normally carried by a
consultant is specifically requested by the Owner, Milwaukee County will reimburse that
additional premium cost. Specific documentation will be requested by the Milwaukee County
project manager if this expense qualifies as reimbursable.

AGR A, B, C & D/1-06 ATTACHMENT "C-3" OF 3




Milwaukee County
Department of Administrative Services
Facilities Management Division

INVOICE FOR CONSULTING SERVICES Invoice #

(Lump Sum Contract Form)

DATE
PROJECT TITLE

PROJECT NUMBER
CONSULTANT

SERVICES FOR THE MONTH ENDING:

1.) BASIC SERVICES (Attach Form D-2):

2.) REIMBURSABLE EXPENSES (Attach Form D-2):

(Attach itemization and back-up copies of all charges)

3.) ADDITIONAL SERVICES (Attach Form D-3):

(Attach itemization for each service by name, classification, direct salary rate
x O.H. tactor x man hours)

TOTAL THIS MONTH:
LESS: Retainage @ 5% (On ltems 1. & 3. Only). . . ...

CURRENT PAYMENT DUE

(Attach continuation sheet, D-2, on job status)

Approved for Milwaukee County

Department of Administrative Services

Facilities Management Division
Approved for billing::

Consultant Signature
Signature Title
Date

AGR A, B, C & D/9-04 ATTACHMENT "D-1" OF 3
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Milwaukee County
Department of Administrative Services
Facilities Management Division

INVOICE FOR ADDITIONAL CONSULTING SERVICES ONLY Invoice #

(Multiple of Direct Salary Rate Form)
(One FORM "D-3"/Ea. Increase/Billing) Fee Incr. #

Fee Incr. Total $

DATE

PROJECT TITLE
PROJECT NUMBER
CONSULTANT

SERVICES FOR THE MONTH ENDING:

1.) CONSULTANT LABOR (Refer to approved Manpower Direct Salary Rate & O.H. Factor Schedule)

Direct Sal.

Name Classification Rate\Hr. OH Factor Man Hrs Cost
$ X X - =
$ X X =
$ X X - =
$ X X - =
$ X X - =
$ X X - =
$ X X =
$ X X =

Sub-total
2.) SUBCONSULTANTS
(Attach itemizations in same form as above)
Sub-total
3.) REIMBURSABLE EXPENSES:
(Attach itemization and backup copies of all charges)
Sub-total

TOTAL THIS MONTH:
LESS:Retainage @ 5% (On ltems 1. & 2. Only). ... ..

CURRENT PAYMENT DUE

(Attach continuation sheet on job status)
Approved for Milwaukee County
Approved for billing: Department of Administrative Services
Facilities Management Division:

Consultant Signature
Signature Title
Date

AGR C/1-05 ATTACHMENT "D-3 OF 3"




COMMITMENT TO SUBCONTRACT WITH DBE FIRMS

PROJECT No.:

TOTAL CONTRACT AMOUNT ™ §

PROJECT TITLE:

DBE Goal:

*)

Subcontract Agreements with DBE firm(s) MUST be Submitted Within Ten (10) Days from Receipt of Notice to Proceed

. Scope of Work Subcontract % of Total
AlV Name of DBE"” Firm(s) Detailed Description Amount Contract
(If using more DBE firms, include them in separate notarized form)
Total $§ Amount of DBE Total %

I certify that these identified services and costs were quoted by the DBE firm(s). If awarded this contract, our firm

listed for the services specified. The information on this form is true and accurate to the best of my knowledge. I further
understand that falsification, fraudulent statement or misrepresentation will result in appropriate sanctions under applicable Local,

State or Federal laws.

intends to enter into subcontract agreements with the DBE firm(s)

Signature of Authorized Representative

Subscribed and sworn to before me this

Signature of Notary Public

Print/Type Name of Authorized Representative
day of , 20
State of , My Commission expires

Date

CBDP APPROVAL.:
Signature Date
*  Exclude all aliowances
** These may include any firms certified as DBEs by Milwaukee
County Certification Program prior to the bid due date.
FOR CBDP USE ONLY: (A) S
V)% Total %
* Exclude ali allowances CBDP APPROVAL.:

** These may include any firms certified as DBEs by Milwaukee
County Certification Program prior to the bid due date.

Signature

F1




Form DBD-014PS PLEASE SEE BACK FOR INSTRUCTIONS AND ADDITIONAL REQUIREMENTS Rev. 11/12/02

COMMUNITY BUSINESS DEVELOPMENT PARTNERS (CBDP) OFFICE

COMMITMENT TO SUBCONTRACT TO DBE FIRMS FORM
ADDITIONAL INSTRUCTIONS/REQUIREMENTS

INSTRUCTIONS:

1.

3.

In accordance with the new DBE Regulations, 49CFR26, Milwaukee County is tracking Assigned (Race Conscious) Goals for DBEs
andVoluntary Utilization (Race Neutral) of DBE firms. Information reported on this form will be used to periodically adjust Race
Conscious and Race Neutral components of Milwaukee County’s overall DBE goal.

For each DBE firm listed on this form, place an “X” in the appropriate column to indicate whether it will be used to meet
Assigned [(A) Race Conscious Goal] and/or Voluntary [(V) Race Neutral Goal]. Any achievement above assigned goals
should be reported as voluntary goal achievement. If you indicate that a DBE firm will be used to meet both Assigned
(Race Conscious) and Voluntary (Race Neutral) goals, indicate the dollar amount attributable to assigned goals. DBE
use to meet assigned goals is enforceable. It is important to report the use of DBEs on a voluntary basis since they
count toward meeting the overall annual DBE goal. Failure to meet voluntary goals could result in an increase of
assigned (Race Conscious) goals for future bids. Our objective is to capture all DBE achievement you generate.

If you have questions about filling out this form, please contact the CBDP Office at (414) 278-5210

ADDITIONAL INFORMATION/REQUIREMENTS:

1.

ALLOWANCES (Construction Related): During the course of this project you will be using portions of the Allowance, which
was initially deducted from your contract when you figured out your DBE requirement. As the allowance is used on the project, it
is to be added back into the total contract price. An exception would be if the allowance being used is such that the DBE(s) cannot
handle any portion of the work, the total contract amount will remain the same. In this case, it is necessary for the prime contractor
to contact CBDP office immediately by phone and provide the dollar amount involved and the reasoning for DBEs not being
utilized. In addition, a follow-up letter documenting the information is required.

CHANGE ORDERS: Any prime contractor receiving additional work on the contract in the form of change orders, etc., will be
expected and required to increase the amount of DBE participation proportionally. Any time you receive additional work of any
type, the prime contractor is required to contact the CBDP office immediately.

WRITTEN CONTRACTS WITH DBEs: In order to avoid problems at a later date, CBDP requires that prime contractors enter
into a contract (please send a copy to CBDP) with the DBE subcontractor(s), spelling out specifically the work to be accomplished
and for the dollar amount specified in this form. Also included in the contract will be the method of retainage, which is to be based
on the same percentage that will be retained by the County from the prime contractor’s contract. When the County reduces the
amount of retainage, a like reduction should be retained from the payment to the DBE. By executing the above affidavit, your
company is certifying, under oath, that you have had contact with the named DBE firm(s), that the DBE firm(s) will be hired,
and that the DBE firm(s) will participate to the extent indicated in performance of the contract. VIOLATION OF THE
TERMS OF THE AFFIDAVIT WILL BE GROUNDS FOR TERMINATION OF YOUR CONTRACT.

DBE UTILIZATION REPORTS: A DBE Utilization Report must be submitted with each payment application for the previous
period's activity, even if no activity took place during the period being reported. CBDP may request that payments be withheld to
the prime contractor who is not in compliance.

SUBSTITUTIONS, DBEs SUBCONTRACTING THE WORK, TRUCKING FIRMS: The prime contractor must submit a
written request for substitution, specifying the reason for the request. Approval must be obtained prior to making substitutions.
Requirement to notify and obtain approval from the CBDP Division if DBE subcontractors will further subcontract out work on this
project. In the case of DBE trucking firms, credit will be given for trucks leased from other DBE firms; however, if the DBE leases
trucks from non-DBE firms, only the fee or commission will be counted for DBE crediting.

PAYMENT APPLICATIONS: DBE Utilization Reports (DBD-016PS form) must be submitted with each and every Payment
Application including invoices. These reports must cover the period from the start of the project to the end of each period covered
by payment applications being submitted, until the end of the contract when the last payment application is submitted. The
department contract administrator will reject payment applications that are not in compliance with this section.

IF YOU HAVE ANY PROBLEMS OR CONCERNS, PLEASE CONTACT THE CBDP OFFICE AT (414) 278-5248

DBD-014PS F2

Revised 11/12//02
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MILWAUKEE COUNTY
COMMUNITY BUSINESS DEVELOPMENT PARTNERS (CBDP) OFFICE
PROFESSIONAL SERVICES DBE SUBCONSULTANT PAYMENT CERTIFICATION
”DBE” SUBCONSULTANT PAYMENT CERTIFICATION

This form must be attached to the final Certificate for Payment Request by Primary Contractor/Consultants

County Department Issuing Contract/Project

Contract/Project Title

DBE Firm:

Project No.: Project Name:

*SECTION (A) DBE COMPANY COMPLETES IF FINAL PAYMENT HAS BEEN RECEIVED

| hereby certify that our firm received $ total payment for subcontract work on the above reference

Milwaukee County project or contract.

Date , 200

*SECTION (B) BOTH PRIME CONTRACTOR AND DBE COMPANY COMPLETE IF FULL PAYMENT HAS NOT
BEEN MADE TO DBE SUBCONTRACTORS AND A BALANCE REMAINS TO BE PAID.

| hereby certify that our firm has paid to date a total of $ and will pay the balance of $
to upon receipt of payment from
Milwaukee County for subcontract work on the above referenced project.

Date ,20__

(Prime Contractor's Signature) (Print Name &Title)

(DBE Subcontractor Signature) (Print Name & Title)

Form DBD-018PS Revised 01/02

F6
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MILWAUKEE COUNTY
DEPARTMENT OF ADMINISTRATIVE SERVICES, FACILITIES MANAGEMENT DIVISION

COST & SCHEDULING SYSTEM REQUIREMENTS

GENERAL

SureTrak and Contract Manager are software packages produced by Primavera Systems, Inc.
This software, in addition to Microsoft Project, is used by Milwaukee County.

Requirements According To Agreement Size

Schedule and control services using Sure Trak or Microsoft Project software are required for
this project to the degree listed below:

A For consultant services agreements with fees up to $50,000, FACILITIES
MANAGEMENT DIVISION staff will enter schedule and control information on
FACILITIES MANAGEMENT DIVISION's contract management information system.
Prime Consultant shall provide scheduling information requested by FACILITIES
MANAGEMENT DIVISION according to the needs of the project.

B. For consultant agreements with a fee range from $50,000 to $500,000, Prime Consultant
shall use Microsoft Project and provide scheduling information determined necessary by
FACILITIES MANAGEMENT DIVISION according to the needs of the project.

Milwaukee County will use Primavera Contract Manager for contract cost control.

C. For consultant services contracts over $500,000, consultant shall use Microsoft Project
and provide scheduling information determined necessary by FACILITIES
MANAGEMENT DIVISION according to the needs of the project. Milwaukee County will
use Primavera Contract Manager for contract cost control.

SCHEDULE DEVELOPMENT

Before work begins, the Prime Consultant shall prepare a Baseline Schedule of the work scope
in Critical Path Method form. The Owner will furnish an activity coding format to facilitate
reports and graphics used in project management activities. The Prime Consultant shall submit
the completed schedule for review and approval (cd disc format or electronic mail) by
FACILITIES MANAGEMENT DIVISION’s project manager. The review will confirm the
following: that the schedule is complete and reflects a realistic work plan; that the total schedule
costs equal the contract values; that there is a defined, justifiable critical path with design
activity durations subdivided into periods less than 20 working days or $10,000 value; that
responsible parties are assigned; and that all the key project milestone dates are recorded.
Owner approval of the Baseline Schedule is required before any pay request from the Prime
Consultant can be processed.

The Consultant is responsible for information required to develop the schedule. Content
includes work operations, sequencing, activity breakdown and time estimates. The Owner may
require additional schedules or reports to verify timely completion of scheduled activities and
project milestones.

FACILITIES MANAGEMENT DIVISION, DAS - COST & SCHEDULING SYSTEM
REQUIREMENTS, PAGE 2

AGRA, B, C &D/1-05 ATTACHMENT “G-1" OF 2




On a monthly basis, the Consultant shall review the schedule and report on actual performance,
i.e., the actual start and finish dates and durations, work performed since the last update,
description of problem areas, delaying factors and their impacts, and corrective actions taken.
The Prime Consultant shall also update the current schedule, identifying changes in network
logic, work sequences and durations needed to meet contract requirements, and contract time
adjustments, when authorized by the Owner. Each schedule update will be submitted to the
Owner's project manager for approval on 3.5" discs or through electronic mail, concurrent with
submittal of Consultant's monthly invoice for professional services. Pay applications will not be
processed if updated schedule with all information required is not submitted. Copies of
approved schedule updates shall be distributed to other members of project teams with
instructions to recipients to promptly report discrepancies and problems anticipated by
projections shown in the schedule.

AGRA, B, C & D/1-05 ATTACHMENT “G-2” OF 2




MILWAUKEE COUNTY DEPARTMENT OF ADMINISTRATIVE SERVICES,
FACILITIES MANAGEMENT DIVISION

RECORD DOCUMENT STANDARDS FOR PROFESSIONAL SERVICES
SECTION H - 2011

. RECORD DOCUMENTS
The Prime Consultant shall prepare and file record documents of the project with Milwaukee County
FACILITIES MANAGEMENT DIVISION, DAS as per this attachment. Prime Consultant agreement
close-out and final payment will be contingent on approval of complete record document submittal by
Prime Consultant.

Il. ELECTRONIC MEDIA REQUIREMENTS
A. Produce Project Manuals, Reports, and other permanent records in an electronic word processing
format that can be read by Microsoft Office 2000. Produce Project Manual technical sections in
Milwaukee County format. Obtain electronic formats for Project Manual technical sections through
the Architect/Engineer of record for the Project or John Bunn (414-278-3921).

These materials shall be submitted on a CD-ROM that adheres to ISO 9660 CD, or CD-ROM XA
(Mode 2) format for multi-session CD-ROM.

B. CADD drawings shall be produced in AutoCAD 2011 software, and be capable of residing on an
IBM-compatible Pentium computer utilizing Windows 2000 or Windows XP operating systems.
Drawings submitted in DXF format will NOT be accepted.

The Consultant shall use AutoCAD 2011 for AutoCAD engineering drawings.

Obtain Milwaukee County drawing format standards (TITLE BLOCK DRAWING) by contacting the
Architect/Engineer of record for the project or FACILITIES MANAGEMENT DIVISION, Support
Services (278-4829)

AutoCAD drawings shall be submitted on a CD which adheres to ISO 9660 CD, or CD-ROM XA
(Mode 2) format for multi-session CD-ROM.

. AUTOCAD DRAWING STANDARDS
The Prime Consultant and his/her sub-consultants shall prepare AutoCAD drawings in accordance with
the following document standards:

A. Xref Files, Image Files, Blocks and 3™ Party Fonts

1. XBIND all Xref'd files to their drawing(s). Each individual electronic graphic document must be
submitted in a single file format without any external files attached.
Insert all image files in Final Drawing
A document created with multiple files MUST NOT SHARE LAYER NAMES among the files.
Provide a SINGLE DRAWING FILE for each Drawing Sheet.
While working in Paper Space, TURN ON VIEW LOCK to prevent your viewport view from being
accidentally altered while moving between Paper Space and Floating Model Space mode.
Purge all drawing files of all unused entities—Blocks, Layers, Fonts
“READ-ONLY” and “LOCKED” drawing files will not be accepted.

asown

No®

B. Itis PREFERRED that all final drawings be submitted in Model Space. However, final drawings may
be submitted in Paper Space as long as AutoCAD Drawing Standards A-1 thru A-7 are adhered to.

8/5/11 H-1 of 21



C. Consultants shall utilize the following Milwaukee County drawing format standards:

1. standard text set-up and dimension set-up (Attachment H-20)

2. standard drawing conversion scale (Attachment H-21)

3. standard title block (see item C-6)

4. the standard AutoCAD font to be used is ROMANS.shx

5. Sheet sizes to be used, on BOND PAPER, are:
Architectural: Engineering:
A=9"x12" Ansi A=8-1/2" x 11"
B=12"x18" B=11"x17"
C=18"x24" C=17"x22"
D =24"x 36" D=22"x 34"
E = 36" x 48" E =34"x 44"

6. Text and dimension set-up, drawing conversion scale, title blocks, and border are imbedded in
Title Block Drawing (available on diskette). Contact Alma Guzman, FACILITIES
MANAGEMENT DIVISION, Support Services (414-278-3986).

D. Drawing Sheet numbers and electronic drawing files shall consist of the following:
1. Alphanumeric discipline designation
A - Architectural, Interiors and Facilities Management
C - Civil Engineering and Site Work
E - Electrical
EV - Environmental
F - Fire Protection
L - Landscape Architecture
M - Mechanical
P - Plumbing
S - Structural

2. A maximum of 3 characters for sheet number
Example: A101.dwg
| |
| |____ Sheet number
| Discipline

E. The DOS 8+3 naming convention shall be used for all Drawing Sheet numbers and electronic
drawing files (e.g., A101.dwg).

F. Consultants shall utilize the AlA, or Milwaukee County Standard Layer Index, including color and
line-type (Attachments H-6 through H-19);.0R for approval of your firm’s standard layer index,
contact your Milwaukee County Project Manager to arrange approval by AE&ES.

G. The room attributes shall be provided on all AutoCAD building plans. Window attributes shall be
shown on elevation drawings. The following attribute data shall be included:
1. Rooms
Room number (serves as the room tag)
Dimensions (length, width, height)

2. Doors
Tag number
Door size
Frame size
Fire rating

8/5/11 H-2 of 21



3. Windows
Tag number
Size
Glazing
Framing material

IV. DOCUMENT REQUIREMENTS
A. Design Documents: Prepare and submit the following documents to the DPW-Records
Management Office with a copy of the transmittal letter submitted to the respective Project

Manager:
1. City/State Approved Drawings (1) original set
2. Bid Set Drawings (1) set BOND PAPER (marked as
“ORIGINAL")
(1) set electronic file
3. Project Manual (1) set hard copy
and Detail Manual (1) set electronic file

B. As-Built/Record Documents: Prepare and submit the following record documents to the DPW-
Records Management Office with a copy of the transmittal letter submitted to the respective Project

Manager:
1. As-Built/Record Drawings (2) sets BOND PAPER (marked as
“ORIGINAL™)
(1) set electronic file
2. Project Manual (2) sets hard copy
and Detail Manual (1) set electronic file
3. Operating/Maintenance Manuals (3) sets hard copy

The Prime Consultant and his/her sub-consultants shall prepare and submit the required As-
Built/Record Drawings and Project Manuals in accordance with the following procedures:

1. Obtain from each Prime Contractor marked-up prints, clarification drawings, shop drawings
and/or any other data showing significant changes in the work made during the construction
phase, including all changes described in the original addenda.

2. Update the original electronic drawings and project manuals by transferring all addenda and
field changes from the contractor’'s marked-up documents, describing significant changes to the
original drawings and project manuals.

The Prime Consultant shall list all revisions on each drawing and identify each revision with
boundaries. Each drawing shall be labeled AS-BUILT/RECORD DRAWINGS and PROJECT
and DETAIL MANUAL, and have them dated and signed by the Principal in Charge.

3. The end product shall consist of a composite set of Record Drawings and Project Manuals
accurately showing the as-built, on-site conditions of the entire project.

C. Studies/Analysis/Survey Reports: Prepare and submit the following documents to the DPW-
Records Management Office with a copy of the transmittal letter submitted to the respective Project
Manager:

1. Final Approved Report (2) sets hard copy
(1) set electronically produced

8/5/11 H-3 of 21



V. FINAL DOCUMENT REQUIREMENTS FOR ELECTRONIC MEDIA
The Prime Consultant and his/her sub-consultants shall prepare and submit:

A. A Drawing Directory consisting of a drawing index, in hard copy and on electronic media, that is
sorted by:
1. Property (Site)
2. Building
3. Discipline

and shall include:

MILWAUKEE COUNTY Project Number

MILWAUKEE COUNTY Site I.D. and Building I.D.

MILWAUKEE COUNTY Drawing Name and Description

Sheet number

Text Style

Image Files

3"-Party Fonts

Layer Log for each Drawing Sheet including layer name, state (on/off), color, line-type, defined
blocks, user blocks, dependent blocks and unnamed blocks.

N O A LN

B. Detail Drawings produced as a MANUAL shall include a Drawing Index consisting of the detail title
and/or description, and identification number sorted by discipline and page number. The Drawing
Index shall be submitted in hard copy and shall be incorporated in the Detail Manual.

C. Consultants shall also submit correspondence outlining all special loading or start-up procedures
required to generate the drawings for viewing, manipulating and editing on Milwaukee County
FACILITIES MANAGEMENT DIVISION’s CADD system (AutoCAD 2011).

D. Consultants shall label the CD-ROM identifying:
1. Project Number
2. Project Title with Site I.D. and Building I.D.
3. Name of Consultant Firm and Principal in Charge
4. Date

E. Consultants may insert their logos on Milwaukee County’s Standard Cover Sheet with PRIOR
APPROVAL from the Architect/Engineer of record for the project.

Submit the Project Cover Sheet Layout to the Architect/Engineer of record for review and approval.
Consultants MAY NOT insert their logos on the Project Drawing Sheets. The consultant firm'’s
name may be inserted in the designated space provided within Milwaukee County’s Standard Title
Block.

SUBMIT TO:

MILWAUKEE COUNTY DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION - RECORDS

CITY CAMPUS BUILDING COMPLEX

2711 WEST WELLS STREET - FOURTH FLOOR

MILWAUKEE, WI 53208

ATTN: Alma Guzman

(Phone: 414-278-3986)
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SITE:
BUILDING:

PROJECT DESCRIPTION:
MILWAUKEE CO PROJECT NO.: C711-99000

A01.DWG

Sheet Number

Architectural
TO1
AO1
AQ2
A03

Electrical
EO1
E02
EQ3

Xref name
A1DETAIL
A2DETAIL
A3DETAIL
A4DETAIL
PARTSECT

Layer Name
0

EXAMPLE PROJECT FILE INDEX

Sheet Contents

TITLE SHEET
FIRST FLOOR PLAN
SECOND FLOOR PLAN
THIRD FLOOR PLAN

FIRST FLOOR PLAN
SECOND FLOOR PLAN
THIRD FLOOR PLAN

Path Xref type

A1DETAIL.dwg
A2DETAIL.dwg
A3-DETAIL.dwg
A4DETAIL.dwg

PARTSECT.dwg

A-DETAIL[HIDDEN

A-DETAIL|LINE

A-DETAILINOTES

A-DETAIL|TEXT

A-E1FL-FLOR-PTRN

A-E1FL-WALL
A-E1FL-WIND

A-LOGOTEXT-BMR
A-LOGOTEXT-BMR-ADDR

A-N-BFLR-FILL

A-N-NOTE
A-REVS
A-SHBD-LINE
A-SHBD-TEXT

Defined Blocks.

9900081
99000C1

Rev 1/99

State
On
On
On
On
On
On
On
On
On
On
On
On
On
On
On

Attach
Attach
Attach
Attach
Attach

7 (white)

14

4 (cyan)

6 (magenta)

MILWAUKEE COUNTY COURTHOUSE COMPLEX
COURTHOUSE ANNEX
THIRD FLOOR RENOVATION

Linetype
CONTINUQUS

A-DETAIL|HIDDEN

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

Xdep: A-DETAIL
Xdep: A-DETAIL
Xdep: A-DETAIL
Xdep: A-DETAIL
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DESCRIPTION
Appliances

Case work

Casework tags

Ceiling major features
Ceiling objects

Ceiling grid

Columns
Construction tags
Demolition tags

Doors

3D Doors

Door elevation

Door elevation swing
Door elevation swing (3D)
Door swing arc plan

3D Door hardware

2D Door jamb

3D Door jamb

2D Door sills

3D Door sills

Door and window blocks
Door and window headers
Door tags

Disabled access guides
Electrical light ceiling
Electrical light wall
Electrical switch
Electrical power
Electrical communication
Electrical control
Electrical general
Electrical tags
Equipment

Equipment tags

Finish tag: Base
Finish tag: Ceiling
Finish tag: Floor
Finish tag: Combo
Finish tag: Wall

2D Fireplace

3D Fireplace

3D Fireplace hearth

3D Fireplace mantle
2D Chimney

3D Chimney

Rev 11/01

LAYER CORE
A-FLOR-APPL
A-FLOR-CASE
A-CASE-IDEN
A-CLNG

A-CLNG
A-CLNG-GRID
S-COLS
A-CONS-IDEN
A-DEMO-IDEN
A-DOOR
A-DOOR-ELEV
A-DOOR-ELEV
A-DOOR-ELEV-SYMB
A-DOOR-ELEV-SYMB
A-DOOR-SWG
A-DOOR-ELEV
A-WALL-JAMB
A-WALL-JAMB-ELEV
A-DOOR-SILL
A-DOOR-SILL-ELEV
A-WALL-OPEN
A-WALL-HEAD
A-DOOR-IDEN
A-AREA-INFO
E-LITE-CLNG
E-LITE-WALL
E-LITE-SWCH
E-POWR-WALL
E-COMM-WALL
E-CTRL-DEVC
E-LITE

E-LITE-IDEN
A-EQUI
A-EQUI-IDEN
A-WALL-IDEN
A-CLNG-IDEN
A-FLOR-IDEN
A-WALL-IDEN
A-WALL-IDEN
A-FLOR-FIRE
A-FLOR-FIRE-ELEV
A-FLOR-FIRE-ELEV
A-FLOR-FIRE-ELEV
A-ROOF-CHIM
A-ROOF-CHIM-ELEV

SOFTDESK AIA LAYERS (AUTO-ARCHITECT)

COLOR
9
10
1
5
10
5
4
1

1
10
10
10
10
10
10

—_
o

[4))]

—

—

(D(D(D(D(D(D—*—*—*—*—*—*\I:OJO)—*O)(D(D—*CD—*—l\ICD(DCD(D

LINETYPE
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN
HIDDEN
HIDDEN
CONTINUOUS
CONTINUOUS
INVISIBLE
CONTINUOUS
CONTINUOUS
CONTINUOUS
INVISIBLE
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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DESCRIPTION
Framing members
Framing extents
Kitchen/bath counter
3D Kitchen/bath counter
Plumbing fixtures
Plumbing tags
Toilet stalls

Toilet stall 2D doors
Toilet stall 3D doors
Toilet accessories
Floor

Floor edge

Floor grid
Foundation walls

3D Foundation walls
Footing

Footing 3D
Furniture

Furniture tags
Seating tags

3D Furniture

Office panels

Roof lines 2D

Roof faces 3D

Roof fascia & soffit 3D
Roof slope information
Roof gutters

Room tags

Closet shelves
Closet rods

Site

Space planning
Sprinkiers

Sprinkler tags
Stairs

Stair handrails

Stair risers
Stair 3D treads
Stair 3D riser
Stair 3D handrail
Stair 3D balusters
Stair 3D stringers
Elevator

Walls

Walls - air gap
Walis - 3D
Walls - low

Rev 11/01

LAYER CORE
S-FRAM
S-FRAM-DIMS
A-FLOR-WDWK
A-FLOR-WDWK-ELEV
P-FIXT
A-PLUM-IDEN
A-FLOR-TPTN
A-FLOR-TPTN
A-FLOR-TPTN-ELEV
A-FLOR-SPCL
A-FLOR-OTLN
A-FLOR-OTLN
A-FLOR-GRID
S-FNDN
S-FNDN-ELEV
S-FNDN-FOOT
S-FNDN-FOOT-ELEV
A-FURN
A-FURN-IDEN
A-SEAT-IDEN
A-FURN-ELEV
A-FURN-PNLS
A-ROOF-OTLN
A-ROOF-ELEV
A-ROOF-EDGE
A-ROOF-IDEN
A-ROOF-GUTR
A-AREA-IDEN
A-FLOR-WDWK
A-FLOR-OVHD
C-PSIT

A-AREA
F-SPRN-CLHD
F-SPRN-IDEN
A-FLOR-STRS
A-FLOR-RAIL
A-FLOR-RISR
A-FLOR-STRS-ELEV
A-FLOR-RISR-ELEV
A-FLOR-RAIL-ELEV
A-FLOR-BALS-ELEV
A-FLOR-STNG-ELEV
A-FLOR-ELTR
A-WALL
A-WALL-AGAP
A-WALL-ELEV
A-WALL-PRHT

o

(4,

LINETYPE
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN 4
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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DESCRIPTION
Masonry walls
Wall center lines
Wall hatch

Wall jamb lines (break cap)
Wall 3D openings (non-vertical) JAMB 3D

Wall tags

Window glazing

3D Windows

Window jamb

Window metal frame sill
Window sills

Window footers
Glazing: Normal (3D)
Glazing: Special (3D)

Window and door casing (3D)
Window and door trim (3D)

Window elevation

Window elevation swing

Window plan swing arc

Window elevation swing (3D)

Window tags
Parking symbols
Parking stalls

Site utilities
Drainage symbols
People

Plants - outdoor
Plants - indoor
Vehicles
Structural steel
Elevation (misc.)
Elevation mark
Elevation text
Section (misc.)
Shadows

Thin Lines

X-Fine lines
Color (halftone) lines

~Tex Layerst

X-Fine text
Fine text

Rev 11/01

SOFTDESK AIA LAYERS (CORE)

LAYER CORE
A-WALL-MASN
A-WALL-CENT
A-WALL-PATT
A-WALL-JAMB
A-WALL-ELEV
A-WALL-IDEN
A-GLAZ
A-GLAZ-ELEV
A-WALL-JAMB
A-GLAZ-JAMB
A-GLAZ-SILL
A-WALL-PRHT
A-GLAZ-ELEV
A-GLAZ-ELEV
A-GLAZ-CASE
A-GLAZ-TRIM
A-GLAZ-ELEV
A-GLAZ-ELEV-SYMB
A-GLAZ
A-GLAZ-ELEV-SYMB
A-GLAZ-IDEN
C-PKNG
C-PKNG-STRP
C-PULT
C-STRM
A-ELEV-SYMB
L-PLNT
A-FURN-PLNT
C-PKNG-CARS
S-FRAM
A-ELEV
A-DETL
A-DETL
A-SECT
C-BLDG-PATT
THIN

XFINE

COLOR

TEXT XF
TEXT F

COLOR

LINETYPE
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CONTINUOUS
CENTER 2
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN
CONTINUOUS
HIDDEN
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
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DESCRIPTION
General Use
Heavy objects
Medium objects
Lite objects
Dashed objects
Hidden objects
Phantom objects
Center objects
Dotted objects
Divided objects
User text (small)
User text (medium)
User text (large)
Object label text

Annotation

Hatch patterns
Annotation/leaders/etc.
Annotation text

Dimension lines

Dimension text

Plan grid lines

Plan grid bubbles

Plan grid bubble text

Section marks

Section mark text

Detail marks

Detail mark text
Miscellaneous annotation symbol
Miscellaneous annotation text
Table annotation text

Borders and Schedules
Border line

Border text (small)
Border text (medium)
Border text (large)

Title block text (small)
Title block text (medium)
Title block text (large)
Title text

Title lines

Heavy schedule lines
Schedule lines
Schedule rule lines

Rev 11/01

SOFTDESK AIA LAYERS (CORE)

LAYER CORE

HEVY
MEDM

LITE

DASH

HIDD

PHNT
CENT
DOTT

DiVI
TEXT-SMAL
TEXT-MEDM
TEXT-LARG
TEXT

PATT
NOTE-ANNO
NOTE-ANNT
DIMS

DIMS

S-GRID
S-GRID-IDEN
S-GRID-IDEN
SECT-IDEN
SECT-IDEN
DETL-IDEN
DETL-IDEN
SYMB

SYMB
ANNTABLE

SHBD
SHBD-TEXT-SMAL
SHBD-TEXT-MEDM
SHBD-TEXT-LARG
SHBD-TTLB-SMAL
SHBD-TTLB-MEDM
SHBD-TTLB-LARG
SHBD-TTLB
SHBD-LINE
SCHD-LINE-HEVY
SCHD-LINE
SCHD-LINE-RULE

2 OO 2 WWL2NWh 220N

POONNNONNAAA2A2ANDAD

RO 0O0WPALOA~,WA

LINETYPE

CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED
HIDDEN
PHANTOM
CENTER
DOT

DIVIDE
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUQUS
CONTINUOUS
CONTINUOQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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SOFTDESK AIA LAYERS (CORE)

DESCRIPTION LAYER CORE COLOR LINETYPE
Schedule text (tities) SCHD-TEXT-TITL 6 CONTINUOUS
Schedule text (entries) SCHD-TEXT-ENTS 1 CONTINUOUS
Schedule text (notes) SCHD-TEXT-NOTE 3 CONTINUOUS
Legend lines SCHD-LINE-LGND 1 CONTINUOUS
Legend text (small) SCHD-TEXT-SMAL 4 CONTINUOUS
Legend text (medium) SCHD-TEXTMEDM 2 CONTINUOUS
Legend text (large) SCHD-TEXT-LARG 6 CONTINUOUS
Miscellaneous

Reference objects NPLT 8 CONTINUOUS
Noplot layer NPLT 8 CONTINUOUS
Boundary lines PLOT 6 CONTINUOUS
Zone boundaries ZONE 6 CONTINUOUS
Match lines PLOT 8 CONTINUOUS
Match line text MATCHTEXT 8 CONTINUOUS
Productivity Tools Layers

Day stamp layer DAYSTAMP 8 CONTINUOUS
Detail layer DETL 7 CONTINUOUS
Data Link (ASG alias numbers shown in parentheses)

Hidden reference blocks (2050) DLBASE 4 CONTINUOUS
Measured entities (2051) DLLENGTH 1 CONTINUOUS
Measured entities (2052) DLAREA 2 CONTINUOUS
Tick marks (2053) DLTICKS 1 CONTINUOUS
Text (2054) DLTEXT 4 CONTINUOUS
Leaders (2055) DLLDR 2 CONTINUOUS
Schedules (2056) DLSCH 4 CONTINUOUS
Manual digitize (2057) DLMD 2 CONTINUOUS
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DESCRIPTION

Lighting Fixtures

Lighting Fixture Nodes
Existing Layout/System
Emergency Lights
Emergency Misc. Devices
Emergency Exit Signs
Switches/Devices

Light Circuits/General

Light Circuits/Under Floor
Light Circuits/Wall

Light Circuits/Cellular

Light Circuits/Above Ceiling
Power Receptacles

Power Circuits/General
Power Circuits/Under Fioor
Power Circuits/Wall

Power Circuits/Cellular
Power Circuits/Above Ceiling
Tags

Fire Equipment

Control Devices

Schematic Diagrams
Primary Equipment
Secondary Equipment
Primary Bus

Secondary Bus

Primary Feeders/General
Secondary Feeders/General
Primary Feeders/Overhead
Secondary Feeders/Overhead
Switchgear Box
Riser/Ladder Diagrams
Miscellaneous Devices

3D Conduit

One-line Conduits & Fittings
Dimensioning

Symbols

Text

Rev 11/01

SOFTDESK AIA LAYERS (ELECTRIC)

LAYER CORE
E-LITE

E-LITE-NPLT
E-LITE-EXST
E-LITE-EMER
E-EMER-DEVC
E-EMER-SIGN
E-LITE-SWCH
E-LITE-CIRC
E-LITE-CIRC-UFLR
E-LITE-CIRC-WALL
E-LITE-CIRC-CELL
E-LITE-CEIL
E-POWR
E-POWR-CIRC
E-POWR-CIRC-URAC
E-POWR-CIRC-WALL
E-POWR-CIRC-CELL
E-POWR-CIRC-CEIL
E-SYMB

E-FIRE
E-CRTL-DEVC
E-1LIN

E-1LIN-EQP1
E-1LIN-EQP2
E-1LIN-BUSH
E-1LIN-BUS2
E-1LIN-CON1
E-1LIN-CON2
E-1LIN-OVH1
E-1LIN-OVH2
E-1LIN-BOX
E-1LIN-RISR

E-AUXL
E-POWR-CIRC-ELEV
E-POWR-COND
DIMS

SYMB

E-TEXT

NNNMNDNONNNPANONOOO2ANNNOOANNSNSNSNNOONDNODNONNNNNORWONWW

LINETYPE

CONTINUOUS
CONTINUOUS
HIDDEN
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN
DASHED
EWCELL
EWIREUP
CONTINUOUS
CONTINUOUS
HIDDEN
DASHED
EWCELL
EWIREUP
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED
DASHED
DASHED
PHANTOM
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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DESCRIPTION

HVAC (common layers)
Details

2D Air Equipment

3D Air Equipment
Water Equipment
Misc. Equipment

Hot Water Supply

Hot Water Return
Cold Water Supply
Cold Water Return
Gas Piping

Dots

Fuel Oil Supply

Fuel Oil Return

Fuel Oil Vent

Pipe Fittings

Pipe Valves

Piping Text

Controls
Miscellaneous

Misc Text

Existing Layout
Pneumatic Control lines
Electrical Control lines

~Supply

2D Terminals

3D Terminals
Terminal Blow-out Arrows
Terminal Tags
Single-line duct labels
Duct Single Line
2D Duct Lining

2D Duct

3D Duct

2D Flexible Duct
3D Flexible Duct
Duct Labels

Duct Tags

Duct Dimemsions
Duct Accessories
Fitting Single Line
2D Fittings

3D Fittings

Flange in Fittings
Fitting Tags
Center Lines

Elite/ Trane Nodes

~Return

2D Terminals

3D Terminals

Terminal Blow-out Arrows

Rev 11/01

SOFTDESK AIA LAYERS (HVAC)

LAYER CORE

M-DETL
M-DUCT-SUPP
M-HAVC-EQPM-ELEV
M-EQMP

M-EQMP
M-HOTW-SUPP
M-HOTW-RETN
M-CWTR-SUPP
M-CWTR-RETN
M-FUEL-GGEP
P-NPLT
M-FUEL-OGEP
M-FUEL-OGEP-RETN
M-FUEL-OGEP-VENT
M-PIPE
M-PIPE-VALV
M-PIPE-TEXT
M-CONT

M-EQMP

TEXT

M-EXST
M-CONT-PNEU
M-CONT-WIRE

M-HVAC-CDFF-SUPP
M-HVAC-CDFF-SUPP-ELEV
M-PHVA-SYMB-SUPP
M-PHVA-NOTE-SUPP
M-DUCT-NOTE-SUPP
M-DUCT-1LIN-SUPP
M-DUCT-INSL-SUPP
M-DUCT-SUPP
M-DUCT-ELEV-SUPP
M-DUCT-SUPP
M-DUCT-FLEX-ELEV-SUPP
M-PDUC-TEXT-SUPP
M-PDUC-NOTE-SUPP
M-PDUC-DIMS-SUPP
M-DUCT-ACCS-SUPP
M-FITT-1LIN-SUPP
M-DUCT-SUPP
M-FITT-ELEV-SUPP
M-FITT-FLNG-SUPP
M-FITT-NOTE-SUPP
M-DUCT-CTRL-SUPP
M-DUCT-NPLT-SUPP

M-HVAC-CDFF-RTRN
M-HVAC-CDFF-RTRN-ELEV
M-PHVA-SYMB-RTRN

COLORLINETYPE
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CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
HOTWR
CONTINUOUS
COLDWR
COLDWR
CONTINUOUS
DOT
CONTINUOUS
CONTINUOUS
DASHEDX2
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
PNEUM
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS

H-15 of 21



Terminal Tags
Single-line duct labels
Duct Single Line
2D Duct Lining
2D Duct

3D Duct

2D Flexible Duct
3D Flexible Duct
Duct Labels

Duct Tags

Duct Dimensions
Duct Accessories
Fitting Single Line
2D Fittings

3D Fittings
Flange in Fittings
Fitting Tags
Center Lines
Elite/Trane Nodes

Exhaust

2D Terminals

3D Terminals
Terminal Blow-out Arrows
Terminal Tags
Single-line duct labels
Duct Single Line
2D Duct Lining
2D Duct

3D Duct

2D Flexible Duct
3D Flexible Duct
Duct Labels

Duct Tags

Duct Dimensions
Duct Accessories
Fitting Single Line
2D Fittings

3D Fittings
Flange in Fittings
Fitting Tags
Center Lines
Elite/Trane Nodes

~Other

2D Terminals

3D Terminals
Terminal Blow-out Arrows
Terminal Tags
Single-line duct labeis
Duct Single Line

2D Duct Lining

2D Duct

3D Duct

2D Flexible Duct

3D Flexible Duct

Duct Labels

Duct Tags

Duct Dimensions
Duct Accessories

Rev 11/01

M-PHVA-NOTE-RTRN
M-DUCT-NOTE-RTRN
M-DUCT-1LIN-RTRN
M-DUCT-INSL-RTRN
M-DUCT-RTRN
M-DUCT-ELEV-RTRN
M-DUCT-FLEX-RTRN
M-DUCT-FLEX-ELEV-RTRN
M-PDUC-TEXT-RTRN
M-PDUC-NOTE-RTRN
M-PDUC-DIMS-RTRN
M-DUCT-ACCS-RTRN
M-FITT-1LIN-RTRN
M-DUCT-RTRN
M-FITT-ELEV-RTRN
M-FITT-FLNG-RTRN
M-FITT-NOTE-RTRN
M-DUCT-CTRL-RTRN
M-DUCT-NPLT-RTRN

M-HVAC-CDFF-EXHS
M-HVAC-CDFF-EXHS-ELEV
M-PHVA-SYMB-EXHS
M-PHVA-NOTE-EXHS
M-DUCT-NOTE-EXHS
M-DUCT-1LIN-EXHS
M-DUCT-INSL-EXHS
M-DUCT-EXHS
M-DUCT-ELEV-EXHS
M-DUCT-FLEX-EXHS
M-DUCT-FLEX-ELEV-EXHS
M-PDUC-TEXT-EXHS
M-PDUC-NOTE-EXHS
M-PDUC-DIMS-EXHS
M-DUCT-ACCS-EXHS
M-FITT-1LIN-EXHS
M-DUCT-EXHS
M-FITT-ELEV-EXHS
M-FITT-FLNG-EXHS
M-FITT-NOTE-EXHS
M-DUCT-CTRL-EXHS
M-DUCT-NPLT-EXHS

M-HVAC-CDFF-OTHR
M-HVAC-CDFF-OTHR-ELEV
M-PHVA-SYMB-OTHR
M-PHVA-NOTE-OTHR
M-DUCT-NOTE-OTHR
M-DUCT-1LIN-OTHR
M-DUCT-INSL-OTHR
M-DUCT-OTHR
M-DUCT-ELEV-OTHR
M-DUCT-FLEX-OTHR
M-DUCT-FLEX-ELEV-OTHR
M-PDUC-TEXT-OTHR
M-PDUC-NOTE-OTHR
M-PDUC-DIMS-OTHR
M-DUCT-ACCS-OTHR
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CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED

CONTINUQUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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Fitting Single Line
2D Fittings

3D Fittings
Flange in Fittings
Fitting Tags
Center Lines
Elite/Trane Nodes

Rev 11/01

M-FITT-1LIN-OTHR
M-DUCT-OTHR
M-FITT-ELEV-OTHR
M-FITT-FLNG-OTHR
M-FITT-NOTE-OTHR
M-DUCT-CRTL-OTHR
M-DUCT-NPLT-OTHR

NNNN—LWH

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
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DESCRIPTION
~PLUMBING FIXTURES
Fixtures

Fixture Connection DCW
Fixture Connection DHW
Fixture Connection Waste
Roof Drains

Toilet stalls

Toilet stall 2D doors
Toilet stall 3D doors
Toilet accessories

Slope Lines

Kitchen/bath counter

3D Kitchen/bath counter

LAYER CORE

P-SANR-FIXT
P-SANR-FIXT-DCW
P-SANR-FIXT-DHW
P-SANR-FIXT-DWV
P-STRM-RFDR
A-FLOR-TPTN
A-FLOR-TPTN
A-FLOR-TPTN-ELEV
S-FLOR-SPCL
A-ROOF-SLOP
A-FLOR-WDWK
A-FLOR-WDWK-ELEV

~PIPING MISCELLANEOUS+FITTING & APPURTENANCES

Piping Miscellaneous
Symbols & Appurtenances
Fitting Ticks

Double Line Piping
Sprinkler Label Text

Pipe Label Text

Plumbing Notes Text

Dots

Valves

Fire Prot. Symbols & Appurtenances
Fire Prot. Fitting Ticks

Fire Prot. Valves

~PIPE LINES
Domestic Cold Water
Chilled Water Supply
Chilled Water Return
Domestic Hot Water
Domestic Hot Water Recirc
Heating Water Supply
Heating Water Return
Steam Supply

Steam Return
Condensate Return
Sanitary Waste
Sanitary Vent

Acid Waste

Acid Vent

Roof Water

Gas

Liquified Petroleum Gas
Compressed Air Piping
Vacuum

Oxygen

Nitrous Oxide
Gasoline

Fuel Oil Supply

Fuel Oil Return

Fuel Oil Vent

Rev 11/01

P-MISC
P-PIPE-MISC
P-PIPE-MISC
P-PIPE-SECT
F-SPRN-TEXT
P-PIPE-TEXT
P-MISC-NOTE
P-MISC-DOT
P-PIPE-VALV
F-SPRN-SMBL
F-SPRN-MISC
F-SPRN-VALV

P-DOMW-PIPE-COLD
P-DOMW-PIPE-CHLS
P-DOMW-PIPE-CHLR
P-DOMW-PIPE-HOTW
P-DOMW-PIPE-HOTC
P-DOMW-PIPE-HOTS
P-DOMW-PIPE-HOTR
P-STEM-PIPE-SUPP
P-STEM-PIPE-RETN
P-COND-PIPE
P-SANR-PIPE
P-SANR-PIPE-VENT
P-ACID-PIPE
P-ACID-PIPE-VENT
P-STRM-PIPE
P-GASX-PIPE
P-LPGS-PIPE
P-CAIR-PIPE
P-VACM-PIPE
P-OXYG-PIPE
P-NITR-PIPE
P-PETR-PIPE
P-FUEL-PIPE-SUPP
P-FUEL-PIPE-RETN
P-FUEL-PIPE-VENT

SOFTDESK AIA LAYERS (PLUMBING)

COLOR

NNPANVNODO=200W—= b~
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LINETYPE

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED

CONTINUOUS
CONTINUOUS

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DOT

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

DCW
CONTINUOUS
CONTINUOUS
DHW

DHWR
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHED
DASHED
CONTINUOUS
VENT
CONTINUOUS
VENT
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS
DASHEDX2
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Site Piping
Fire Prot. General
Fire Prot. Sprinkler

Unspecified Pipe with Text

P-SITE-PIPE
F-STAN
F-SPRN-PIPE
P-PIPE-TEXT

~ISOMETRIC RISER PIPING + FITTINGS + APPERTENANCES

Iso-Riser Waste Pipe
Iso-Riser Vent Pipe
Iso-Riser Storm Pipe

Iso-Riser Domestic Cold Witr
Iso-Riser Domestic Hot Wir
Iso-Riser Domestic Hot Recirc

Iso-Riser Valve
Iso-Riser Fitting
Iso-Equipment
Iso-Equipment Hidden

~EQUIPMENT
Pump

Aboveground Storage Tank
Underground Storage Tank

Water Heater
Controls Symbols

Rev 11/01

P-ISAN-PIPE
P-ISAN-PIPE-VENT
P-ISTM-PIPE
P-IDOM-PIPE-COLD
P-IDOM-PIPE-HOTW
P-IDOM-PIPE-HOTC
P-IPIP-VALV
P-IPIP-MISC

P-IEQP
P-IEQP-HIDD

P-EQPM
P-EQPM-SITE
P-EQPM-SITE-HIDD
P-EQPM

P-MISC

NNSNSNSNSNSNSNNN NWWws

N NN

CONTINUOUS
CONTINUOUS
CONTINUOUS
CONTINUOUS

CONTINUOUS
VENT
CONTINUOUS
DCW

DHW

DHWR
CONTINUOUS
CONTINUOUS
CONTINUOUS
HIDDEN

CONTINUOUS
CONTINUOUS
HIDDEN

CONTINUOUS
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AutoCAD standard text set-up as follows:

Style name:
Font name:
Height:

Width factor:

Obliquing angle:

Backwards:
Upside-down:
Orientation

STANDARD

ROMANS

3/32" (scale relative to drawing scale)

EXAMPLE: at 1/8"=1'-0", the text size would be 9"
0.75

0.00

NO

NO

HORIZONTAL

AutoCAD dimensioning set-up as follows:

DIMASZ
DIMCLRT
DIMEXO
DIMEXE
DIMTAD
DIMTIH
DIMTOH
DIMTS
DIMTVP
DIMSCALE

DIMENSION LINE COLOR
EXTENSION LINE COLOR
DIMENSION TEXT COLOR
TOLERANCE HEIGHT

1/8" (arrow size)

(2) Yellow (dimension text color)

1/16" (extension line origin offset)

1/16" (amount extension line extends beyond dimension line)
ON (places text above dimension line)

OFF (align text with dimension line)

OFF (aligns text with dimension line)

1/32" (tick size - only if using ticks)

90 (controls text position based on numeric value)
(relative to drawing scale)

BYLAYER

BYLAYER

2 (Yellow)

3/32"

¢ Name the dimension style "STANDARD" when the settings have been completed.

e PLEASE DO NOT EXPLODE DIMENSIONS

EXAMPLES:

Rev 11/28/01
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AutoCAD standard variable settings are as follows:

Full 1°=1" | 1=1 0.25 3/32"
3= q 1= 1 3/8"
1-1/2'=1'_ | 1=8 2 3/4"
o 1=12 3 1-1/8"
3/4" =1’ 1=16 4 1-1/2
12" = 1' 1=24 6 2-1/4"
3/8"=1_ | 1=32 8 3

1/4" = 1" 1=48 12 4-1/2"
316"=1" | 1=64 16 6"
1/8" = 1' 1=96 24 9
1/16"'=1"_ | 1=192 48 18"
1/32'=1'_ | 1=384 96 36"
1"=10' 1=120 30 11.25"
1" =20' 1=240 60 22.5"
1" = 30 1=360 90 33.75"
1" =40 1=480 120 | 45"

1" =50 1=600 150 | 56.25"
1" = 60' 1=720 180 | 67.50"
1"=100'" | 1=1200 | 300 | 1125"
1"=200" | 1=2400 | 600 | 225"
1"=300' | 1=3600 | 900 | 337.5"
1"=400' | 1=4800 | 1200 | 450"
1"=500' | 1=6000 | 1500 | 562.5"

AGR A, B, C & D/1-05 ATTACHMENT “H 21” OF 21




MILWAUKEE COUNTY
DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION

COMPLETE LISTING OF SUBCONSULTANTS
(To Be Completed by Prime Consultant)

Date

Project Title

Project Number

Prime Consultant

In the execution of the subject Prime Consultant Agreement, I/We propose to use the following
Subconsultant Firms/Individuals:

Name of Firm, Principal
No.  Address Type of Service Contact
For Prime Consultant: For Milwaukee Count

DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION:

Approved (No's):

REJECTED/RESUBMIT
(No's):
Signature
Name Signature
Title Name

Title - Project Manager

Date

AGR A, B, C & D/1-05



MILWAUKEE COUNTY
DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION

SUBCONSULTANT COMPLIANCE CERTIFICATION

Date

Project Title

Project Number

Prime Consultant

This is to certify that |/We:

Name of Subconsultant

Eﬂdress

Shall provide the following Subconsulting Services to the above named Prime Consultant:

T_ype of Services

We also certify, that if we are approved for this project, we shall be bound by all applicable terms and
conditions - including "Audit and Inspection of Records" requirements - as listed for the Prime
Consultant. No work will be started until we have an executed Agreement with the Prime Consultant
incorporating all of the above requirements.

For Subconsultant:

Signature

Name

Title

J1
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DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION

CONSULTANT AGREEMENT CLOSEOUT CHECKLIST

Consultant:

Project: Project No.
Agreement (contract) No. Effective Date
C.B. File No. Reference No. Account No.

Type Agreement: A:___ B:___ (Annual) C.___ D:

Consultant Selection Documentation in File Yes No

These deliverable items from the consultant must be in the FACILITIES MANAGEMENT
DIVISION Project (JOB) File:

A. Final Project Program Report (Sec. 3.1.3)
(scope of project as agreed by all parties)

B. Final Estimate of Probable Construction Costs (Sec. 3.4.2)
(submitted before bid process begins)

C. Copies of all State and Local Plan Examination approvals and receipts for paid
application fees (Sec. 3.5.2.2)

D. Project Manual and all addendum originals (Sec. 3.4.2, 3.5.2.3)

(Sec. 3.6.2, 5.4.1.1) (AlA Form G704)

F. Written confirmation of compliance of the Work with Contract Documents
(Sec. 3.6.2) (WI Commercial Bldg. Code, Form SBDB-9720)

G. Final updated cost loaded schedule (Attachment "G-1")

H. Record documents (Attachment "H-1") are accessible and useable

E. Written recommendation as to Substantial Completion and final acceptance of the project

I. Operation and maintenance manuals and data (Consultant Approved)

J. Confirmation of Site Clean-up (i.e., environmental or geotechnical soil cuttings,
purge water)

O oood o oo o o o

K. DBE Participation (Attach Approved Final Utilization Report): DBD-016PS
DBD-018PS

All of the above items applicable to this project have been submitted.

Prime Consultant Signature

County Project Manager Approval: Date:




MILWAUKEE COUNTY
DEPARTMENT OF ADMINISTRATIVE SERVICES
FACILITIES MANAGEMENT DIVISION

CONSULTANT EVALUATION FORM

Consultant Name:

Score:

Consultant P.M.

Project Title:

Project No.: Contract No:

Date of Evaluation:

Evaluation Form Completed By:

Basic Services Provided By the Consultant:

Please circle appropriate response
Performance Assessment:
I Quality of Work:
( 4) Satisfied/Above Average
( 3) Acceptable/Average
( 2) Marginally Acceptable/Below Average
( 1) Unacceptable
Comments:

IT Adherence to Schedule/Timeliness/Responsiveness:
( 4) Satisfied/Above Average
( 3) Acceptable/Average
( 2) Marginally Acceptable/Below Average
( 1) Unacceptable
Comments:

[l Budget Management/DBE Compliance:
( 4) Satisfied/Above Average
3) Acceptable/Average
( 2) Marginally Acceptable/Below Average
( 1) Unacceptable
Comments:

Additional comments:

Composite Score=1+ 11+ II1/3

K2



IN WITNESS WHEREOF, This Agreement executed the date and year first above written.

FOR: MILWAUKEE COUNTY BY CONSULTANT

Patrick Farley, Director Date Consulting Firm's Name
Department of Administrative Services

Date
Gregory G. High, Director Date Title
AE&ES Section
Facilities Management Division, DAS
Signature
Witnessed by

REVIEWED AS TO INSURANCE REQUIREMENTS

Cynthia VanPelt Date

Risk Manager
If Principal is a Corporation
IMPRINT CORPORATE SEAL

REVIEWED AS TO DISADVANTAGED

BUSINESS ENTERPRISE REQUIREMENTS

Approved with regards

to County Ordinance Chapter 42

Nelson Soler Date
Community Business Development Partners

Approved as to form and
independent contractor status
by Corporation Counsel

Kimberly Walker
Corporation Counsel Date

CB File No.
L1



